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   BOARD OF EDUCATION 

MILLARD PUBLIC SCHOOLS 
OMAHA, NEBRASKA 

     
Budget Hearing – 5:00 P.M.                             STROH ADMINISTRATION CENTER 
BOARD MEETING                               5606 SOUTH 147 STREET 
6:00 P.M.                 August 7, 2017 
 
        

AGENDA 
 

 
A. Call to Order 

 
The Public Meeting Act is posted on the wall and available for public inspection. 

 
B. Pledge of Allegiance 

 
C. Roll Call  

 
D. Public Comments on agenda items – This is the proper time for public questions and comments on agenda items only.  

Please make sure a request form is given to the Board President before the meeting begins. 
 

E. Routine Matters 
1.   *Approval of Board of Education Minutes, July 10, 2017  
2.     *Approval of Bills 
3.    *Receive the Treasurer’s Report and Place on File 
 

F. Information Items 
1. Superintendent’s Comments 
2.    Board Comments/Announcements 

 
G. Unfinished Business 

 
H. New Business  

1. Reaffirm Policy 6001 – Curriculum, Instruction, and Assessment – Millard Education Program (MEP) 
2. Approval of Rule 6001.1 – Curriculum, Instruction, and Assessment – Millard Education Program (MEP) 
3. Reaffirm Policy 6655 – Curriculum, Instruction, and Assessment – Summer School 
4. Reaffirm Rule 6655.1 – Curriculum, Instruction, and Assessment – Summer School Program – Credit card 
 Payments 
5. Approval of Custodial /Maintenance /Grounds Negotiated Agreement for 2017-2018 
6. Approval of 2017-2018 Organizational Charts 
7. Approval of Personnel Actions:  Resignations, Recommendation to Hire, and Contract Addendum 
 

I. Reports 
1. Food Service Report 
2.  Maintenance and Operations Report 
3. Construction Report – Rockwell 
4. Construction Report - Sampson 
   

J. Future Agenda Items/Board Calendar   
    1.  First day of school for students on Monday, August 14, 2017 
    2.  Board of Education Meeting on Monday, August 21, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
       3.  Labor Day – Monday, September 4, 2017 – No School for Staff or Students  
       4.  Board of Education Meeting on Tuesday, September 5, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
       5.  Committee of the Whole Meeting on Monday, September 11, 2017 at 6:00 p.m. at the Don Stroh Administration 

Center 
       6.  Board of Education Meeting on Monday, September 18, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
    7.  Board of Education Meeting on Monday, October 2, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
    8.  Committee of the Whole Meeting on Monday, October 9, 2017 at 6:00 p.m. at the Don Stroh Administration 

Center 
 

2



 
Board Meeting Agenda   
August 7, 2017 
Page 2 
 
 
 
    9.  NASB Area Membership Meeting on October 11, 2017 at Omaha Marriott (Regency). Sessions begin at 4:30 with 

Dinner and Awards at 7:25 p.m. 
    10. Board of Education Meeting on Monday, October 16, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
    11. Conferences – No School for Students – October 18-20, 2017 
  

K. Public Comments - This is the proper time for public questions and comments on any topic.  Please make sure a 
request form is given to the Board President before the meeting begins. 

M.    Adjournment:   

All items indicated by an asterisk (*) will comprise the Consent Agenda and may be acted on in a single motion.  Items may be 
deleted from the Consent Agenda by request of any board member. 
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BOARD OF EDUCATION 
MILLARD PUBLIC SCHOOLS 

OMAHA, NEBRASKA  
 
 

Budget Hearing – 5:00 P.M.                             STROH ADMINISTRATION CENTER 
BOARD MEETING                               5606 SOUTH 147 STREET 
6:00 P.M.                 August 7, 2017 
 
   
 

ADMINISTRATIVE MEMORANDUM 
 
 
A.  Call to Order 
 

The Public Meeting Act is posted on the wall and available for public inspection 
 

B.  Pledge of Allegiance 
 
C.  Roll Call 
 
D.   Public Comments on agenda items - This is the proper time for public questions and comments on agenda items only. 
   Please make sure a request form is completed and given to the Board President prior to the meeting.   
 
*E.1. Motion by                     , seconded by ______________, to approve the Board of Education Minutes, July 10, 2017.  (See 
 enclosure.) 
 
*E.2. Motion by                     , seconded by                     , to approve the bills.  (See enclosure.) 
 
*E.3.  Motion by                     , seconded by                     , to receive the Treasurer’s Report and Place on File (See enclosure.) 
 
F.1. Superintendent’s Comments 
  
F.2. Board Comments/Announcements  
 
G.  No Unfinished Business 
 
H.1. Motion by___________, seconded by ____________, to reaffirm Policy 6001 – Curriculum, Instruction, and Assessment 
  – Millard Education Program (MEP) (See enclosure) 
 
H.2. Motion by___________, seconded by ____________, to approve Rule 6001.1 – Curriculum, Instruction, and Assessment 
  – Millard Education Program (MEP)  (See enclosure) 
 
H.3. Motion by___________, seconded by ____________, to reaffirm Policy 6655 – Curriculum, Instruction, and Assessment 
 – Summer School (See enclosure) 
 
H.4. Motion by___________, seconded by ____________, to reaffirm Rule 6655.1 – Curriculum, Instruction, and Assessment 
  – Summer School Program – Credit card Payments (See enclosure) 
 
H.5. Motion by___________, seconded by ____________, that the Negotiated Agreement for Custodial, Maintenance, and 
  Grounds employees with Service Employees International Union Local 226 for the 2017-2018 school year be approved. 
  (See enclosure) 
 
H.6. Motion by___________, seconded by ____________, to approve the 2017-2018 Organizational Charts (See enclosure) 
 
H.7. Motion by___________, seconded by ____________, to approve Personnel Actions:  Resignations, Recommendation to 
  Hire, and Contract Addendum (See enclosure) 
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I.   Reports 
   1.  Food Service Report 

2. Maintenance and Operations Report 
3. Construction Report – Rockwell 
4. Construction Report - Sampson  

     
J.  Future Agenda Items/Board Calendar 
   1.  First day of school for students on Monday, August 14, 2017 
   2.  Board of Education Meeting on Monday, August 21, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
   3.  Labor Day – Monday, September 4, 2017 – No School for Staff or Students  
   4.  Board of Education Meeting on Tuesday, September 5, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
   5.  Committee of the Whole Meeting on Monday, September 11, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
   6.  Board of Education Meeting on Monday, September 18, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
   7.  Board of Education Meeting on Monday, October 2, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
   8.  Committee of the Whole Meeting on Monday, October 9, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
   9.  NASB Area Membership Meeting on October 11, 2017 at Omaha Marriott (Regency). Sessions begin at 4:30 with 
     Dinner and Awards at 7:25 p.m. 
   10. Board of Education Meeting on Monday, October 16, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
   11. Conferences – No School for Students – October 18-20, 2017 
  
K. Public Comments - This is the proper time for public questions and comments on any topic.  Please make sure a request 
 form is completed and given to the Board President before the meeting begins. 
 
L.    Adjournment    
 
 All items indicated by an asterisk (*) will comprise the Consent Agenda and may be acted on in a single motion.  Items may be 

deleted from the Consent Agenda by request of any board member.  
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MILLARD PUBLIC SCHOOLS 

SCHOOL DISTRICT NO. 17 
 

 
A meeting of the Board of Education of the School District No. 17, in the County of Douglas in the State of Nebraska 
was convened in open and public session at 6:00 p.m., Monday, July10, 2017, at the Don Stroh Administration Center, 
5606 South 147th Street.   
  
Notice of this meeting was given in advance thereof by publication in the Daily Record on Friday, July 7, 2017; a 
copy of the publication is being attached to these minutes.  Notice of this meeting was given to all members of the 
Board of Education and a copy of their Acknowledgment of Receipt of Notice and the agenda are attached to these 
minutes.  Availability of the agenda was communicated in advance notice and in the notice of the Board of Education 
of this meeting.  All proceedings hereafter shown were taken while the convened meeting was open to the attendance 
of the public. 
 
Roll call was taken.  Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mr. Anderson, Mrs. Poole and Mrs. McGill Johnson were 
present. 

President Mike Kennedy announced that the open meeting laws are posted and available for public inspection and 
asked everyone to join in the Pledge of Allegiance. 

Showcase highlighted Friends of MPS Awards.  Awards were presented to NorthStar Financial and Kiewit 
Corporation in support of MPS Teammates.   
 
Mr. Kennedy announced the proper time for public questions and comments on agenda items only.  There were no 
requests to speak on an agenda item. 
 
Motion was made by Linda Poole, seconded by Dave Anderson, to approve the Board of Education Minutes from 
June 5, 2017 and the Special Board meeting minutes from June, 7, 2017, approve the bills and receive the treasurer’s 
report and place on file.  Voting in favor of said motion was:  Mr. Anderson, Mrs. Poole, Mrs. McGill Johnson, Mr. 
Pate, Mr. Ricketts and Mr. Kennedy. Voting against were:  None.  Motion carried. 
 
Dave Anderson provided a summary of the Committee Meeting of the Whole which was held on June 12, 2017.  
 
Superintendent’s Comments:  No Comments 
 
Board Comments:   
Mike Pate:   

• Mr. Pate thanked Ken Fossen for his years of service and stressed how important Ken has been to the District.  
He told Dr. Fossen that he has been instrumental in the success of this school district over the last 20 plus 
years and that he has been a pleasure to work with. 

 
Patrick Ricketts:   

• Mr. Ricketts agreed with Mr. Pate’s comments to Dr. Fossen.  Patrick also shared that when he was first 
elected to the Board, he had many questions related to state and district financial matters and Ken was so 
patient in helping him understand.  Patrick wished Dr. Fossen well in his next endeavors.   

 
Dave Anderson:   

• Mr. Anderson said our district is successful because of our people.  He said he admires our staff and 
administrators and when it comes time for retirement, they can do it knowing they have made a difference in 
kids’ lives, and we appreciate that.  To Dr. Fossen, “I echo everything that was said and thank you”.   
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Linda Poole:   

• Mrs. Poole said she agrees with everything the Board members have said about Ken Fossen so far.  She said 
she has been on the Board for twenty-one years and said Ken has been a great leader in terms of finance, not 
only for Millard, but also for the state.  Mrs. Poole wished Dr. Fossen well in his retirement and told him to 
take time for himself and he is always welcome to come back to Millard.   

• Mr. Poole said she will not be able to attend the Budget Hearing and Committee of the Whole meeting on 
August 14.  That is the Open House night at her school. 

• A couple of weeks ago, Mrs. Poole attended the NFUSSD Executive Committee Conference in Denver.  She 
shared that it was the best conference they have ever had for their summer meeting.  She said the speakers 
were great and that one of them will be speaking at the NFUSSD Conference in Papillion in October.     

• This weekend, Mrs. Poole will be in Lincoln representing Millard on the Legislative Committee meeting.  
She does not have her packet and proposals yet, but will share them as soon as they are received.   
 

Amanda McGill Johnson:   
• Mrs. McGill Johnson thanked Ken Fossen for his years of service to Millard and his expertise and wished 

him well in his retirement. 
• Last week Amanda had a chance to visit the Buffet Early Childhood Institute and heard rave reviews about 

the work that is being done in our schools and that they enjoy working with MPS.   
 
Mike Kennedy:   

• Mr. Kennedy told Ken Fossen that he appreciates what he has done for the district.  Mike told him that he 
has helped us to grow from one of the smaller districts to the third largest in the state.  Through all the 
contracts and legal content, we were fortunate to have your legal skills.  Your work for the Board has been 
excellent.  

• Regarding Dr. Sutfin’s article in the World Herald concerning state financing, Mr. Kennedy said he has had 
many people approach him and ask if it is true what is going on in Millard.  He stated that Dr. Sutfin has 
done a great job getting the news out and making people aware of our financial status.    

 
Unfinished Business 
Mike Pate provided the Second Reading for Policy 3719.  Motion was made by Mike Pate, seconded by Dave 
Anderson, to approve and adopt Policy 3719 – Support Services – Food Services - Procedure for Student Lunch/Meal 
Accounts.  Voting in favor of said motion was:  Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mr. 
Anderson, and Mrs. Poole. Voting against were:  None.  Motion carried. 
 
Patrick Ricketts provided the Second Reading for Policy 5110.  Motion was made by Patrick Ricketts, seconded by 
Mike Pate, to approve Policy 5110 - Student Services – Transfer of Students within the District.  Voting in favor of 
said motion was:  Mr. Ricketts, Mr. Kennedy, Mr. Anderson, Mrs. Poole, Mrs. McGill Johnson, and Mr. Pate. Voting 
against were:  None.  Motion carried. 
 
Dave Anderson provided the Second Reading for Policy 5130.  Motion was made by Dave Anderson, seconded by 
Linda Poole to approve Policy 5130 – Student Services – Enrollment of Exempt School Students and Nonpublic 
School Students.  Voting in favor of said motion was:  Mrs. Poole, Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, Mr. 
Kennedy, and Mr. Anderson. Voting against were:  None.  Motion carried. 
 
Linda Poole provided the Second Reading for Policy 5510.  Motion was made by Linda Poole, seconded by Dave 
Anderson, to approve Policy 5510 – Student Services – Freedom of Expression.  Voting in favor of said motion was:  
Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mr. Anderson, Mrs. Poole, and Mrs. McGill Johnson. Voting against were:  
None.  Motion carried. 

7



Board of Education Minutes 
July 10, 2017 
Page 3 
 
 
 
Amanda McGill Johnson provided the Second Reading for Policy 5520.  Motion was made by Amanda McGill 
Johnson, seconded by Linda Poole, to approve Policy 5520 – Student Services – Equal Access:  Non-Curriculum 
Related Secondary School Student Group Meetings.  Voting in favor of said motion was:  Mr. Anderson, Mrs. Poole, 
Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, and Mr. Kennedy. Voting against were:  None.  Motion carried. 
 
Mike Pate provided the Second Reading for Policy 5530.  Motion was made by Mike Pate, seconded by Dave 
Anderson, to approve Policy 5530 – Student Services – Respect for Religious Beliefs and Customs.  Voting in favor 
of said motion was:  Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mr. Anderson, and Mrs. Poole. 
Voting against were:  None.  Motion carried. 
 
Patrick Ricketts provided the Second Reading for Policy 5600.  Motion was made by Patrick Ricketts, seconded by –
Linda Poole, to approve Policy 5600 – Student Services – Student Health.  Voting in favor of said motion was:  Mr. 
Ricketts, Mr. Kennedy, Mr. Anderson, Mrs. Poole, Mrs. McGill Johnson, and Mr. Pate. Voting against were:  None.  
Motion carried. 
 
New Business: 
Motion by Linda Poole, seconded by Dave Anderson, that the Contract between the District and the Boys and Girls 
Club of the Midlands (BGCM) regarding the construction of the BGCM addition onto Central Middle School be 
approved as presented. Voting in favor of said motion was:  Mrs. Poole, Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, 
Mr. Kennedy, and Mr. Anderson. Voting against were:  None.  Motion carried. 
 
Motion was made by Linda Poole, seconded by Dave Anderson, that contract for the CMS BGCM Project be awarded 
to Construct, Inc. in the amount of $3,110,400 and that the Associate Superintendent for General Administration 
and/or the Chief   Financial Officer be authorized to execute any and all documents related to such project. Pat Carson 
from BGCM was available at the meeting to address questions and concerns from the Board.  Voting in favor of said 
motion was:  Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mr. Anderson, Mrs. Poole, and Mrs. McGill Johnson. Voting 
against were:  None.  Motion carried. 
 
Motion by Mike Pate, seconded by Patrick Ricketts, that the Agreement between the District and New West Farms 
Holdings, LLC regarding the development of the Boys Town property around Millard North High School be approved 
as submitted and that the Associate Superintendent for General Administration and/or the Chief Financial Officer be 
authorized to execute such Agreement and any other documents related thereto. Voting in favor of said motion was:   
Mr. Anderson, Mrs. Poole, Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, and Mr. Kennedy. Voting against were:  
None.  Motion carried Voting against were:  None.  Motion carried. 
 
Motion by Patrick Ricketts, seconded by Linda Poole, to reaffirm Policy 4511 – Human Resources – Voluntary 
Separation Program. Voting in favor of said motion was: Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, Mr. Kennedy, 
Mr. Anderson, and Mrs. Poole. Voting against were:  None.  Motion carried. 
 
Motion by Dave Anderson, seconded by Linda Poole, to approve Rule 4511.1 – Human Resources - Voluntary 
Separation Program. Voting in favor of said motion was:  Mr. Ricketts, Mr. Kennedy, Mr. Anderson, Mrs. Poole, Mrs. 
McGill Johnson, and Mr. Pate. Voting against were:  None.  Motion carried. 
 
Motion by Linda Poole, seconded by Dave Anderson, to approve Rule 5510.2 – Student Services – Freedom of 
Expression:  Bulletin Boards, Printed Materials and Petitions. Voting in favor of said motion was: Mrs. Poole, Mrs. 
McGill Johnson, Mr. Pate, Mr. Kennedy, and Mr. Anderson. Voting against were:  None.  Motion carried. 
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Motion by Amanda McGill Johnson, seconded by Dave, to approve Rule 5520.1 – Student Services - Equal Access: 
Non-Curriculum Related Secondary School Student Group Meetings.  Voting in favor of said motion was:  Mr. Pate, 
Mr. Ricketts, Mr. Kennedy, Mr. Anderson, Mrs. Poole, and Mrs. McGill Johnson.  Voting against were:  None.  
Motion carried. 

Motion by Dave Anderson, seconded by Linda Poole, to approve Rule 5530.1 – Student Services – Recognition of 
Religious Beliefs and Customs and Exclusion from Participation.  Voting in favor of said motion was: Mr. Anderson, 
Mrs. Poole, Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, and Mr. Kennedy. Voting against were:  None.  Motion 
carried. 
 
Motion by Linda Poole, seconded by Dave Anderson, to approve Rule 6675.1 – Curriculum, Instruction, and 
Assessment – Exempt Schools:  Requests for Programs, Services or Materials.  Voting in favor of said motion was:  
Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mr. Anderson, and Mrs. Poole. Voting against were:  
None.  Motion carried. 
 
Motion by Patrick Ricketts, seconded by Dave Anderson, to approve Rule 6680.1 – Curriculum, Instruction, and 
Assessment – Nonpublic Schools:  Requests for Programs, Services or Materials.  Voting in favor of said motion was: 
Mr. Ricketts, Mr. Kennedy, Mr. Anderson, Mrs. Poole, Mrs. McGill Johnson, and Mr. Pate. Voting against were:  
None.  Motion carried. 
 
Motion by Linda Poole, seconded by Patrick Ricketts, to approve the Superintendent Goals for 2017-2018.  Voting in 
favor of said motion was:  Mrs. Poole, Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, Mr. Kennedy, and Mr. Anderson. 
Voting against were:  None.  Motion carried. 
 
Motion by Linda Poole, seconded by Dave Anderson, to approve the Superintendent’s Contract and to direct the 
President and Secretary of the Board of Education to execute the Contract with the Superintendent and to publish and 
file the Contract as provided by law.  Voting in favor of said motion was:  Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mr. 
Anderson, Mrs. Poole, and Mrs. McGill Johnson. Voting against were:  None.  Motion carried. 
----------------------------------- 
Motion by Dave Anderson, seconded by Mike Pate, that the Negotiated Agreement for Nurses with the Millard 
Education Association for the 2017-2018 and the 2018-2019 school years be approved.  Mr. Ricketts complimented 
Dr. Sutfin on his leadership and sacrifices and also for being a great steward of taxpayer money.  Mike Kennedy 
shared that the MEA has been great to work with, especially with agreeing on solutions to help with our financial 
problems. Mike Pate added that public education is coming under attack and asked “when will we start talking about 
proposed legislature for the upcoming year and do we have a plan to be proactive, especially knowing that we will be 
dealing with the same legislature we dealt with this last year?” Mrs. McGill Johnson asked if there is anything we 
can do between now and January to help build bridges between senators? Nolan Beyer responded that at the end of 
this month is Administrator Days in Kearney and discussions will be held at that time.  They will also find out which 
interim studies are being looked at.  Heavy discussions will pick up the first of August and Nolan is looking forward 
to the Legislative packet that Mrs. Poole will receive and share when attending the Legislative Committee meetings 
in Lincoln this next week.  Voting in favor of said motion was:  Mr. Anderson, Mrs. Poole, Mrs. McGill Johnson, Mr. 
Pate, Mr. Ricketts, and Mr. Kennedy. Voting against were:  None.  Motion carried. 
 
Motion by Linda Poole, seconded by Dave Anderson, to approve the 2017-2018 Compensation Program for Non-
Union Employees.  Voting in favor of said motion was:  Mrs. McGill Johnson, Mr. Pate, Mr. Ricketts, Mr. Kennedy, 
Mr. Anderson, and Mrs. Poole. Voting against were:  None.  Motion carried. 
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Motion by Patrick Ricketts, seconded by Mike Pate, to approve Personnel Actions:  Resignation Agenda: Jennifer 
Bath, Jeremy Brewer, Alan Lunzman, Kelsey Pranschke, Fran Solomon, Jeffrey L. Kassmeier, Stephanie Smith, 
Michele Stogdill, Colleen K. Beckwith; Recommended for Hire: Nancy A. Palmesano, Sarah F. Ferguson, Rachel 
A. Johnson, Amy L. Van Ackeren, Holly J. Daemon, Shelby T. Severson, Bobbi J. Singer, Nikole A. Hevelone, Jessica 
L. Barr, Rebecca A. Huether, Andrea Lo, Madison P. Jones, Holli K. Reab, Crystal R. Cizek, Deena M. Mattox, 
Ashley R. Gartner, Kristine A. Heilman, Michael W. Thedinga, Heather M. Berreth, Meghan J. McManis, Andrew J. 
Keane, Jesse J. Ernst, Jeffrey J. Sjuts, Miranda L. Knipfer, Rachel E. Miller, Lindsey J. Staack, Heather N. Loewen;  
Amendment to Continuing Contracts:  Kristen J. Larsen, Julie L. Hahn, Amber I. Becker, Carrie A. Hamill.  There 
was a short discussion on hiring teachers and class sizes.  Voting in favor of said motion was: Mr. Ricketts, Mr. 
Kennedy, Mr. Anderson, Mrs. Poole, Mrs. McGill Johnson, and Mr. Pate. Voting against were:  None.  Motion carried. 
 
Mr. Kennedy requested to move Executive Session:  Negotiations to the end of the meeting.   
 
Reports:  
Leadership and Learning Annual Report: 
Dr. Kim Saum-Mills shared that the Leadership and Learning annual report covers six main areas: Induction, 
Instructional Coaching, Leadership Development, Salaried Staff & Administrator Evaluation, Salaried & Hourly Staff 
Development, and Strategic & Site Planning.   
 
Kim said that Dr. Sutfin introduced the idea of “pie” this last year. The idea is that there are actually only six areas 
that someone can focus on well.  The District chose four areas of emphasis and asked that the buildings choose two 
that would come from their site plan.  Feedback from teacher focus groups and administration has shown that the 
narrow focus has helped schools concentrate and dig deeper.  Kim said we are keeping the same “pie focus” for this 
next year and then re-evaluate our district focus areas for 2018-19, when the new Strategic Plan is approved in the 
spring of 2018. 
 
Mrs. Poole asked why some schools did not choose Math as one of their areas of focus when that seems to be a subject 
that Millard has struggled with?  Dr. Saum-Mills explained that Math is already a pie focus chosen by the district and 
maybe the school knew they would already be spending time on it.  If their school was doing well in Math, it may not 
have been a focus that was written into their Site Plan.    
 
Another question that Mrs. Poole had was, “Do we know how many of our teachers drop out in the first five years of 
teaching?”  Mitch Mollring responded to the question saying that these numbers are included in our Personnel Report.  
He said that Millard’s retention rate was 94% in the last report and is always in the 90’s.  Most times the reasons for 
leaving are family relocation or an opportunity is being offered in another district that isn’t available in Millard.   
 
The question was also asked, “How long have we had the Elementary Principal Institute and do teachers tend to attend 
the Leadership Academy also?”  Dr. Saum-Mills responded that yes, they do attend both and most say that they are 
two different experiences.  
 
Education Services Annual Report: 
Dr. Heather Phipps shared that each year the Educational Services Department completes an annual report.  Having 
completed her first year as Associate Superintendent, the report has been a valuable tool and the department refers 
back to the information frequently. 
 
Mr. Anderson stated that when looking at the variety of program and curriculum offerings, the report tells a great 
story.  He named several of the programs offered, classes for low achieving, high achieving and even the new 
opportunities offered, such as ROTC at Millard South.   
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Mrs. Poole asked why the Foundation was pulling away from offering scholarships for career academies and was it 
due to the foundation putting their money into digitals?  Heather responded yes and that every year the foundation 
looks at grant opportunities that they have available.  She feels that we have grown career academies long enough that 
we will not see a decrease in enrollment without having the grants.   
 
Mr. Kennedy reminded the Board of future agenda items and said this is the proper time for public questions and 
comments. There were no requests to speak. 
 
Future Agenda Items/Board Calendar:   
1. Superintendent New Staff Luncheon on Monday, August 7, 2017 at 11: 45 at MSHS Cafeteria 
2. Board of Education Meeting on Monday, August 7, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
3. First day of school for students on Monday, August 14, 2017 
4. Board of Education Meeting on Monday, August 21, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
5. Labor Day – Monday, September 4, 2017 – No School for Staff or Students 
6. Board of Education Meeting on Tuesday, September 5, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
7. Committee of the Whole Meeting on Monday, September 11, 2017 at 6:00 p.m. at the Don Stroh 
 Administration Center 
8. Board of Education Meeting on Monday, September 18, 2017 at 6:00 p.m. at the Don Stroh Administration 
 Center 
9. Board of Education Meeting on Monday, October 2, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
10. Committee of the Whole Meeting on Monday, October 9, 2017 at 6:00 p.m. at the Don Stroh Administration 
 Center 
11.  NASB Area Membership Meeting on October 11, 2017 (more information to come) 
12. Board of Education Meeting on Monday, October 16, 2017 at 6:00 p.m. at the Don Stroh Administration Center 
13. Conferences – No School for Students – October 18-20, 2017 
 
Mike Kennedy requested a motion for the Board to go into Execution Session. 
 
At 7:19 p.m. Dave Anderson made a motion to go into Executive Session, seconded by Patrick Ricketts.  Voting in 
favor of said motion was:  Mr. Anderson, Mrs. Poole, Mrs. McGill Johnson, Mr. Pate, and Mr. Kennedy.  Voting 
against was:  None.  Motion carried. 
 
Motion by Mike Pate and seconded by Linda Poole to come out of Executive Session at 7:30 p.m.  Voting in favor of 
said motion was:  Mrs. Poole, Mrs. McGill Johnson, Mr. Pate, Mr. Kennedy, Mr. Ricketts and Mr. Anderson.  Voting 
against was:  None.  Motion carried. 
 
 
 
________________________________   
Secretary, Linda Poole  
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Aug 7, 2017

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 443211  07/06/2017 099217  LAKESHORE LEARNING MATERIALS       $0.00

443212  07/06/2017 132112  NEXTEL NEXTDAY ACCESSORIES         $1.98

443213  07/06/2017 109843  NEXTEL PARTNERS INC                $3,235.86

443230  07/17/2017 139300  JENNY M BARRATT                    $7.50

443232  07/17/2017 134884  JULIE K BERGSTROM                  $2,382.78

443234  07/17/2017 019111  BISHOP BUSINESS EQUIPMENT          $8,326.91

443236  07/17/2017 135539  SHEILA F BOLMEIER                  $55.64

443243  07/17/2017 135870  ANNE M SVEHLA                      $5.31

443245  07/17/2017 141409  MIRANDA L COULTER                  $413.77

443247  07/17/2017 106893  WICHITA WATER CONDITIONING INC     $51.35

443252  07/17/2017 108120  DOUGLAS COUNTY SHERIFF             $40,889.00

443253  07/17/2017 139714  JULIE A EMMEL                      $7.50

443255  07/17/2017 141890  COREY P GALLEGOS                   $279.48

443257  07/17/2017 141335  PAUL J GRANT                       $2,010.00

443260  07/17/2017 141894  HEARTLAND GLASS INC                $485.00

443261  07/17/2017 140255  DONALD J HEIN                      $7.50

443267  07/17/2017 133397  HY-VEE INC                         $2,765.59

443268  07/17/2017 133397  HY-VEE INC                         $155.04

443269  07/17/2017 049850  HY-VEE INC                         $68.50

443270  07/17/2017 132581  IDENTISYS INC                      $530.00

443271  07/17/2017 140724  KILEY N TETTENBORN                 $1,305.52

443272  07/17/2017 140859  JEAN M KOBER                       $36.43

443273  07/17/2017 140580  LINDSEY L KRAFT                    $1,854.52

443276  07/17/2017 138455  SARAH A LOCKHART                   $1,038.78

443278  07/17/2017 137690  LOUISA A LUKE                      $1,038.77

443283  07/17/2017 137820  KURT A MEHLIN                      $170.23

443292  07/17/2017 141451  HEATHER L PREISTER                 $16.43

443296  07/17/2017 081725  KIMBERLEY K SAUM-MILLS             $130.00
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Aug 7, 2017

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 443306  07/17/2017 131446  TOSHIBA FINANCIAL SERVICES         $297.00

443310  07/17/2017 090242  UNITED PARCEL SERVICE              $115.20

443311  07/17/2017 139580  SARAH D VOLLMER                    $1,854.52

443313  07/17/2017 141432  WELLS FARGO FINANCIAL LEASNG INC   $3,101.72

443314  07/17/2017 141413  LAURIE L WRIGHT                    $1,038.77

443315  07/13/2017 108436  COX COMMUNICATIONS INC             $24,455.05

443316  07/13/2017 033901  DOUGLAS COUNTY TREASURER           $15.00

443317  07/13/2017 131927  RLB ENTERPRISE LLC                 $32.00

443319  07/13/2017 041100  FOLLETT SCHOOL SOLUTIONS INC       $75,611.36

443321  07/13/2017 141868  SARAH E KARST                      $150.00

443322  07/13/2017 101200  NEBRASKA MACHINERY CO INC          $585.39

443324  07/13/2017 141865  SCHRIER AUTOMOTIVE INC             $27,390.00

443325  07/13/2017 093650  VWR INTERNATIONAL LLC              $200.31

443335  07/20/2017 099601  ADA SPORTS, BADMINTON & TENNIS     $90.00

443336  07/20/2017 108436  COX COMMUNICATIONS INC             $8,107.42

443337  07/20/2017 101224  KAPCO                              $221.67

443338  07/20/2017 133403  AMERICAN NATIONAL BANK             $6,100.92

443339  07/20/2017 138496  WRIGHT EXPRESS FINANCIAL SVCS CORP $8,054.88

443340  07/27/2017 132720  CONTROLTEMP INC                    $0.00

443341  07/27/2017 139315  FEDDEMA & ASSOCIATES INC           $8,500.00

443343  07/27/2017 136850  NAVIANCE INC                       $70,761.00

443344  07/27/2017 135863  RUDOLPH A VLCEK III                $60.00

443347  08/07/2017 136961  ABANTE LLC                         $1,443.11

443348  08/07/2017 131632  AC AWARDS INC                      $282.37

443349  08/07/2017 133402  KAREN S ADAMS                      $11.56

443351  08/07/2017 141902  AGILE TRANSFORMATION INC           $8,250.00

443352  08/07/2017 133620  AKSARBEN PIPE AND SEWER CLEAN LLC  $2,095.00

443353  08/07/2017 011051  ALL MAKES OFFICE EQUIPMENT         $5,318.92
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Aug 7, 2017

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 443354  08/07/2017 140391  ALLY FINANCIAL INC                 $393.56

443355  08/07/2017 107651  AMAZON.COM INC                     $151.89

443359  08/07/2017 065425  ANDERSEN MIDDLE SCHOOL             $775.00

443360  08/07/2017 135534  ACTION GROUP LLC                   $99.50

443364  08/07/2017 134670  THE COLLEGE BOARD                  $606.00

443365  08/07/2017 012989  APPLE COMPUTER INC                 $1,854.00

443367  08/07/2017 106436  AQUA-CHEM INC                      $1,844.45

443371  08/07/2017 138291  AUTISM CENTER OF NEBRASKA INC      $1,023.60

443372  08/07/2017 010090  AUDIOVISUAL INC                    $10,165.90

443373  08/07/2017 102727  B & H PHOTO                        $899.52

443374  08/07/2017 139874  THE BACH COMPANY                   $88,220.00

443375  08/07/2017 135991  BAKER DISTRIBUTING CO LLC          $4,562.15

443377  08/07/2017 135852  COLLEEN D BALLARD                  $319.32

443378  08/07/2017 136677  AMY C BARLA                        $809.95

443379  08/07/2017 099646  BARNES AND NOBLE BOOKSTORE         $1,163.37

443380  08/07/2017 138054  BAXTER FORD INC                    $366.01

443384  08/07/2017 107540  BRIAN F BEGLEY                     $28.89

443385  08/07/2017 136914  MATTHEW A BEIRIGER                 $511.00

443388  08/07/2017 134749  RHONDA R BETZOLD                   $55.64

443389  08/07/2017 134945  NOLAN J BEYER                      $159.54

443390  08/07/2017 019111  BISHOP BUSINESS EQUIPMENT          $548.86

443391  08/07/2017 139321  BIZCO INC                          $295.94

443394  08/07/2017 099220  DICK BLICK CO                      $7,958.14

443395  08/07/2017 130899  KIMBERLY M BOLAN                   $73.83

443398  08/07/2017 019559  BOUND TO STAY BOUND BOOKS INC      $179.10

443401  08/07/2017 139947  YESENIA BRAVO                      $55.97

443403  08/07/2017 100573  BROWN & SAENGER                    $21,024.51

443406  08/07/2017 141510  CHRISTINE L BUKOWSKI               $78.65
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Aug 7, 2017

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 443411  08/07/2017 137274  EILEEN CABRERA                     $35.04

443413  08/07/2017 132428  JENNIFER M CARSON                  $1,203.14

443414  08/07/2017 137714  BETHANY L CASE                     $271.78

443415  08/07/2017 133970  CCS PRESENTATION SYSTEMS           $3,192.72

443416  08/07/2017 133589  CDW GOVERNMENT, INC.               $65,039.79

443417  08/07/2017 051572  CENGAGE LEARNING                   $9,155.85

443418  08/07/2017 024260  CENTER TROPHY COMPANY              $15.00

443419  08/07/2017 065420  CENTRAL MIDDLE SCHOOL              $1,085.00

443420  08/07/2017 141796  WHEELING JESUIT UNIVERSITY         $400.00

443421  08/07/2017 106836  KEVIN J CHICK                      $131.99

443422  08/07/2017 106851  CHILDREN'S HOME HEALTHCARE         $17,820.00

443424  08/07/2017 139199  CITRIX SYSTEMS INC                 $23,281.12

443425  08/07/2017 025197  CITY OF OMAHA                      $157,593.01

443426  08/07/2017 099222  SCHOOL SPECIALTY INC               $107.73

443427  08/07/2017 132643  CLEAN SWEEP COMMERCIAL INC         $20,760.00

443428  08/07/2017 141904  DAVID P CLEMENTS                   $392.21

443429  08/07/2017 136780  LISA L CLINARD                     $147.71

443431  08/07/2017 138213  CONTINENTAL CLAY CO                $4,242.95

443433  08/07/2017 136574  CONTROL DEPOT INC                  $457.46

443435  08/07/2017 026057  CONTROL MASTERS INC                $9,111.79

443436  08/07/2017 132720  CONTROLTEMP INC                    $1,073.63

443437  08/07/2017 132443  CORNERSTONES OF CARE               $2,075.00

443438  08/07/2017 131506  CP RECOVERY                        $3,552.50

443439  08/07/2017 017611  ANGELA R CRAFT                     $324.54

443442  08/07/2017 106893  WICHITA WATER CONDITIONING INC     $8.35

443443  08/07/2017 027300  CUMMINS CENTRAL POWER LLC          $1,685.75

443444  08/07/2017 100577  CURTIS 1000 INC                    $212.42

443445  08/07/2017 141898  JACOB S CURTISS                    $131.99
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Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 443447  08/07/2017 131003  DAILY RECORD                       $15.50

443448  08/07/2017 135569  CYNTHIA L DARK                     $34.51

443449  08/07/2017 141877  MARK R SHINN PHD                   $875.00

443450  08/07/2017 135099  HEATHER L DAUBERT                  $215.00

443451  08/07/2017 106713  ANDREW S DEFREECE                  $647.66

443452  08/07/2017 099249  DELTA EDUCATION LLC                $289.40

443453  08/07/2017 032800  DEMCO INC                          $193.98

443454  08/07/2017 032872  DENNIS SUPPLY COMPANY              $495.84

443455  08/07/2017 137331  BASTIAN DERICHS                    $61.74

443456  08/07/2017 132750  JOHN D DICKEY                      $26.86

443460  08/07/2017 033473  DIETZE MUSIC HOUSE INC             $16,373.25

443461  08/07/2017 136179  DIGITAL EXPRESS INC                $4,250.11

443462  08/07/2017 132919  TERRY A DISCHLER                   $120.91

443467  08/07/2017 052370  ECHO ELECTRIC SUPPLY CO            $667.82

443468  08/07/2017 036654  ECOLAB INC                         $658.70

443470  08/07/2017 037525  EDUCATIONAL SERVICE UNIT #3        $64,381.05

443471  08/07/2017 133823  REBECCA S EHRHORN                  $163.71

443473  08/07/2017 038100  ELECTRICAL ENGINEERING & EQPT CO   $6,197.71

443474  08/07/2017 038140  ELECTRONIC SOUND INC.              $559.08

443476  08/07/2017 035610  HAND2MIND INC                      $23.80

443477  08/07/2017 141762  HELEN M EVANS                      $105.18

443478  08/07/2017 132699  FATHER FLANAGANS BOYS HOME         $221.89

443479  08/07/2017 139472  MATTHEW A FEDDE                    $435.96

443481  08/07/2017 040537  FERGUSON ENTERPRISES INC           $206.24

443482  08/07/2017 133919  FILTER SHOP INC                    $2,074.92

443483  08/07/2017 132001  BETH L FINK                        $161.93

443484  08/07/2017 141469  FRANCO FIORINI                     $155.58

443485  08/07/2017 040902  FIRST NATIONAL BANK TRUST DEPT     $2,100.00
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Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 443486  08/07/2017 141853  ILY ENTERPRISES INC                $899.00

443489  08/07/2017 041100  FOLLETT SCHOOL SOLUTIONS INC       $3,403.43

443490  08/07/2017 041146  KENNETH J FOSSEN                   $797.01

443491  08/07/2017 140791  FRONTLINE PRIVATE SECURITY LLC     $895.00

443492  08/07/2017 138202  MICHELLE L FULLER                  $215.04

443493  08/07/2017 043760  GALLUP ORGANIZATION                $46,683.00

443495  08/07/2017 137543  MEGAN E GEERTS                     $30.82

443496  08/07/2017 139894  TRICIA L GILLETT                   $125.83

443497  08/07/2017 106660  GLASSMASTERS INC                   $2,063.00

443499  08/07/2017 132152  GOVCONNECTION INC                  $1,496.38

443500  08/07/2017 044950  GRAINGER INDUSTRIAL SUPPLY         $1,369.23

443502  08/07/2017 133885  GREENLIFE GARDENS INC              $305.00

443503  08/07/2017 141900  CATHERINE A HANISH                 $33.49

443504  08/07/2017 138209  AARON J HARDING                    $194.00

443505  08/07/2017 132634  MARK W HAWKINS                     $562.00

443506  08/07/2017 140889  DEANNA L HAYES                     $49.81

443508  08/07/2017 100782  HEARTLAND SCENIC STUDIO INC        $201.30

443509  08/07/2017 109808  CHERYL L HEIMES                    $215.00

443510  08/07/2017 048517  GREENWOOD PUBLISHING GROUP INC     $27,339.83

443512  08/07/2017 141901  COURTNEY L HESER                   $21.40

443513  08/07/2017 134455  ROBERT J HETTINGER                 $681.86

443515  08/07/2017 048786  HILLYARD INC                       $3,225.56

443519  08/07/2017 130990  HORWATH LAUNDRY MACHINERY CO       $317.18

443520  08/07/2017 135589  LLOYD M HOSHAW                     $72.00

443521  08/07/2017 132531  TERRY P HOULTON                    $59.49

443522  08/07/2017 139765  AMANDA M HOWE                      $247.95

443523  08/07/2017 132423  HP INC                             $465.28

443525  08/07/2017 137426  HUGHES MULCH PRODUCTS LLC          $9,120.00
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Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 443526  08/07/2017 108153  CHRISTOPHER M HUGHES               $269.11

443527  08/07/2017 141217  KALEIGH M HUSKA                    $111.92

443528  08/07/2017 130283  KARA L HUTTON                      $332.28

443529  08/07/2017 049844  HYDRONIC ENERGY INC                $75.00

443530  08/07/2017 133397  HY-VEE INC                         $324.74

443531  08/07/2017 133397  HY-VEE INC                         $359.79

443532  08/07/2017 049850  HY-VEE INC                         $234.06

443534  08/07/2017 136349  SCOTT H INGWERSON                  $17.98

443535  08/07/2017 138560  IXL LEARNING INC                   $1,575.00

443537  08/07/2017 140729  J F AHERN CO                       $2,683.00

443538  08/07/2017 100928  J W PEPPER & SON INC.              $1,381.68

443539  08/07/2017 139763  CALVIN L JACOBS                    $12.73

443541  08/07/2017 136953  JSDO 1 LLC                         $81.88

443542  08/07/2017 135735  GEORGE W JELKIN                    $396.52

443543  08/07/2017 132340  JENNIFER M JEROME                  $432.18

443544  08/07/2017 054500  JOHNSON HARDWARE CO LLC            $51.94

443545  08/07/2017 054630  JOHNSTONE SUPPLY                   $42.72

443546  08/07/2017 054640  OLSON BY PRODUCTS INC              $345.00

443548  08/07/2017 137781  ANNE C KEITH                       $163.77

443549  08/07/2017 140881  DARIN C KELBERLAU                  $55.00

443551  08/07/2017 132668  MIKE KENNEDY                       $200.07

443552  08/07/2017 133973  KIDS ON THE MOVE INC               $47.25

443554  08/07/2017 140091  KENT J KINGSTON                    $113.00

443556  08/07/2017 139301  REBECCA D KLEEMAN WEYANT           $23.11

443557  08/07/2017 132965  K-LOG INC                          $1,444.51

443558  08/07/2017 107192  FLYNN INNOVATIONS LLC              $1,084.07

443559  08/07/2017 131826  ALICIA C KOTLARZ                   $338.15

443560  08/07/2017 134546  ELLEN Y KRAMER                     $634.22
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Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 443562  08/07/2017 141662  KUBOTA TRACTOR CORPORATION         $0.00

443563  08/07/2017 137385  JOSEPH R KUEHL                     $118.13

443564  08/07/2017 099217  LAKESHORE LEARNING MATERIALS       $1,696.19

443567  08/07/2017 135257  LANGUAGE LINE SERVICES INC         $406.72

443570  08/07/2017 135156  LAWSON PRODUCTS INC                $1,533.04

443571  08/07/2017 141869  DONNA J LAWTON                     $32.53

443572  08/07/2017 138545  LEARNING HEADQUARTERS LLC          $78.89

443573  08/07/2017 137618  WLC LLC                            $9,870.00

443574  08/07/2017 059470  LIEN TERMITE & PEST CONTROL INC    $38.00

443575  08/07/2017 136219  LIFELOC TECHNOLOGIES INC           $689.91

443578  08/07/2017 133027  TRACY LOGAN                        $126.85

443579  08/07/2017 059866  STACY L LONGACRE                   $393.44

443580  08/07/2017 060023  NEBRASKA SPORTS INDUSTRIES INC.    $228.43

443582  08/07/2017 060111  LOVELESS MACHINE & GRINDING SVC INC $47.00

443583  08/07/2017 131397  LOWE'S HOME CENTERS INC            $292.19

443584  08/07/2017 131586  LYMM CONSTRUCTION INC              $98,695.00

443586  08/07/2017 137281  DMG INC                            $2,948.17

443588  08/07/2017 138772  SHELLY A MANN                      $129.04

443591  08/07/2017 133505  SUSAN N MARLATT                    $215.00

443592  08/07/2017 059560  MATHESON TRI-GAS INC               $572.21

443593  08/07/2017 108052  MAX I WALKER                       $677.81

443594  08/07/2017 139237  MICHAEL C MCCAULEY                 $69,050.55

443595  08/07/2017 136618  DANIEL R MCCONNELL                 $94.59

443600  08/07/2017 064260  MECHANICAL SALES INC.              $6,038.00

443601  08/07/2017 137947  MECHANICAL SALES PARTS INC         $2,912.91

443602  08/07/2017 102560  MEDCO SUPPLY COMPANY               $401.93

443603  08/07/2017 136470  CHAD M MEISGEIER                   $348.00

443605  08/07/2017 064600  METAL DOORS & HARDWARE COMPANY INC $3,323.00
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Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 443607  08/07/2017 133403  AMERICAN NATIONAL BANK             $11,650.87

443611  08/07/2017 064800  METRO UTILITIES DISTRICT OF OMAHA  $67,611.92

443613  08/07/2017 139339  DOUGLAS M MEYO                     $535.00

443615  08/07/2017 102870  MIDLAND COMPUTER INC               $5,201.36

443616  08/07/2017 132113  MID-PLAINS INSULATION              $4,003.76

443620  08/07/2017 131899  MIDWEST STORAGE SOLUTIONS          $1,237.36

443621  08/07/2017 065410  MILLARD PUB SCHL ADMIN ACTIVITY FND $50.00

443622  08/07/2017 065440  MILLARD SOUTH HIGH SCHOOL          $7,500.00

443623  08/07/2017 131328  MILLER ELECTRIC COMPANY            $14,872.75

443625  08/07/2017 141899  MELANIE J MITERA                   $18.15

443626  08/07/2017 140765  DONALD WAYNE TESSIER               $1,770.00

443628  08/07/2017 136388  MITCHELL S MOLLRING                $1,506.72

443629  08/07/2017 066014  CAROLINA WHOLESALE OFFICE MACHINES $344.24

443630  08/07/2017 140990  LAURA M MORRIS                     $113.79

443632  08/07/2017 063150  MSC INDUSTRIAL SUPPLY CO           $204.38

443633  08/07/2017 107539  MUELLER ROBAK LLC                  $13,750.00

443634  08/07/2017 063115  MULTI-HEALTH SYSTEMS               $802.50

443635  08/07/2017 135550  NEBRASKA ASSN FOR SUPERVISION      $25.00

443637  08/07/2017 099928  NATIONAL SPEECH & DEBATE ASSN/NFL  $597.00

443638  08/07/2017 102522  NEBRASKA CTR EDUCATION OF CHILDREN $100.00

443639  08/07/2017 130548  NCS PEARSON INC                    $1,512.35

443640  08/07/2017 135490  NEBRASKA ASSN SCHOOL PERSONNEL ADMN $625.00

443641  08/07/2017 134321  STATE OF NEBRASKA                  $672.00

443642  08/07/2017 068334  NEBRASKA AIR FILTER INC            $1,995.97

443643  08/07/2017 068414  NEBRASKA COUNCIL OF SCHOOL ATTORNEY $35.00

443645  08/07/2017 100872  NEBRASKA LIBRARY COMMISSION        $1,710.00

443646  08/07/2017 101200  NEBRASKA MACHINERY CO INC          $119.75

443647  08/07/2017 068467  NEBRASKA NOTARY ASSOCIATION        $156.18
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01 443648  08/07/2017 068684  NEBRASKA SCIENTIFIC                $229.40

443650  08/07/2017 131550  NANCY G NELSON                     $328.00

443651  08/07/2017 101070  NETSCOUT SYSTEMS INC               $20,933.10

443652  08/07/2017 109843  NEXTEL PARTNERS INC                $3,352.76

443653  08/07/2017 135570  JONATHAN L NORD                    $58.10

443655  08/07/2017 100013  OFFICE DEPOT  84133510             $2,708.46

443656  08/07/2017 070245  OHARCO DISTRIBUTORS                $2,296.13

443657  08/07/2017 135828  MARLO R OLSON                      $286.32

443660  08/07/2017 134725  OMAHA CASING CO INC                $1,443.00

443661  08/07/2017 070800  OMAHA PUBLIC POWER DISTRICT        $363,244.75

443663  08/07/2017 140402  OMNI FINANCIAL GROUP INC           $765.00

443664  08/07/2017 107815  ON LINE IMAGING SERVICES LLC       $2,142.14

443665  08/07/2017 133850  ONE SOURCE                         $921.00

443666  08/07/2017 138662  KELLY D OSTRAND                    $56.07

443667  08/07/2017 107193  OTIS ELEVATOR COMPANY              $576.00

443668  08/07/2017 134428  ELIZABETH A PACHTA                 $102.29

443669  08/07/2017 141903  PAPILLION LAVISTA COMMUNITY SCHOOLS $1,500.00

443671  08/07/2017 132006  ANDREA L PARSONS                   $132.41

443672  08/07/2017 131610  PATRICIA D BUFFUM                  $2,960.00

443673  08/07/2017 082652  PEARSON EDUCATION                  $236.91

443674  08/07/2017 107783  HEIDI T PENKE                      $34.94

443675  08/07/2017 072200  PERFECTION LEARNING CORP.          $1,155.93

443678  08/07/2017 133390  HEATHER C PHIPPS                   $39.22

443679  08/07/2017 073040  PITNEY BOWES PRESORT SERVICES INC  $20,000.00

443680  08/07/2017 072760  PITSCO INC                         $5,563.26

443681  08/07/2017 141834  PIXEL PRESS TECHNOLOGY LLC         $1,235.55

443682  08/07/2017 072785  PLANK ROAD PUBLISHING INC          $132.45

443684  08/07/2017 072899  LINDA POOLE                        $1,908.92
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01 443685  08/07/2017 141870  BRENDA PORTER                      $58.05

443686  08/07/2017 137593  PLAYCORE WISCONSIN INC             $3,309.46

443688  08/07/2017 131835  PRAIRIE MECHANICAL CORP            $30,101.29

443689  08/07/2017 132317  SUSAN K PRESLER                    $12,500.00

443690  08/07/2017 134598  PRIME COMMUNICATIONS INC           $37,139.18

443691  08/07/2017 102199  PRIORITY FITNESS INC               $292.95

443692  08/07/2017 141236  PRISM SMART SOLUTIONS              $16,740.00

443693  08/07/2017 073610  CRABER GBF INC                     $69.00

443694  08/07/2017 132713  PROTEX CENTRAL INC                 $8,820.00

443696  08/07/2017 102241  PYRAMID SCHOOL PRODUCTS            $63,376.20

443697  08/07/2017 137779  JARDINE QUALITY IRRIGATION INC     $3,526.50

443698  08/07/2017 133917  RADIO ENGINEERING INDUSTRIES INC   $8,148.00

443699  08/07/2017 078250  RALSTON PUBLIC SCHOOLS             $374,420.34

443702  08/07/2017 078420  RAWSON & SONS ROOFING, INC.        $61,891.00

443703  08/07/2017 100642  REALLY GOOD STUFF INC              $756.07

443704  08/07/2017 135690  DEIDRE M REEH                      $44.41

443705  08/07/2017 078760  REGAL AWARDS INC                   $3,695.00

443706  08/07/2017 134858  JENNIFER L REID                    $92.00

443707  08/07/2017 109192  KIMBERLI R RICE                    $56.87

443708  08/07/2017 079179  RIEKES EQUIPMENT CO                $802.55

443710  08/07/2017 131376  ROBERT BROOKE & ASSOCIATES, INC.   $780.71

443712  08/07/2017 136121  MELANIE E ROLL                     $2,200.00

443713  08/07/2017 141866  JESSE R JACKSON                    $6,840.00

443715  08/07/2017 079440  ROSENBAUM ELECTRIC INC             $2,252.86

443716  08/07/2017 137698  JOYCILYN Y ROZELLE                 $343.01

443717  08/07/2017 136135  GINA K RUDLOFF                     $319.00

443718  08/07/2017 101166  S & S WORLDWIDE INC                $231.94

443719  08/07/2017 138673  OIP HOLDINGS LLC                   $31.97
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01 443721  08/07/2017 140257  SARAH E GRAY RESTORATION OF VISIONS $1,940.25

443722  08/07/2017 081725  KIMBERLEY K SAUM-MILLS             $55.85

443723  08/07/2017 131353  SCANTRON                           $5,698.05

443724  08/07/2017 141637  DOMINIQUE M SCHAFER                $48.95

443727  08/07/2017 141771  JAMIE M SCHNIEBER                  $181.18

443730  08/07/2017 082350  SCHOOL SPECIALTY INC               $105.66

443731  08/07/2017 098765  SECURITY BENEFIT LIFE INS CO       $3,141.80

443732  08/07/2017 098765  SECURITY BENEFIT LIFE INS CO       $6,290.00

443733  08/07/2017 138267  NATHAN A SEGGERMAN                 $160.00

443734  08/07/2017 140383  SENTRY INSURANCE, A MUTUAL COMPANY $82,680.00

443737  08/07/2017 083175  SHEPPARD'S BUSINESS INTERIORS      $3,099.68

443738  08/07/2017 083188  SHIFFLER EQUIPMENT SALES, INC.     $4,926.37

443739  08/07/2017 135819  SHRED-IT US JV LLC                 $4,321.62

443740  08/07/2017 131887  SIEMENS INDUSTRY INC.              $395.00

443741  08/07/2017 132590  SILVERSTONE GROUP INC              $10,348.00

443742  08/07/2017 083400  SIMPLEX GRINNELL LP                $1,081.00

443745  08/07/2017 141854  SITE ACQUISITION SOLUTIONS         $720.00

443746  08/07/2017 133949  SKAR ADVERTISING                   $332.50

443750  08/07/2017 101476  SODEXO INC & AFFILIATES            $102,289.76

443753  08/07/2017 084415  STANDARD STATIONERY SUPPLY CO      $17,183.39

443755  08/07/2017 084491  TRACY L STAUFFER                   $472.67

443756  08/07/2017 140648  RICHARD D STEPHENS JR              $100.00

443757  08/07/2017 139843  STUDENT TRANSPORATION NEBRASKA INC $66,017.15

443759  08/07/2017 069689  INTERLINE BRANDS INC               $21,937.59

443761  08/07/2017 133300  TALX UC EXPRESS                    $805.34

443763  08/07/2017 141043  KIARA L TAYLOR                     $132.04

443764  08/07/2017 109041  AMERICAN EAGLE COMPANY INC         $27.95

443765  08/07/2017 133969  TENNANT SALES & SERVICE COMPANY    $2,075.89
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01 443767  08/07/2017 136381  ANNETTE J THOMAS                   $16.16

443769  08/07/2017 134962  LAURIE R THROCKMORTON              $260.00

443770  08/07/2017 135006  STEVE D THRONE                     $102.08

443771  08/07/2017 138304  TIME MANAGEMENT SYSTEMS            $330.00

443772  08/07/2017 141419  TMI CORPORATION                    $23,320.00

443773  08/07/2017 136438  TODD VALLEY FARMS INC              $12,592.13

443774  08/07/2017 141455  ASHLEY A TOMJACK                   $225.16

443775  08/07/2017 136578  PEGGI S TOMLINSON                  $50.77

443777  08/07/2017 131446  TOSHIBA FINANCIAL SERVICES         $669.00

443778  08/07/2017 131446  TOSHIBA FINANCIAL SERVICES         $2,066.00

443779  08/07/2017 089574  TOTAL MARKETING INC                $48.00

443780  08/07/2017 106364  TRANE US INC                       $2,906.74

443781  08/07/2017 138478  TRANSWORLD SYSTEMS INC             $10,891.09

443783  08/07/2017 102823  TRIARCO ARTS & CRAFTS LLC          $218.40

443784  08/07/2017 106493  TRITZ PLUMBING, INC.               $648.96

443786  08/07/2017 131819  JEAN R UBBELOHDE                   $376.64

443787  08/07/2017 090270  UNITED DISTRIBUTORS, INC.          $2,517.77

443788  08/07/2017 090242  UNITED PARCEL SERVICE              $191.00

443789  08/07/2017 068840  UNIVERSITY OF NEBRASKA AT OMAHA    $3,120.00

443790  08/07/2017 137712  OREGON UNIVERSITY SYSTEM           $616.66

443791  08/07/2017 090900  UNIVERSITY PUB INC                 $1,527.45

443793  08/07/2017 139797  US BANK NATIONAL ASSOCIATION       $12,550.00

443795  08/07/2017 090632  US TOY CO/CONSTRUCTIVE PLAYTHINGS  $123.61

443796  08/07/2017 137707  UTILITY TRENCHING INC              $57,392.30

443797  08/07/2017 138046  AUTO LUBE INC                      $175.45

443798  08/07/2017 140314  VARIDESK LLC                       $1,165.00

443799  08/07/2017 090678  VERITIV OPERATING CO               $2,961.52

443801  08/07/2017 138759  VIA INC                            $2,437.02
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01 443804  08/07/2017 135597  VISTA HIGHER LEARNING              $4,400.00

443805  08/07/2017 092600  VOSS ELECTRIC CO                   $7,584.00

443806  08/07/2017 093008  BARBARA N WALLER                   $74.79

443807  08/07/2017 093650  VWR INTERNATIONAL LLC              $662.22

443808  08/07/2017 139738  WASTE MANAGEMENT OF NEBRASKA       $4,700.33

443809  08/07/2017 093765  WATER ENGINEERING, INC.            $1,150.80

443810  08/07/2017 140352  ALYSSA S WATSON                    $320.92

443811  08/07/2017 133438  HEIDI J WEAVER                     $48.42

443812  08/07/2017 141464  ANTHONY J WEERS                    $542.79

443813  08/07/2017 131717  DIANE M WEIER                      $99.51

443814  08/07/2017 141432  WELLS FARGO FINANCIAL LEASNG INC   $3,101.72

443815  08/07/2017 094130  WENGER CORPORATION                 $4,917.00

443816  08/07/2017 094174  WEST MUSIC CO INC                  $148.34

443817  08/07/2017 094650  WESTSIDE COMMUNITY SCHOOLS         $14,633.50

443818  08/07/2017 136909  WHEELER CONTRACTING INC            $720.00

443820  08/07/2017 135724  WEYLON G WHITE                     $170.00

443822  08/07/2017 139352  WORDMASTERS LLC                    $256.50

443823  08/07/2017 100578  WT COX SUBSCRIPTIONS INC           $215.00

443824  08/07/2017 109852  WURTH BAER SUPPLY CO               $102.08

443825  08/07/2017 096200  YOUNG & WHITE                      $14,406.07

443827  08/07/2017 136855  PAUL R ZOHLEN                      $78.22

443828  07/31/2017 141833  NS CONSULTING LLC                  $9,750.00

443829  08/07/2017 141745  AG SOLUTIONS GROUP LLC             $612.79

01 - Total $2,962,398.87

02 25900   07/06/2017 109843  NEXTEL PARTNERS INC                $134.08

25901   07/17/2017 106893  WICHITA WATER CONDITIONING INC     $18.00

25902   07/17/2017 010280  SAMUEL A PULLEN INC                $4,197.50

25903   07/17/2017 136279  MILLARD PUBLIC SCHOOL CLEARING ACCT $5,150.61
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02 25904   07/17/2017 140373  MILLARD REFRIGERATED SERVICES LLC  $322.00

25905   07/17/2017 139317  MMC MECHANICAL CONTRACTORS INC     $312.00

25906   08/07/2017 132423  HP INC                             $520.00

25907   08/07/2017 109843  NEXTEL PARTNERS INC                $134.09

25908   08/07/2017 100013  OFFICE DEPOT  84133510             $3,138.08

25909   08/07/2017 101476  SODEXO INC & AFFILIATES            $112,896.51

25910   07/31/2017 131544  FIRST NATIONAL BANK FOR CASH       $4,560.00

02 - Total $131,382.87

06 443279  07/17/2017 140309  M E COLLINS CONTRACTING CO INC     $7,545.55

443318  07/13/2017 040902  FIRST NATIONAL BANK TRUST DEPT     $1,500.00

443320  07/13/2017 139464  IPREO LLC                          $1,000.00

443323  07/13/2017 134640  STANDARD & POOR'S FINANCIAL SVC LLC $16,500.00

443342  07/27/2017 134642  KUTAK ROCK LLP                     $22,447.50

443346  08/07/2017 010040  A & D TECHNICAL SUPPLY CO INC      $1,673.68

443382  08/07/2017 133480  BERINGER CIACCIO DENNELL MABREY    $12,190.00

443415  08/07/2017 133970  CCS PRESENTATION SYSTEMS           $3,534.78

443423  08/07/2017 139924  CHOICE SOLUTIONS LLC               $4,606.98

443447  08/07/2017 131003  DAILY RECORD                       $17.30

443464  08/07/2017 136245  DONOVAN PROPERTIES LLC             $1,799.77

443523  08/07/2017 132423  HP INC                             $5,057.03

443547  08/07/2017 136678  K C PETERSEN CONSTRUCTION CO       $76,339.23

443566  08/07/2017 058775  LAMP RYNEARSON ASSOCIATES INC      $5,479.96

443615  08/07/2017 102870  MIDLAND COMPUTER INC               $13,658.11

443623  08/07/2017 131328  MILLER ELECTRIC COMPANY            $1,860.00

443627  08/07/2017 140386  MOBILE MINI INC                    $354.62

443631  08/07/2017 134532  MORRISSEY ENGINEERING INC          $4,500.00

443659  08/07/2017 136898  OLSSON ASSOCIATES INC              $400.00

443690  08/07/2017 134598  PRIME COMMUNICATIONS INC           $10,170.22

Aug 2, 2017 15

27



Millard Public Schools  Check Register Prepared for the Board Meeting for  Aug 7, 2017

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

06 443709  08/07/2017 136847  RIVERSIDE TECHNOLOGIES INC         $670,000.00

443714  08/07/2017 134824  ROOFING SOLUTIONS INC              $8,250.00

443737  08/07/2017 083175  SHEPPARD'S BUSINESS INTERIORS      $4,085.04

443754  08/07/2017 137481  STAPLES CONTRACT & COMMERCIAL INC  $420.09

443760  08/07/2017 134590  SWAIN CONSTRUCTION INC             $420,261.13

443766  08/07/2017 132452  TERRACON INC                       $4,479.50

443782  08/07/2017 141772  TRED-MARK FINANCIAL INC            $2,990.28

443803  08/07/2017 141363  PATTI BANKS ASSOCIATES LLC         $580.00

06 - Total $1,301,700.77

07 443294  07/17/2017 132369  RAY MARTIN COMPANY OF OMAHA        $32,179.00

443305  07/17/2017 132452  TERRACON INC                       $785.87

443307  07/17/2017 141553  TR CONSTRUCTION LLC                $24,461.10

443308  07/17/2017 141106  TURFBUILDERS IRRIGATION INC        $29,790.00

443353  08/07/2017 011051  ALL MAKES OFFICE EQUIPMENT         $458.82

443356  08/07/2017 140305  AMERICAN TRAILER & STORAGE INC     $2,310.00

443357  08/07/2017 102430  AMI GROUP INC                      $13,700.00

443370  08/07/2017 013226  LATIMER ASSOCIATES INC             $2,916.00

443381  08/07/2017 141836  BAYSHORE CONTRACTORS LLC           $7,952.63

443382  08/07/2017 133480  BERINGER CIACCIO DENNELL MABREY    $2,375.00

443400  08/07/2017 141835  BRADCO COMPANY                     $48,478.50

443410  08/07/2017 135245  BAHR VERMEER HAECKER ARCHITECTS    $7,221.25

443446  08/07/2017 136087  D.R. ANDERSON CONSTRUCTORS CO      $174,678.64

443465  08/07/2017 139946  DOWNS ELECTRIC INC                 $7,455.78

443466  08/07/2017 141459  J & L SERVICES INC                 $88.00

443500  08/07/2017 044950  GRAINGER INDUSTRIAL SUPPLY         $270.33

443540  08/07/2017 141761  JAMCO ABATEMENT SERVICES INC       $42,424.15

443553  08/07/2017 138181  KIDWELL ELECTRIC COMPANY INC       $129,634.42

443566  08/07/2017 058775  LAMP RYNEARSON ASSOCIATES INC      $27,579.41

Aug 2, 2017 16

28



Millard Public Schools  Check Register Prepared for the Board Meeting for  Aug 7, 2017

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

07 443568  08/07/2017 058800  LANOHA NURSERIES, INC.             $4,494.60

443585  08/07/2017 140309  M E COLLINS CONTRACTING CO INC     $133,856.55

443596  08/07/2017 133898  MCGILL RESTORATION INC.            $3,850.00

443599  08/07/2017 136147  MCKINNIS ROOFING & SHEET METAL INC $155,718.00

443604  08/07/2017 141757  MELVIN SUDBECK HOMES INC AND       $115,057.04

443614  08/07/2017 103082  MID STATES SCHOOL EQUIPMENT CO INC $13,614.48

443617  08/07/2017 141823  MIDWEST DCM INC                    $314,569.76

443618  08/07/2017 135586  MIDWEST FLOOR COVERING INC         $110,646.00

443631  08/07/2017 134532  MORRISSEY ENGINEERING INC          $8,300.00

443659  08/07/2017 136898  OLSSON ASSOCIATES INC              $1,479.37

443695  08/07/2017 139972  PURDY & SLACK ARCHITECTS PC        $560.00

443714  08/07/2017 134824  ROOFING SOLUTIONS INC              $87,762.50

443720  08/07/2017 140085  SAMPSON CONSTRUCTION CO INC        $4,507.00

443725  08/07/2017 141397  SCHEFERS ROOFING CO                $136,792.35

443752  08/07/2017 141885  JUSTINE MOORE                      $84,548.48

443766  08/07/2017 132452  TERRACON INC                       $12,427.75

443776  08/07/2017 140275  TONEY'S ENTERPRISES INC            $85,221.00

443785  08/07/2017 141106  TURFBUILDERS IRRIGATION INC        $3,310.00

07 - Total $1,831,473.78

11 443226  07/17/2017 141889  RYAN J BAGLEY                      $1,000.00

443227  07/17/2017 138666  KARA N BAKER                       $413.77

443240  07/17/2017 141305  ELIZABETH N BRAZIER                $1,038.78

443250  07/17/2017 140856  BROOKE DIBBLE                      $416.66

443251  07/17/2017 135509  DIGIORGIO'S SPORTSWEAR INC         $1,580.00

443254  07/17/2017 130632  DANIELSON ENTERPRISES INC          $301.00

443268  07/17/2017 133397  HY-VEE INC                         $66.90

443275  07/17/2017 141891  LESLEY LINN                        $416.66

443295  07/17/2017 081630  SAMS CLUB DIRECT                   $39.96
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11 443304  07/17/2017 139843  STUDENT TRANSPORATION NEBRASKA INC $288.32

443309  07/17/2017 131819  JEAN R UBBELOHDE                   $569.98

443345  07/27/2017 139288  WALMART                            $460.88

443355  08/07/2017 107651  AMAZON.COM INC                     $156.76

443358  08/07/2017 140411  SCOMAC INC                         $2,183.61

443362  08/07/2017 012896  NANCY G ANDERSON                   $109.57

443363  08/07/2017 130469  SUSAN J ANGLEMYER                  $274.50

443366  08/07/2017 135051  MOKRYCKI ENTERPRISES INC           $31.93

443368  08/07/2017 141674  ARTS IN MOTION                     $2,700.00

443373  08/07/2017 102727  B & H PHOTO                        $1,198.00

443377  08/07/2017 135852  COLLEEN D BALLARD                  $53.50

443379  08/07/2017 099646  BARNES AND NOBLE BOOKSTORE         $414.75

443383  08/07/2017 136687  STEPHANIE L BECKER-KASTRUP         $113.80

443394  08/07/2017 099220  DICK BLICK CO                      $497.62

443404  08/07/2017 134322  KIMBERLI A BRUMMER                 $53.50

443407  08/07/2017 137306  THOMAS E BURCHARD                  $96.30

443409  08/07/2017 139496  NICOLE E BURTON                    $160.50

443411  08/07/2017 137274  EILEEN CABRERA                     $331.92

443412  08/07/2017 023925  CARLEX INC                         $135.36

443416  08/07/2017 133589  CDW GOVERNMENT, INC.               $210.00

443430  08/07/2017 141671  CONQUEST INDUSTRIES INC            $2,036.45

443437  08/07/2017 132443  CORNERSTONES OF CARE               $125.00

443469  08/07/2017 037524  EDUCATIONAL SERVICE UNIT #9        $438.00

443470  08/07/2017 037525  EDUCATIONAL SERVICE UNIT #3        $2,040.00

443472  08/07/2017 134225  KELLY A EKUE                       $308.32

443475  08/07/2017 131907  ELSEVIER INC                       $2,455.65

443477  08/07/2017 141762  HELEN M EVANS                      $338.78

443507  08/07/2017 140878  SARAH A HEADLEE                    $68.43
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11 443514  08/07/2017 141551  LAURA S HIGHTOWER                  $479.34

443517  08/07/2017 141308  ASHLEY R HOLMES                    $53.50

443533  08/07/2017 049850  HY-VEE INC                         $156.25

443550  08/07/2017 056279  KENDALL/HUNT PUBLICATIONS          $5,074.56

443564  08/07/2017 099217  LAKESHORE LEARNING MATERIALS       $466.37

443569  08/07/2017 140820  ESTEFANIA LARSEN                   $1,203.14

443577  08/07/2017 141329  LITTLEBITS ELECTRONICS INC         $1,899.05

443589  08/07/2017 140459  COURTNEY L MANZITTO                $107.00

443597  08/07/2017 140110  MCGRAW-HILL EDUCATION INC          $5,915.03

443598  08/07/2017 140860  BRIAN C MCKEVITT                   $28.75

443612  08/07/2017 064618  METROPOLITAN COMMUNITY COLLEGE     $7,637.00

443649  08/07/2017 068954  NEFF COMPANY                       $423.97

443655  08/07/2017 100013  OFFICE DEPOT  84133510             $21.59

443662  08/07/2017 101881  OMAHA ZOOLOGICAL SOCIETY           $1,216.82

443687  08/07/2017 073210  PRAIRIE CONSTRUCTION COMPANY       $2,889.00

443700  08/07/2017 140511  FAITH A RASMUSSEN                  $53.50

443717  08/07/2017 136135  GINA K RUDLOFF                     $254.00

443728  08/07/2017 099640  SCHOLASTIC BOOK FAIRS              $999.07

443754  08/07/2017 137481  STAPLES CONTRACT & COMMERCIAL INC  $68.38

443757  08/07/2017 139843  STUDENT TRANSPORATION NEBRASKA INC $153.92

443759  08/07/2017 069689  INTERLINE BRANDS INC               $694.15

443762  08/07/2017 141747  TANGIBLE PLAY INC                  $399.00

443763  08/07/2017 141043  KIARA L TAYLOR                     $307.49

443786  08/07/2017 131819  JEAN R UBBELOHDE                   $505.14

443790  08/07/2017 137712  OREGON UNIVERSITY SYSTEM           $174.99

443800  08/07/2017 092280  VERNIER SOFTWARE & TECHNOLOGY LLC  $76.37

443801  08/07/2017 138759  VIA INC                            $75.00

443802  08/07/2017 092323  VIRCO INC                          $5,220.96

Aug 2, 2017 19

31



Millard Public Schools  Check Register Prepared for the Board Meeting for  Aug 7, 2017

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

11 443807  08/07/2017 093650  VWR INTERNATIONAL LLC              $786.01

443819  08/07/2017 141644  BRITTNEY L WHITE                   $294.00

443821  08/07/2017 095355  WOODWORKERS SUPPLY, INC.           $4,004.99

443826  08/07/2017 138173  ZAHOUREK SYSTEMS INC               $2,728.71

11 - Total $67,492.21

14 443350  08/07/2017 097000  AETNA LIFE INSURANCE CO            $105,032.40

443743  08/07/2017 138887  SIMPLYWELL LLC                     $1,518.00

14 - Total $106,550.40

17 443347  08/07/2017 136961  ABANTE LLC                         $791.70

443355  08/07/2017 107651  AMAZON.COM INC                     $2,458.95

443379  08/07/2017 099646  BARNES AND NOBLE BOOKSTORE         $494.91

443415  08/07/2017 133970  CCS PRESENTATION SYSTEMS           $1,083.28

443417  08/07/2017 051572  CENGAGE LEARNING                   $21,296.62

443432  08/07/2017 139110  CONEL INC                          $1,956.00

443480  08/07/2017 040450  FEDERAL EXPRESS                    $37.44

443489  08/07/2017 041100  FOLLETT SCHOOL SOLUTIONS INC       $13,557.60

443498  08/07/2017 044891  GOPHER                             $17,170.17

443501  08/07/2017 010250  GREATER OMAHA REFRIGERATION        $26,475.00

443508  08/07/2017 100782  HEARTLAND SCENIC STUDIO INC        $1,290.04

443536  08/07/2017 138298  J & H ATHLETIC EQPT RECONDITION INC $200.40

443590  08/07/2017 063920  MARCO PRODUCTS INC                 $1,812.13

443597  08/07/2017 140110  MCGRAW-HILL EDUCATION INC          $9,808.06

443602  08/07/2017 102560  MEDCO SUPPLY COMPANY               $1,763.88

443615  08/07/2017 102870  MIDLAND COMPUTER INC               $177.80

443619  08/07/2017 064980  MIDWEST SOUND & LIGHTING INC       $2,763.43

443623  08/07/2017 131328  MILLER ELECTRIC COMPANY            $10,009.00

443636  08/07/2017 139748  NATIONAL ARCHERY IN SCHOOLS PROGRAM $318.00

443644  08/07/2017 068445  NEBRASKA FURNITURE MART INC        $21,973.99
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Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

17 443687  08/07/2017 073210  PRAIRIE CONSTRUCTION COMPANY       $12,613.00

443729  08/07/2017 082100  SCHOLASTIC INC                     $105.07

443766  08/07/2017 132452  TERRACON INC                       $7,000.00

443791  08/07/2017 090900  UNIVERSITY PUB INC                 $5,726.85

443802  08/07/2017 092323  VIRCO INC                          $2,238.10

17 - Total $163,121.42

50 443212  07/06/2017 132112  NEXTEL NEXTDAY ACCESSORIES         $0.99

443224  07/17/2017 141310  MITCH ANDERSON                     $537.00

443225  07/17/2017 141886  MACKENZIE ASCHE                    $273.00

443228  07/17/2017 141790  LUKE A BAKER                       $672.00

443229  07/17/2017 141559  JAMES ALEXANDER BALTES             $318.00

443231  07/17/2017 141083  MADISON BENKE                      $378.00

443233  07/17/2017 141420  ISABELLE BERLIN                    $336.00

443235  07/17/2017 141084  COLE BLASING                       $321.00

443237  07/17/2017 140842  BRYAN BOTKIN                       $69.00

443238  07/17/2017 140843  KATHRYN BOTKIN                     $360.00

443239  07/17/2017 141887  KATELYN BOYES                      $612.00

443241  07/17/2017 141440  KATIE BRISTOL                      $1,116.00

443242  07/17/2017 140742  AMELIA N BRUNER                    $1,599.50

443244  07/17/2017 140268  JACOB THOMAS BURROUGHS             $374.50

443246  07/17/2017 141580  JOELY MARIE CUBRICH                $396.00

443248  07/17/2017 141562  ASHLYN M CURRY                     $321.00

443249  07/17/2017 140744  ADAM DE GROODT                     $180.00

443252  07/17/2017 108120  DOUGLAS COUNTY SHERIFF             $775.00

443256  07/17/2017 141564  MARITZA BELEN GAYTAN               $321.00

443258  07/17/2017 141893  RUTH HAILU                         $42.00

443259  07/17/2017 139964  EMILY ANN HART                     $294.00

443262  07/17/2017 141895  KELSIE HENKEL                      $678.00

Aug 2, 2017 21

33



Millard Public Schools  Check Register Prepared for the Board Meeting for  Aug 7, 2017

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

50 443263  07/17/2017 141810  JACOB R HENNINGSEN                 $321.00

443264  07/17/2017 141892  RACHEL HOLT                        $336.00

443265  07/17/2017 139965  HOLLY R HOPSON                     $42.00

443266  07/17/2017 141793  CLAIRE HRIEVICH                    $294.00

443274  07/17/2017 141422  KATHERINE LINCOLN                  $476.00

443277  07/17/2017 141811  DOMINIC D LOVE                     $78.00

443280  07/17/2017 141581  LEXINGTON MANDACHI                 $126.00

443281  07/17/2017 141897  KYRA MCCOLLUM                      $90.00

443282  07/17/2017 141301  MOLLY MCGRAW                       $339.00

443284  07/17/2017 141888  JENNA MILLER                       $642.00

443285  07/17/2017 140756  ALEXANDRA K NORDBERG-ELLIS         $240.00

443286  07/17/2017 141565  MIA HALEY OLSON                    $33.00

443287  07/17/2017 141342  GABRIEL PAREDES                    $39.00

443288  07/17/2017 141457  MEGAN PAUSTIAN                     $456.00

443289  07/17/2017 141385  KATELYN PETERSEN                   $663.00

443290  07/17/2017 140757  MADILYN PHELPS                     $321.00

443291  07/17/2017 141386  ARYA POKHREL                       $177.00

443293  07/17/2017 141090  BROOKE RATHBUN                     $324.00

443297  07/17/2017 141794  HOLLY M SERNETT                    $678.00

443298  07/17/2017 141442  SAMANTHA SHAFER                    $504.00

443299  07/17/2017 141009  JOHNNA SISNEROS                    $291.00

443300  07/17/2017 141441  MELANI SMITH                       $639.00

443301  07/17/2017 140022  HUNTER SCOTT SMITHSON              $684.00

443302  07/17/2017 141795  KYLEE SOLBERGH                     $588.00

443303  07/17/2017 141443  CAITLIN SOUSLEY                    $168.00

443312  07/17/2017 141568  RACHEL WELAND                      $321.00

443361  08/07/2017 141310  MITCH ANDERSON                     $612.00

443369  08/07/2017 141886  MACKENZIE ASCHE                    $156.00

Aug 2, 2017 22

34



Millard Public Schools  Check Register Prepared for the Board Meeting for  Aug 7, 2017

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

50 443373  08/07/2017 102727  B & H PHOTO                        $644.82

443376  08/07/2017 141790  LUKE A BAKER                       $336.00

443386  08/07/2017 141083  MADISON BENKE                      $195.00

443387  08/07/2017 141420  ISABELLE BERLIN                    $225.00

443392  08/07/2017 141084  COLE BLASING                       $321.00

443394  08/07/2017 099220  DICK BLICK CO                      $187.38

443396  08/07/2017 140842  BRYAN BOTKIN                       $18.00

443397  08/07/2017 140843  KATHRYN BOTKIN                     $465.00

443399  08/07/2017 141887  KATELYN BOYES                      $279.00

443402  08/07/2017 141440  KATIE BRISTOL                      $390.00

443405  08/07/2017 140742  AMELIA N BRUNER                    $756.00

443408  08/07/2017 140268  JACOB THOMAS BURROUGHS             $374.50

443415  08/07/2017 133970  CCS PRESENTATION SYSTEMS           $2,948.16

443440  08/07/2017 134039  CROUCH RECREATIONAL DESIGN INC     $771.00

443441  08/07/2017 141580  JOELY MARIE CUBRICH                $342.00

443460  08/07/2017 033473  DIETZE MUSIC HOUSE INC             $23,329.84

443463  08/07/2017 135933  DKAH SERVICES CORP                 $25.00

443494  08/07/2017 141564  MARITZA BELEN GAYTAN               $321.00

443498  08/07/2017 044891  GOPHER                             $563.52

443500  08/07/2017 044950  GRAINGER INDUSTRIAL SUPPLY         $2,620.60

443511  08/07/2017 141895  KELSIE HENKEL                      $615.00

443516  08/07/2017 141311  GABRIELLA CHRISTINE HOGAN          $39.00

443518  08/07/2017 141892  RACHEL HOLT                        $306.00

443524  08/07/2017 141793  CLAIRE HRIEVICH                    $132.00

443555  08/07/2017 141881  CATHERINE SUSANNE KIPP             $162.00

443561  08/07/2017 140829  MARGARET KRAMER                    $255.00

443576  08/07/2017 141422  KATHERINE LINCOLN                  $378.00

443581  08/07/2017 141811  DOMINIC D LOVE                     $39.00
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Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

50 443587  08/07/2017 141581  LEXINGTON MANDACHI                 $78.00

443624  08/07/2017 141888  JENNA MILLER                       $273.00

443654  08/07/2017 140756  ALEXANDRA K NORDBERG-ELLIS         $240.00

443658  08/07/2017 141565  MIA HALEY OLSON                    $78.00

443670  08/07/2017 141342  GABRIEL PAREDES                    $153.00

443676  08/07/2017 141385  KATELYN PETERSEN                   $333.00

443677  08/07/2017 140757  MADILYN PHELPS                     $225.00

443680  08/07/2017 072760  PITSCO INC                         $1,165.15

443683  08/07/2017 140830  JOCELYN H POLACEK                  $321.00

443690  08/07/2017 134598  PRIME COMMUNICATIONS INC           $4,148.89

443701  08/07/2017 141090  BROOKE RATHBUN                     $321.00

443711  08/07/2017 079310  ROCKBROOK CAMERA CENTER            $138.00

443721  08/07/2017 140257  SARAH E GRAY RESTORATION OF VISIONS $58.00

443726  08/07/2017 081891  SCHMITT MUSIC CENTER               $1,468.00

443735  08/07/2017 141794  HOLLY M SERNETT                    $114.00

443736  08/07/2017 141442  SAMANTHA SHAFER                    $162.00

443744  08/07/2017 141009  JOHNNA SISNEROS                    $285.00

443747  08/07/2017 141441  MELANI SMITH                       $294.00

443748  08/07/2017 140022  HUNTER SCOTT SMITHSON              $528.00

443749  08/07/2017 137828  BRENT D SNOW                       $672.49

443751  08/07/2017 141443  CAITLIN SOUSLEY                    $336.00

443762  08/07/2017 141747  TANGIBLE PLAY INC                  $947.80

443768  08/07/2017 136627  MICHAEL R THOMPSON                 $1,590.00

443794  08/07/2017 090440  BSN SPORTS INC                     $685.37

50 - Total $71,265.51

99 443341  07/27/2017 139315  FEDDEMA & ASSOCIATES INC           ($340.00)

99 - Total ($340.00)

Overall - Total $6,635,045.83
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AGENDA SUMMARY SHEET  
  

   

AGENDA ITEM:    
  
  

Reaffirm Policy 6001: Curriculum, Instruction, and 
Assessment- Millard Education Program (MEP) 
  

MEETING DATE:   
  
  

August 7, 2017   

DEPARTMENT:    
  
  
TITLE AND   

Educational Services   

BRIEF DESCRIPTION:  
  
  

Reaffirm Policy 6001: Curriculum, Instruction, and 
Assessment- Millard Education Program (MEP) 
 

ACTION DESIRED:  
  
  

__X__ Reaffirm 

BACKGROUND:  This policy is due for review. 

 
RECOMMENDATIONS:    Reaffirm Policy 6001: Curriculum, Instruction, and  

      Assessment- Millard Education Program (MEP) 
 
 
TIMELINE:  Implementation upon approval  
  
  
RESPONSIBLE PERSON(S): Dr. Heather Phipps, Mr. Andy DeFreece, and Dr. Tony 

Weers 
  
  

 
 
 
 SUPERINTENDENT’S APPROVAL:     ______________________                                                     
               (Signature)  
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Curriculum, Instruction, and Assessment 
 
Millard Education Program (MEP) 6001 
 
 
Philosophy 
The educational programs of the Millard Public Schools shall comply with all state and federal laws and regulations 
and shall guarantee that each student develops the character traits and masters the knowledge and skills necessary 
for personal excellence and responsible citizenship.  The educational program will be called the Millard Education 
Program.  
 
The Millard Education Program (MEP) will consist of content curriculum, appropriate instructional strategies, and 
valid assessment methodologies. This program will utilize a standards-driven, accountability-based model.  
 
Operationalization 
District-wide planning will result in the alignment of the written, taught and assessed curriculum.  A comprehensive 
staff development program shall provide all staff with the skills to deliver the curriculum and assess student 
learning. 
 
Related Policies and Rules:  6001.1 
 
 
Policy Adopted:  April 19, 1999 Millard Public Schools 
Revised:  August 2, 2004; October 3, 2011 Omaha, Nebraska  
Reaffirmed: August 7, 2017 
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AGENDA SUMMARY SHEET  
  

   

AGENDA ITEM:    
  
  

Approve Rule 6001.1: Curriculum, Instruction, and 
Assessment- Millard Education Program (MEP) 
  

MEETING DATE:   
  
  

August 7, 2017   

DEPARTMENT:    
  
  
TITLE AND   

Educational Services   

BRIEF DESCRIPTION:  
  
  

Approve Rule 6001.1: Curriculum, Instruction, and 
Assessment- Millard Education Program (MEP) 
 

ACTION DESIRED:  
  
  

__X__ Reaffirm 

BACKGROUND:  This Rule is due for review. 

 
RECOMMENDATIONS:    Approve Rule 6001.1: Curriculum, Instruction, and  

      Assessment- Millard Education Program (MEP) 
 
 
TIMELINE:  Implementation upon approval  
  
  
RESPONSIBLE PERSON(S): Dr. Heather Phipps, Mr. Andy DeFreece, and Dr. Tony 

Weers 
  
  

 
 
 
 SUPERINTENDENT’S APPROVAL:     ______________________                                                     
               (Signature)  
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Curriculum, Instruction, and Assessment 
 
Millard Education Program (MEP) 6001.1 
 
 
For the purpose of the Millard Education Program the following definitions shall apply. 
 
Content curriculum – identified knowledge, skills, and processes  
 
Instructional strategies – teaching practices that support student learning 
 
Assessment methodologies – processes by which student performance and mastery are judged  
 
Millard Standards – District developed essential learner outcomes for academic and life College and Career 
Readiness skills that are based on state academic content standards and indicators 
 
Accountability – roles and responsibilities of the board of education, superintendent, central office personnel, 
building personnel, and students, relative to the MEP 
 
Alignment – demonstrated relationship among written, taught, and assessed curriculum 
 
Staff Development – Professional opportunities whereby employees gain the knowledge and skills necessary to 
implement the District curriculum to improve student learning 
 
Related Policies & Rules:  6001, 6110 
 
Legal Reference: Neb. State Law § 79-830; § 79-760.01 - .03; Title 92, Nebraska Administrative Code, Chapter 10 
 
Rule Approved:  April 19, 1999 Millard Public Schools 
Revised:  August 2, 2004; October 3, 2011; August 7, 2017 Omaha, Nebraska 
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AGENDA SUMMARY SHEET  
  

   

AGENDA ITEM:    
  
  

Reaffirm Policy 6655: Curriculum, Instruction, and 
Assessment- Summer School 
  

MEETING DATE:   
  
  

August 7, 2017   

DEPARTMENT:    
  
  
TITLE AND   

Educational Services   

BRIEF DESCRIPTION:  
  
  

Reaffirm Policy 6655: Curriculum, Instruction, and 
Assessment- Summer School 
 

ACTION DESIRED:  
  
  

__X__ Reaffirm 

BACKGROUND:  This policy is due for review. 

 
RECOMMENDATIONS:    Reaffirm Policy 6655: Curriculum, Instruction, and  

      Assessment- Summer School 
 
 
TIMELINE:  Implementation upon approval  
  
  
RESPONSIBLE PERSON(S): Dr. Heather Phipps, Mr. Andy DeFreece, and Dr. Tony 

Weers, Dr. Kara Hutton 
  
  

 
 
 
 SUPERINTENDENT’S APPROVAL:     ______________________                                                     
               (Signature)  
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Curriculum, Instruction, and Assessment 
 
Summer School 6655 
 
The school district may conduct a summer school program each year.  Its purpose is to provide additional 
opportunities for pupils to receive remedial instruction and participate in enrichment activities.  Summer school 
attendance does not in any way guarantee promotion for pupils.  They may, however, earn credits toward high school 
graduation which may result in a revision of class placement in the high school. 
 
Legal Reference:  Neb. Rev. Stat. §§ 79-703, 79-729 
 
Policy Adopted:  June 16, 1975 Millard Public Schools 
Revised:  April 27, 1998; August 9, 1999 Omaha, Nebraska 
Reaffirmed: September 5, 2006; April 16, 2012; August 7, 2017 
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AGENDA SUMMARY SHEET  
  

   

AGENDA ITEM:    
  
  

Reaffirm Rule 6655.1: Curriculum, Instruction, and 
Assessment- Summer School Program – Credit Card 
Payments 
  

MEETING DATE:   
  
  

August 7, 2017   

DEPARTMENT:    
  
  
TITLE AND   

Educational Services   

BRIEF DESCRIPTION:  
  
  

Reaffirm Rule 6655.1: Curriculum, Instruction, and 
Assessment- Summer School Program – Credit Card 
Payments 
 

ACTION DESIRED:  
  
  

__X__ Reaffirm 

BACKGROUND:  This Rule is due for review. 

 
RECOMMENDATIONS:    Reaffirm Rule 6655.1: Curriculum, Instruction, and  

      Assessment- Summer School Program – Credit Card Payments 
 
 
TIMELINE:  Implementation upon approval  
  
  
RESPONSIBLE PERSON(S): Dr. Heather Phipps, Mr. Andy DeFreece, and Dr. Tony 

Weers, Dr. Kara Hutton 
  
  

 
 
 
 SUPERINTENDENT’S APPROVAL:     ______________________                                                     
               (Signature)  
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Curriculum, Instruction, and Assessment      6655.1 

Summer School Program – Credit Card Payments 

 

The District’s summer school program shall provide a means for students/parents to make credit card 
payments for tuition.  A convenience fee shall be charged to the card holder for such service. 

 

Adoption:  December 19, 2011       Millard Public Schools
 Reaffirmed: August 7, 2017       Omaha, NE  
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AGENDA SUMMARY SHEET 
 
 
Agenda Item: Approval of Custodial/Maintenance/Grounds Negotiated Agreement for 2017-18 
 
Meeting Date: August 7, 2017 
 
Department: Human Resources 
 
Title & Brief Description: The District and Service Employees International Union Local 226 (“SEIU”) have reached 

tentative agreement for the 2017-18 school year.  SEIU voted for approval of the tentative 
agreement on July 15, 2017.   

 
 Estimated 2.98% total package. 

 
Recommendation: It is recommended that the Negotiated Agreement for Custodial, Maintenance, and Grounds 

employees with Service Employees International Union Local 226 for the 2017-18 school 
year be approved. 

 
Background: Wage increases are in line with budget parameters. 
 
Options and Alternatives: Return to the bargaining table. 
 
Responsible Persons: Chad Meisgeier, Kevin Chick 
 
 
Superintendent's Approval: ______________________________ 
 

45

KKSullivan
James Sutfin



COLLECTIVE BARGAINING AGREEMENT 
 
 

THIS AGREEMENT, made and entered into by and between the Service Employees International Union 
(A.F.L.-C.I.O.) Local 226, hereinafter referred to as the "Union", and the School District Number 17, Douglas County 
Nebraska, also known as the Millard School District, hereinafter referred to as the "District". 

 
 

  ARTICLE I 
 Recognition 
 

The District recognizes the Union as the sole and exclusive bargaining agent for all permanent full-time and 
part-time employees employed as custodians, grounds maintenance personnel, maintenance personnel, and bus drivers, 
excluding supervisors, any warehouse clerks, and any substitute and/or summer seasonal employees. 
 
 
  ARTICLE II 
 Management 
 
Section 1.  The management and direction of the District are invested exclusively in the District, including but not 
limited to: 

  
(1)  direction of the work force; 
(2)  the right to set standards for work and conduct applicable to employees; 
(3)  the right to hire, suspend, discharge, assign jobs;  
(4)  the right to transfer employees within the District; 
(5)  the right to increase and decrease the work force; 
(6)  the right to contract out all or portions of the work previously done by this employee group, subject only to 

the limitation that if the contracting out provided in this subparagraph results in the layoff of an 
employee(s) or the reduction in scheduled hours of a full time employee(s), the District shall negotiate the 
effects on the impacted employee(s). Nothing in this subparagraph shall require any negotiations for an 
employee(s) terminated for just cause; 

(7)  the right to add new work to this employee group; 
(8)  the right to determine school calendar, hours of school; 
(9)  the right to determine hours of work;   
(10) the right to set all other procedures necessary or desirable to provide for the education of the students of the 

District; and  
(11) the District specifically reserves all other rights and prerogatives not specifically abridged or delegated by 

this Agreement. 
 
Section 2.  The District agrees that there shall be no discrimination against applicants or employees because of race, 
color, religion, national origin, gender, marital status, disability, age, membership in or non-membership in any labor 
organization, or any other reason prohibited under Federal, State, or Local law. 
 
 

ARTICLE III 
Definitions 

 
“Partial-week” shall mean regularly scheduled work of less than 40 hours/week. 
“Partial-year” shall mean regularly scheduled work of less than 12 months/year. 
“Part-time” shall mean regularly scheduled work that is either partial-year or partial-week or both. 
“Full-week” shall mean regularly scheduled work of at least 40 hours/week. 
“Full-year” shall mean regularly scheduled work for 12 months/year. 
“Full-time” shall mean regularly scheduled work of at least 40/hours/week for 12 months/year. 
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 ARTICLE IV 
 Holidays 
 

Full-time employees are eligible for 10 (ten) paid holidays and part-time employees are eligible for 7 (seven) 
paid holidays according to the following schedule: 

 
Full-time Employees Part-time Employees 
Labor Day Labor Day 
Thanksgiving Day Thanksgiving Day 
Friday Following Thanksgiving Friday Following Thanksgiving 
December 24 December 24 
December 25 December 25 
December 31  
January 1 January 1 
Spring Break  (one day designated by Supt.)  
Memorial Day Memorial Day 
Fourth of July  
 

Employees must work 20 (twenty) days prior to being eligible for holiday pay.  The holiday schedule shall be 
amended for summer ten month employees to ensure that seven paid holidays are provided.   
 

When any of the above holidays falls on the employee's regular work day and such employee does not work on 
that day, he or she shall receive compensation based upon straight time pay equal to the hours scheduled to be worked by 
the employee had the day not been a holiday; provided however, that in order to be entitled to such holiday pay an 
employee must have worked his or her normally scheduled hours on both his or her regularly scheduled work days 
immediately preceding the holiday and on his or her regularly scheduled work day immediately following the holiday, 
unless he or she has been excused by the District for reason of illness or some other good cause. 
 
 ARTICLE V 
 Vacation 
 

Full-time employees shall earn vacation with pay in accordance with the following schedule: 
 

1. During the first four years of employment:  3.33 hours bi-weekly to a maximum of 80 hours per year. 
 

2. During the fifth through fourteenth years of employment:  5 hours bi-weekly to a maximum of 120 
hours per year. 

 
3. During the fifteenth and subsequent years of employment:  6.67 hours bi-weekly to a maximum or 160 

hours per year. 
 

Usage of paid vacation is subject to supervisory approval and must normally be used in full-day increments 
unless otherwise specifically approved by the employee's supervisor.  In an emergency, vacation may be used in full-
hour increments. 

 
Employees must give a minimum of five (5) business days notice of any requested vacation unless less notice is 

approved by a supervisor in an emergency situation.  Employees are encouraged to give as much notice as possible for 
requested vacation to assist in scheduling.  Employees may give a maximum of three (3) months notice of any requested 
vacation.  The District shall respond to vacation requests within ten (10) working days of receipt. 
 

Paid vacation is accrued each monthly pay period beginning with an employee's first full monthly pay period 
following his or her anniversary date.  After 90 consecutive calendar days of absence due to illness or injury, the 
employee will no longer accrue additional vacation time. 
 

The maximum amount of paid vacation which may be accrued is equal to the number of days earned in the 
previous 12 monthly pay periods.    If an employee reaches the maximum amount of paid vacation, that employee will no 
longer accrue vacation until the employee is again below the maximum.   

 
On leaving the employment of the District, employees shall be paid for any unused earned vacation. 
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 ARTICLE VI 
 Paid Leave 
 

Paid leave shall only be used for qualifying sick leave, qualifying death leave, or qualifying business and 
emergency leave.  Qualifying sick leave shall be used only for personal illness, illness of a member of the employee’s 
immediate family, or for leave as provided under the Family Medical Leave Act.  The rules for use of leave are 
established by the District.   

Management may require substantiation of the reason for requested paid leave including, but not limited to, 
doctor’s certification verifying illness.  Misuse of paid leave by an employee, including being untruthful about the reason 
for the leave or using leave for other than its designated purpose shall result in the following penalties: 

1.  First offense: a minimum penalty of a reprimand and a suspension of five (5) days without pay with a 
maximum penalty of termination of employment. 

2.  Second offense: the employee shall be terminated from employment.   

Each employee shall earn paid leave per month (equal to the average daily hours scheduled per day in a five day 
work week) for each full month of completed service, and shall be allowed to accumulate such leave to a maximum of 
736 hours.  Paid leave will be credited at the end of each pay period up to a maximum of 24 pay periods per year (for 
each full month of service the employee works during the school year). 

 
As of July 10th of each year, any employee with unused leave in excess of 600 hours shall be reimbursed for 

such excess leave and the leave accumulation shall be reduced to 600 hours which shall be carried forward into the 
following year.  The rate of reimbursement for said excess leave shall be $16.00 per hour.  This payment for unused 
leave shall be included in the August payroll.  The procedures for payment shall be established by the District. 

 
Each employee retiring after 20 years of service in the District and who is at least 55 years of age shall receive 

reimbursement for each hour of unused accumulated paid leave at retirement.  The rate of said reimbursement shall be 
$16.00 per hour.  The policies, procedures, implementation and all decisions related thereto shall be the sole 
responsibility of the District. 
 
 ARTICLE VII 
 Hours of Work 
 
Section 1.  The District will provide regular full-time employees with forty (40) hours of work per week. 
 
Section 2.  This District shall schedule hours of work at its sole discretion, including but not limited to required extra or 
overtime hours.  All hours worked in excess of forty (40) hours in an employee's regular work week, except as 
hereinafter provided, shall be paid for at the rate of time and one half the regular rate, but premium pay shall not be 
pyramided.  Hours worked per week shall include paid holidays, and approved paid vacation.  In the event that the 
District makes a permanent change in an employee’s work hours or days of work, the employee shall be provided notice 
of the changed hours or days at least thirty (30) calendar days prior to the change. 
 
Section 3.  Work shall be arranged such that, where possible, employee's scheduled workdays shall be on consecutive 
days. 
 
Section 4.  A lunch period without pay of one-half (0.5) hour to each employee will be given and the employee shall be 
free to leave the premises during such period.  Eligible employees are those working five or more hours per day. 

 
Section 5.  Each employee will receive one (1) fifteen (15) minute break per four (4) hours worked as scheduled by the 
employee’s direct supervisor.  Breaks may not be taken within one (1) hour of the beginning or end of the shift.  Paid 
break times, when applicable, may not be used to extend the employee’s lunch period. 
 
Section 6.  All lunch periods will be unpaid, provided that any scheduled shift that begins between the hours of 2:30 p.m. 
through 4:00 a.m. shall receive a $0.29 per hour shift differential payment in addition to their regular wage. 

48



 
 
 
 
 ARTICLE VIII 
 Insurance 
 

Full-time Employees:  For each eligible full-time employee the District shall pay the premium for health, 
dental, and life coverage in the same manner as provided to other employees.  The District shall also pay the full 
premium for long-term disability coverage.   
 

Part-time Employees:  Each eligible part-time employee employed at least 20 hours per week shall be eligible 
to participate in the Health, Dental and Life Plans provided by the District subject to the same conditions and in the same 
manner as provided to other employees (other than different contribution levels specifically provided for part-time food 
service and paraprofessional employees). 
 

Cash Option:  Full-time employees who have been continuously employed full-time by the district during the 
96-97 and subsequent school years (prior to July 31, 1997) may exercise a cash option in lieu of single or family health 
and dental insurance in accordance with the cash option plan adopted by the District subject to the same conditions and 
limitations as other employees.  Full-time employees who have not been continuously employed full-time by the district 
during the 96-97 school year (prior July 31, 1997) will not be eligible to participate in the cash option plan. 
 
 
  ARTICLE IX 
 Seniority 
 
The District recognizes the principle of seniority in connection with promotion, transfer, reorganization, reduction in 
force, reclassification of job description, layoff, or reemployment after layoff to the extent that where, in the judgment of 
the Administration, the qualification of the employees involved performing the work are substantially the same, the 
employee having the longer term of continuous service shall be given the preference as hereinafter provided in Article  
X, Section 3.  Seniority shall be defined as the total length of continuous full-time service with the School District of 
Millard within the bargaining unit covered by this Agreement and shall date from the effective date of full-time 
employment within the bargaining unit covered by this Agreement.  This District shall provide a seniority list to the 
Union on or before September 1 of each year. 
 
 
  ARTICLE X 
 Probation, Discharge, Demotion, Job Posting, and Reduction-in-Force 
 
Section 1.  Probation:  Each beginning employee who is new to the District shall have a probationary period of one 
hundred and eighty (180) calendar days.  Each beginning employee who is changing jobs within the positions covered by 
this agreement shall have a probationary period of one hundred and twenty (120) calendar days. 
 
Section 2.  Discharge and Demotion:  No full-time employee covered by this agreement, who has successfully 
completed the probationary period, shall be demoted or discharged except for just cause.  If at the end of the 
probationary period the District continues his or her employment, the full-time employee shall have all rights and 
privileges of a full-time employee covered by this agreement. 
 
Section 3.  Job Posting:  In the event a job opening occurs by reason of retirement, transfer, death, discharge, 
resignation or creation of a new position, all employees will be notified of the opening by posting on a bulletin board, 
electronic mail, or electronic posting.  In the event that electronic means are the sole method of posting jobs, the District 
shall maintain at least one computer at the support services building (or successor location).  Any employee may then 
apply for that opening by notifying the District's Personnel Office in writing.  The assignment of a Department Head is 
exempt from Job Posting. 
 
Job descriptions shall be provided to the Union upon request.  When considering application for any position, an 
employee may request a copy of the relevant job description from the District or from the Union.  
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In the selection of an applicant by the School District to fill a job opening, consideration shall be on the basis of the most 
qualified applicant for the position which shall include, but not be limited to:  training and experience in the type of work 
required by the position.  The administration will review the qualifications of each applicant and determine who is the 
most qualified.  In the event the administration determines the qualifications of the applicants to be substantially the 
same, the applicant having the greater seniority shall be selected to fill the position. 
 
No full-time employee will be considered for a job opening in the same job description within a wage group who has not 
served at least one hundred and eighty (180) calendar days in the present job unless the new opening is for a shift change 
(night to days or days to nights).  Any full-time employee who changes job assignments shall be granted a period of two 
(2) weeks from the first day of his or her performance of the new job assignment to return to his or her former 
assignment if he or she so desires. 
 
Section 4.  Promotion:  When a full-time employee moves to a different full-time job description, the employee will be 
given ninety (90) calendar days from the first day of his or her performance of the new job assignment to demonstrate 
the ability to successfully perform the job responsibilities.  An employee who does not demonstrate the ability to 
successfully perform the job responsibilities will be reassigned to the first available position for which he or she is 
qualified. 
 
Section 5.  Reduction-in-force or Redeployment of Workforce:  In the event of reorganization, reclassification of job 
description, or for any other reason where the District may eliminate a position, the District may choose to engage in: (a) 
a reduction in force / layoff; or (b) a redeployment of the work force. 
 

(a)  In the event the District chooses to engage in a reduction of force or a layoff, the least senior person(s) 
within that job classification shall be the person laid-off.  Any full-time employee whose position or job has 
been eliminated, or who has been replaced by a person with more seniority because of reorganization, 
reclassification of job description, reduction in force, or layoff shall, if qualified, be permitted to move into the 
existing position and replace another employee in the same or lower wage group who has less seniority, 
provided: 
 

(i)  the less senior employee is within the same position; or 
 
(ii)  the less senior employee is in a position that the more senior employee previously held at the 
District and the more senior employee meets the minimum qualifications and licensure required for the 
position. 

 
Any employee who has been laid off shall be placed on a recall list in order of length of service for a period of 
twelve (12) months following his or her last day of work.  When vacancies occur, after internal job changes, 
individuals on the recall list shall be given first priority for reemployment to any position for which he or she 
held previously.  Notification of the vacancy shall be made in writing to the last known address of the persons 
involved with a copy to the Union.  In lieu of a right of recall, an affected employee may choose to accept two 
weeks of severance pay.   

 
(b)  In the event that the District is reducing the total number of employees through attrition and a redeployment 
of the workforce, the District may redeploy the workforce among building locations through a reassignment of 
position(s) without posting or bidding of positions.  The Union’s designated representative shall be notified at 
least 30 calendar days in advance of any redeployment of the workforce under this paragraph.  No redeployment 
under this paragraph shall result in a promotion in pay grade for any employee, unless approved by the Union.  
In the event of a redeployment of the workforce under this paragraph and person being moved from a building 
shall be selected in the following manner: 
 

(i)  Volunteers shall be requested, and if only one person within the affected group volunteers, that 
person shall be transferred to the new location; 
 
(ii)  If more than one person volunteers, the volunteer within the affected group of volunteers at that 
building with the most seniority shall be transferred to the new location; 
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(iii)  If no person volunteers, the person within the affected group at that building with the least 
seniority shall be transferred to the new location.  In the event of an involuntary transfer under this 
paragraph, the 180 day limitation of Article X, Section 3 shall not apply to the transferred person. 

 
  ARTICLE XI 
 Grievances 
 
Any Grievance alleging Discrimination or Harassment shall be pursuant to Board Rule 4001.2 as it existed on July 1, 
2015.  Any amendments to Board Rule 4001.2 which occurs after July 1, 2015 will be submitted to the Union for 
approval prior to implementation for employees covered by this Agreement. 
 
Any other grievance, complaint, disagreement or difference of opinion between the District, the Union or the employees 
covered by the Agreement concerning application of the terms of this Agreement will be processed using the following 
grievance procedure: 

 
(A)  Any Employee or the Union may present a Grievance.  Any Grievance which is not presented within 

fifteen (15) days following the event giving rise to such a Grievance shall be forfeited and waived by the 
aggrieved party.    

 
(B)  The grievant shall first take up the Grievance by presenting it to their immediate supervisor.  If the 

Grievance is not satisfactorily adjusted with five (5) days from the meeting with the supervisor, the 
Employee or the Union representative shall present the grievance in writing to the Associate 
Superintendent for General Administration or his or her designated representative.   

 
(C)  The Associate Superintendent for General Administration or his or her designated representative shall 

within ten (10) days from the day it was received, make a determination and submit the determination to 
the aggrieved party in writing. 

 
(D)  Each party reserves the right to litigate a question presented by the Grievance by bringing an original action 

in any court of competent jurisdiction in the event such party shall not be satisfied with the resolution of the 
Grievance.  However, no such litigation may be maintained until all available steps under this grievance 
procedure have been pursued and exhausted.  It is understood and agree to between the parties that the role 
of the Associate Superintendent for General Administration or his or her designee in the grievance 
procedure is not an exercise of a judicial or quasi-judicial function, but solely as a means to allow the 
parties to resolve disputes informally.   

 
(E) Definitions:  Days shall mean calendar days. 
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ARTICLE XII 

Wages 
Effective the first Payroll in September 2017 

 
  Hourly Rates Including Long Service Increments 
Wage Group Position Year 1-4** Year 1-4* 5-11* 12-16* 17-21* 22-26* 27+* 

PART-TIME: 
PT Employee 

 
$14.92 $14.92 $15.46 $15.80 $16.13 $16.47 $16.77 

FULL-TIME: 
Group 1 Custodian I 

 
$15.86 $17.36 $17.97 $18.30 $18.63 $18.96 $19.28 

Group 2 District Grounds Assistant I 
 

$16.23 $17.73 $18.30 $18.63 $18.96 $19.29 $19.60 

Group 3 High School 3rd Shift Pool Custodian I 
Middle School Day Custodian I 
Delivery Driver 
High School Department Head 
General Laborer 
 

$16.34 $17.84 $18.45 $18.78 $19.12 $19.46 $19.75 

Group 4 Custodian II (Elementary and DSAC) 
Project Custodian 
 

$16.55 $18.05 $18.65 $18.98 $19.33 $19.66 $19.98 

Group 5 Warehouse Assistant 
 

$16.90 $18.40 $18.99 $19.34 $19.68 $20.01 $20.32 

Group 6 Custodian III (Middle School Engineer) 
District Grounds Assistant II 
Senior High Grounds Assistant 
Small Engine Repair Technician 
 

$17.65 $19.15 $19.74 $20.07 $20.40 $20.74 $21.07 

Group 7 District Grounds Leader 
 

$18.25 $19.75 $20.41 $20.75 $21.07 $21.40 $21.75 

Group 8 Senior High Engineer (Day or Night) 
Central Middle School Engineer 
Central Middle School Custodian/Engineer 
Custodian/Engineer 
Carpenter Assistant 
Apprentice Mech. Tech. I 
 

$20.37 $20.37 $20.96 $21.30 $21.63 $21.97 $22.27 

Group 9 Painter I 
 

$21.99 $21.99 $22.61 $22.95 $23.28 $23.61 $23.90 

Group 10 Carpenter 
Carpenter (Floors) 
Auto Mechanic 
Painter II 
Apprentice Mech. Tech. II 
 

$24.53 $24.53 $25.13 $25.47 $25.81 $26.15 $26.46 

Group 11 Chief Engineer 
Mechanical Technician 
Plumber 
Controls Technician 
Journeyman Mech. Technician 
 

$27.98 $27.98 $28.57 $28.91 $29.25 $29.58 $29.89 

Group 12 Electrician 
Master Mech. Technician 
 

$30.05 $30.05 $30.69 $31.02 $31.36 $31.72 $32.03 

 
*   -  All persons who have been continuously employed in this bargaining unit since July 31, 2017 shall be paid in accordance with 
the six payscales on the right side of the chart above. 
 
** -  All persons employed into this bargaining unit for the first time on or after August 1, 2017 shall be paid in accordance with the 
one payscales on the left side of the chart above. 
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Long Service Increment 

 
The wage scale includes recognition for long service with the district.  Full-time employees shall be compensated based 
upon their year of service in the district as calculated from the employee’s seniority date.  Year 1 means the employee’s 
first full year with the district as a full-time employee covered by this contract. Part-time employees year of service shall 
be calculated from the from the employee’s date of hire as a part-time custodian.  Wage adjustments due to a change in 
years of service shall be effective on the first September payroll of each year.     
 
For each employee hired prior to August 1, 2012, the District will pay to each qualified employee who has completed 2, 
10, 15, 20, and 25 years of consecutive full-time service an additional hourly amount as provided for and included in the 
pay table.  Long service increment pay increases will be effective in the first September payroll.   
 
For each employee hired on or after August 1, 2012, the District will pay to each qualified employee who has completed 
4, 10, 15, 20, and 25 years of consecutive full-time service an additional hourly amount as provided for and included in 
the pay table.  Long service increment pay increases will be effective in the first September payroll.   
 
For purposes of the Long Service Increment, each current employee (an employee hired before September 1, 2009) will 
have his/her years of service rounded up (e.g. and employee who has completed 9 years and 1 month on September 1 of 
the year will be considered to have completed 10 years and will be paid on the 11-15 year pay range).  This rounding will 
be only for purposes of the long service increment and the rounding will not affect any other seniority considerations 
under this contract.   
 
Each employee hired on or after September 1, 2009 must have completed a full year increment as of September 1 of each 
year in order to be eligible for a long service increment increase (e.g. an employee who has completed 9 years and eleven 
months of service on September 1 of the year will be in the 2-10 year pay range while an employee who has completed 
10 years and 1 month will be paid in the 11-15 year pay range).   
 

ARTICLE XIII 
Safety Committee 

 
The Union shall elect or appoint an employee covered by this agreement to serve on the District’s Safety Committee.  
The term of this representative shall be two (2) years and reappointment may occur.  Each employee covered by this 
agreement shall have the opportunity to express interest in serving on the Committee. 
 

ARTICLE XIV 
Leaves of Absence 

 
Section 1.  An employee in the military service will have reinstatement rights provided he or she qualifies for the 
provisions of the existing laws pertaining to the reinstatement of veterans. 
 
Section 2.  Any employee elected to public office may request a leave under Board Rule.   
 
Section 3.  Upon written request by the Union, the District may grant a special leave of absence to employees who accept 
a full-time job with the Local or International Union.  Such special leave of absence shall be limited to a period of one 
(1) year, but will be renewed upon application to the District by employee before the expiration of his leave. 
 
Section 4.  Any employee granted a leave of absence under Sections 2 and 3 of this Article shall be re-employed at the 
expiration of the leave at the then current rate of pay if there is sufficient work available which he or she is capable of 
doing and to which he or she may be entitled on the basis of seniority.  Seniority will accumulate during the period of 
such leaves. 
 
Section 5.  Upon written request by the Union, the District, will grant an unpaid leave of absence to employees for the 
conduct of Union business (such as attendance at conferences, conventions, and classes) subject to the following 
conditions: 
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(a) The leave must not unreasonably interfere with the orderly performance of duties of the employees 
requesting such leave.   

 
(b) The employee shall request permission to be absent from his or her duties from the immediate 

supervisor at least five working days prior to the date of the requested leave, and such request shall not 
unreasonably be withheld provided, however, if the leave request is for Section 6 issues involving 
other employers and sufficient time does not allow for a written request, the request shall be oral.  The 
oral request will be followed by a written confirmation of the request upon return to duty. 

 
(c) If permission is given, the employee shall accurately record the time and reason of the absence on his 

or her timecard.  The District shall not compensate the employee for such approved absence.  The time 
of the absence shall be deemed to be included as part of the work week under Article V; provided 
however, the employee shall at the discretion of his or her supervisor perform hours of work to 
compensate for the absent time in whole or in part. 

 
(d) No more than three employees on any date shall be on a leave of absence under this Section and the 

District is not required to grant leaves of absence to employees when such leaves of absence 
immediately follow a leave of absence granted to another employee.  

 
(e) No individual employee shall request or receive in any contract year more than eighty (80) hours leave 

of absence under this Section and the total number of hours granted for leaves of absence under this 
Section to all employees shall not exceed 240 hours during the contract year. 

 
(f) Leave under this section will not be considered a break in continuous service. 

 
Section 6.   The Union shall designate to the District in writing individual employees selected and/or appointed as Chief 
Steward, Assistant Chief Steward, Job Stewards, and officers of the Union.  Such designated representatives shall be 
entitled to a leave of absence for the purposes of representing Millard District employees covered by this agreement in:  
(1) collective bargaining; (2) grievance hearings if requested by the grievant; (3) investigation of a grievance if requested 
by the grievant; and (4) if requested by the employee, attendance at a meeting between an employee and his or her 
supervisor where such employee reasonable believes the meeting might result in disciplinary action.  Such leave will also 
be granted to such designated representatives for the purpose of representing non-Millard District employees in the four 
areas stated immediately above with other employers who have collective bargaining agreements with the Union.  Such 
leave is subject to the following conditions: 
 

(a) The employee shall request permission to be absent from his or her duties from the immediate 
supervisor at least five working days prior to the date of the requested leave, and such request shall not 
unreasonably be withheld provided, however, if sufficient time does not allow for a written request, the 
request shall be oral.  The oral request will be followed by a written confirmation of the request upon 
return to duty.  

 
(b) If permission is given, the employee shall accurately record the time and reason of the absence on his 

or her timecard.  The District shall not compensate the employee for such approved absence.  The time 
of the absence shall be deemed to be included as part of the work week under Article V; provided 
however, the employee shall at the discretion of his or her supervisor perform hours of work to 
compensate for the absent time in whole or in part. 

 
(c) No more than one representative shall be present at any meeting occurring in Article XIV, Section 6, 

purpose number (4). 
 
(d) Leave under this section will not be considered a break in continuous service. 

 
 
 
 
 
 

54



ARTICLE XV 
Acts in Violation of Laws or Orders 

 
Nothing in the Agreement shall be construed to require either party to act in violation of any State or Federal law of any 
Presidential Order and in the event such conditions should arise, this Agreement should be considered modified to the 
extent necessary to comply with the law. 
 
 

ARTICLE XVI 
Department Heads 

 
The Union recognizes the right of the District to select and assign members of the collective bargaining unit as a 
Department Head.  An employee selected shall remain a member of the department for which the employee is to 
represent as the Department Head. 
 
The selection of the employee shall be made by the District and no provision of this Agreement, whether job posting, 
seniority or otherwise, shall apply to, or limit the exercise of, this right by the District. 
 
The Department Head shall continue to perform his or her assigned duties as a member of the Department, and as 
Department Head, may have additional duties and shall receive extra compensation for the performance of the additional 
duties as Department Head.  The rate or amount of the compensation shall be determined and established by the District 
and is not to be construed or subject to any approval by the Union or duty by the District to negotiate or bargain with the 
Union with respect to the compensation. 
 
 

ARTICLE XVII 
Payroll Deductions 

 
Payroll deductions will be allowed for Union dues subject to rules and regulations set forth by District policy. 
 
 

ARTICLE XVIII 
Miscellaneous 

 
A separate bulletin board will be provided by the District where the Union may post notices pertaining to union affairs.  
No scandalous or obscene matter, no matters not otherwise pertaining to proper Union business and affairs, will be 
posted. 
 
 

ARTICLE XIX 
Term of Contract 

 
This agreement shall be in full force and effect from September 1, 2017 to and including August 31, 2018. 
 
IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed on this          day of 
                   , 2017. 
 
 
SCHOOL DISTRICT NO. 17,   SERVICE EMPLOYEES INTERNATIONAL  
      UNION (A.F.L. – C.I.O.) LOCAL 226 
 
 
 
BY__________________________________ BY____________________________________ 
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AGENDA SUMMARY SHEET 
 
 

Agenda Item: Approval of Organizational Charts 
 
Meeting Date: August 7, 2017  
 
Department Office of the Superintendent 
 
Title and Brief  
Description: With staffing changes, the Board of Education approves updates to the 

Organizational Charts. 
 
Action Desired: Approval  
 
Background:  
 
Options/Alternatives 
Considered:  
 
Recommendations: Approval  
 
Strategic Plan 
Reference:  
 
Implications of 
Adoption/Rejection:  
 
Timeline:  Immediately  
 
Responsible 
Persons: Superintendent, Dr. Jim Sutfin 
 
 
 
 
Superintendent’s Signature:   
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AGENDA SUMMARY SHEET 
 
 
 
 

Meeting Date: August 7, 2017 

Department Human Resources 

Action Desired: Approval 

Background: Personnel items: (1) Resignation Agenda; (2) Recommendation to Hire; 
(3) Contract Addendum 

  
Options/Alternatives  
Considered: N/A 
 
Recommendations: Approval 

Strategic Plan 
Reference: N/A 

Implications of  
Adoption/Rejection: N/A 
 
Timeline: N/A 

Responsible 
Persons: Kevin Chick 
 Executive Director of Human Resources 
 
   
 
 
Superintendent’s Signature: __________________________________________ 
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August 7, 2017 

 
 

 
RESIGNATIONS 

 
 
Recommend:  The following resignation be accepted: 
 
 

1. Matthew J. Hilderbrand – Administrative Intern at Wheeler Elementary School.  Resigned 
effective immediately to take an administrative position at Papillion-LaVista School District. 

2. Sara K. Kenkel – Title I Preschool teacher at Neihardt Elementary School.  Resigned effective 
immediately for personal family reasons. 

3. Samuel J. Fischer – High Ability Learner teacher at Russell Middle School.  Resigned effective 
immediately to take a teaching position with Omaha Public Schools. 

4. Ronee L. Smith – Art teacher at Russell Middle School.  Resigned effective immediately to take 
a position as an artist for Whole Foods. 

5. Angela D. Rosenthal – Math/Science teacher at Central Middle School.  Resigning effective 
immediately for personal reasons.  

6. Jennifer L. Malone – Grade 2 teacher at Ezra Elementary School.  Resigning effective 
immediately to take a position with the Nebraska Early Childhood Collaborative. 
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 August 7, 2017 
 

 TEACHER RECOMMENDED FOR HIRE 
 
 
Recommend: The following teachers be hired for the 2017-2018 school year: 
 
 

1. Laura N. Fisher Semerad – MA – Baker University.  Art teacher at Russell Middle School for the 
2017-2018 school year.  Previous Experience:  Shawnee Mission School District (2012-2017); 
Lincoln Public Schools (1998-2002) 

2. Philip J. Hofreiter – MA+36 – Bradley University.  Math teacher at Millard North High School 
for the 2017-2018 school year.  Previous Experience:  St. Peter Cathedral School, IL (2006-
2010); Sterling High School, IL (1971-2005)  

3. Jennifer S. Kennedy-Metz – MA+36 – University of Nebraska, Omaha.  Social Studies teacher 
at Millard South High School for the 2017-2018 school year.  Previous Experience:  Douglas 
County West Community Schools (2002-2017); Westside Community Schools (2000-2002); 
Omaha Public School District (1996-2000) 

4. Meagan E. Patton-Paulson – BA – Wichita State College.  Reading teacher at Kiewit Middle 
School for the 2017-2018 school year.  Previous Experience:  Santa Rosa School District, FL 
(2015-2017) 

5. Raegan L. Vanderplas – BA – Fort Hayes State College, Kansas.  Primary Montessori teacher at 
Montclair Elementary School for the 2017-2018 school year. 

6. Amanda M. Jones – BA – Wartburg College, Iowa.  Math/Science teacher at Central Middle 
School for the 2017-2018 school year.  Previous Experience:  Iowa Public Schools (2012-2016) 

7. Taylor J. Muelich – BA+12 – Doane University.  Grade 4 teacher at Black Elk Elementary 
School for the 2017-2018 school year. 

8. Kaeleb P. Bessmer – MA – University of Nebraska, Omaha.  Special Education Resource 
teacher at Millard North High School for the 2017-2018 school year.  Previous Experience:  
Boys Town High School (2012-2017) 

9. Molly J. Ritchie – MA – University of Nebraska, Omaha.  Grade 2 teacher at Ezra Elementary 
School for the 2017-2018 school year.  Previous Experience: Olathe Public Schools (2016-
2017); Millard Public Schools (2009-2016) 
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August 7, 2017 

AMENDMENT TO CONTINUING CONTRACTS 

Recommend: Amendment to the following contract: 
 

1. Michelle M. Cox – (.5) Spanish teacher at Russell Middle School.  Amend contract from 
(.5) FTE to (1.0) FTE, High Ability Learner and Spanish teacher for the 2017-2018 
school year. 
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AGENDA SUMMARY SHEET 

 

AGENDA ITEM: Quarterly Food Service Report 

MEETING DATE: August 7, 2017  

DEPARTMENT: General Administration 

TITLE & BRIEF  
DESCRIPTION: Quarterly Food Service Report – The quarterly report from Sodexo regarding 

the District’s Food Service Operations. 
 
ACTION DESIRED: Approval ____    Discussion ____   Information Only _X___ 
 
BACKGROUND: N/A 
 
OPTIONS AND  
ALTERNATIVES: N/A 
 
RECOMMENDATION: N/A 
 
STRATEGIC PLAN  
REFERENCE: N/A 
 
IMPLICATIONS OF  
ADOPTION/REJECTION: N/A 
 
TIMELINE: N/A 
 
RESPONSIBLE PERSON: Justin Wiley, General Manager (Sodexo) and Chad Meisgeier, Chief Financial 

Officer 
 
 
 
SUPERINTENDENT’S 
APPROVAL: ___________________ 
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Current Events 
On April 6th Justin Wiley and Alexi Battaglia met with Midwest Dairy Council on grant 
opportunities for the 17/18 SY. 
 
From April 11th – 13th Justin Wiley attended the Facilities Management Global Training Academy 
to begin to earn his Certification accredited by the British Institute of Facilities Management.  
The training covered topics on the frameworks around the structured program of facilities 
management, security and safety.  Training is ongoing as this is a multi-phase program. 
 
Middle School Magic Meal was hosted at Millard South on 
April 13th.   
 
The Finalist were: 
6th Grade 
1st Place Riya Kulkarni- Shrimp Tacos in a cup -RMS 
2nd Place Cecilia Beckerbauer -Lahvosh- RMS 
 
7th Grade 
1st Place Oscar Arias-Lozano -Sweet Potato Salad - AMS 
2nd Place Ashley Sofio - Frog Eye Salad - AMS 
 
8th Grade 
1st Place Chethana Deeduvanu - Terrific Tofu Tacos -NMS 
2nd Place Marysue Horbach - Broccoli Bacon Cheddar 
Chicken 
 
Chef Trophy- highest total score goes to AMS  
 
Thank you to the Judges who help support this event for 
the students: 

 Angelo Passerelli- Executive Director of Millard 
Public Schools Foundation 

 Jim Hilton- Chef Manager Sodexo School Services 
 Alan Sarka- PE Teacher @ Neihardt Elementary 

 
From May 1st – 5th Food Service hosted Christina Boehme as a dietetic intern from Iowa State 
University.  Millard was a one week rotation as part of her 12 month internship to achieve 
becoming a Registered Dietitian. While in Millard she analyzed menus for regulatory compliance 
and worked a shift at Millard South to gain firsthand knowledge of the K-12 environment. 
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Luck Tray Day was hosted on May 1st at all the Elementary Schools.  If a student select a tray 
with a sticker on the bottom, then they received a small trinket to ring in May Day. 
 
Kiewit Middle School hosted their annual Grandparents Day Breakfast on May 12th.  Food 
Service support this event that was attended by over 300 people. 
 
On May 8th Justin participated in the district’s Nutrition and Wellness Committee meeting.  The 
committee finalized discussion on the updated policy. 
 
 
On May 18th the Elementary Food Service Para’s attended training over program updates and 
what to expect for the 17/18 SY.  In addition there was an open Q&A for any questions that they 
may have had. 
 
On May 25th Food Service hosted their annual year end celebration cookout.  At the event the 
staff is treated to having lunch prepared for them by Administration.  Staff was recognized for 
perfect attendance awards and milestone celebrations.  This year we had 34 team members 
achieve perfect working attendance.  As a result they earned a plaque recognizing their efforts, 

gift card and a special uniform 
shirt that can be worn on spirit 
days. 
 
On June 1st the Food Service 
team attended a Nebraska 
regional meeting.  Topics 
included: 
1. Menu Planning 
2. Current Participation Trends 
3. Innovations Roundtable 
4. Team Building: Escape 
Room 
 
On June 6th Jennifer Fleming, 
Stephanie Bonar, Miley Johnson 
and Justin Wiley participated in 

a planning meeting to prepare the point of sale system for the 17/18 SY. 
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On June 8th and 9th Justin hosted a ServSafe class for Kitchen Managers to certify or re certify 
Kitchen Managers in all aspects of Food Safety Management.  All 21 participants received their 
ServSafe Manager certificate after completing 16 hours of classroom training and passing a 90 
question exam.  The certification earned is valid for 5 years 
 
On June 8th and 12th Jennifer Fleming completed training with the Nebraska Department of 
Education in regards to the Child and Adult Care Food Program (CACFP).  The 12 hours of 
classroom training included regulation for the program, menu planning and budgeting for the 
program. 
 
On June 14th Alecia Wood and Jennifer Fleming attended Spirit of Inclusion training.  This 8 
hour course focused on the cultural aspects of the workforce. 
Alecia Wood made a site visit to Putnam City Schools in Oklahoma City, OK from June 19th – 
21st to work with the Regional Dietitian on implementing Primero Edge Nutritional software 
program. 
 
From June 21st – 23rd the Food Service team attend the Chuck Thomas Regional meeting.  The 
three day event covered topics to include: 

 Social Media and impact on the school lunch room 
 Diversity 
 Innovation/Best Practice speed dating 
 Marketing 
 Team Building: Build a Tower/Build a Team 
 Life Cycle of an employee 
 Financial updates 
 Safety topics for the coming year 

 
On June 28th Kristy Boone, Alexi Battaglia and Jennifer Fleming attended a conference focused 
on professional growth.  Topics included: 

 Professional Growth around career goals 
 Developing an inner leader 
 Communication practices 
 Conflict Management 
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On June 26th and 27th Alexi Battaglia and Alecia Wood attended the Nebraska Department of 
Education annual training conference for Food Service Professionals.  Topics included: 

 Commodity Food Show 
 Whole Grain Exemptions 
 Regulatory updates 

 
On July 24th Chuck Thomas, Bob Snowden, Kurt Sopcich, Justin Wiley, Dr. Sutfin, Nolan Beyer, 
Chad Meisgeier, and Kevin Chick met for the annual goal setting meeting for Sodexo at Millard 
Public School.  Focus remains on growing the food Service program along with the First Fifty 
Feet initiatives. 
 
Support visits from Sodexo visits during this timeframe include: 

 Chuck Thomas, Operations Vice President- May 25th, July 24th 
 Dana Dunn, Director of Business Development- May 25th 
 Bob Snowden, District Manager- Weekly  
 Mark Wood, Sodexo Resource Manager- July 11th- Present 

 
 
 
Community Support 
May 30th – July 28th Holling Heights served as an open feeding site for the Summer Food 
Service Program.  The site served 4,135 breakfasts and 6,605 lunches.   
 

From June 5th – July 7th Millard North hosted as a 
Summer Feeding Site.  This site supported the High 
School Summer School as well as the community.  In the 
first year of operation the site served 1,931 breakfasts 
and 6,918 lunches. 
 
Between the two sites a total of 19,589 meals were 
served which surpasses the 4,893 meals that were 
served the previous summer. 
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Program Enhancements 
 
Ravigoli is an extension of the Get Lunch Tray menu app.  The app has been implemented at 
each of the High Schools and is currently in a pilot program at Montclair Elementary and Reeder 
Elementary.  The program consolidates the work of the classroom teacher, Food Service Para 
and Kitchen Manager from 3 steps into one saving an average of 30-45 minutes off the daily 
process. 

 
 
 
 
 
At the elementary level the program is replacing the paper tally system that currently exists.  
The online ordering gives teachers access to enter the tally’s electronically which provides the 
kitchen with instant data without needing someone to manually add up the classroom 
selections.   
 
Through the course of the summer, Sodexo will be transitioning to PrimeroEdge nutrition 
software which will be replacing Nutrikids.  PrimeroEdge will be an online based system 
expanding the capabilities and functionality of the program.  Progress of implementation will be 
reported in future Board Reports.  Primero Edge will be fully integrated into Millard by 
September of 2017.  The features will allow the kitchens more accurate information to base their 
production plans around as well as ordering. 
 
Food Service will begin the process of recruiting Student Ambassadors at the high School level.  
Alexi Battaglia is reaching out to Juniors and Seniors at each of the high schools to begin this 
process.  In their role the Student Ambassadors will help design and execute marketing and 
promotional programs.  This provides Food Service with direct student feedback and provides 
the student real world experience as they begin their career exploration.  More information will 
be shared in future board reports. 
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Employee/Department Recognition 
The following are new hires to the Food Service Staff: 

 Angela Freeman- Human Resources 
 Marshall Vogel- Safety and Training Manager 
 Miley Johnson- Food Service Secretary 
 Kathleen Hromanik- Millard North Middle School 
 April Witcofski- Reagan Elementary 

The following have retired from the Food Service Department: 
 Edrie Pearce- Food Service Supervisor 
 Kay Boyle- Food Service Secretary/Bookkeeper 
 Valerie Palimenio- Millard North Middle School 

 
 
Food Service Statistics and Financials 
Staff Development 

Training Topics for Food Service Employees and Managers: 
 Chemical Safety 
 Sanitizing and Cloths 
 Kitchen Cleaning 
 Cutting Boards 
 Global Health and Fitness 
 Pest Control 
 End of Year Cleaning 
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Training by the Hours 

 

 July –  
September  

October –  
December 

January – 
March 

April – 
June 

Year-to-
Date 

Total Training Hours – 
2016/2017 

2186.6 716 638 
 

803 
 

4343.6 

Total Training Hours – 
2015/2016 

1735.00 717.75 421.25 
 

446 
 

3320 

Total Training Hours – 
2014/2015 

1320.00 782.50 684.25 566.00 3352.75 

Total Training Hours – 
2013/2014 

1690.50 735.50 859.00 653.00 3954.00 

Total Training Hours – 
2012/2013 

1542.00 565.00 661.00 616.00 3384.00 

Total Training Hours – 
2011/2012 

1625.00 726.75 1783.25 624.50 4759.50 

Total Training Hours – 
2010/2011 

1617.50 760.25 584.00 399.00 3360.75 

Total Training Hours – 
2009/2010 

1080.50 687.75 558.00 489.75 2816.00 

Total Training Hours – 
2008/2009 

1491.50 351.50 496.50 1016.50 3356.00 
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2016-201Budget and 2016-2017 Actuals 

 

 
 2016-2017   

Budget 
2016-2017  

Actuals 
 

Income $11,045,436 $10,831,363 
VDA/Rebate Income $929,174 $929,174 

Total Income $11,974,610 $11,760,537 
   

Food $4,946,851 $4,814,835 
Labor $5,373,959 $5,408,294 

Supplies and Other 
Expenses 

$1,646,232 $1,317,809 

   
Total Expenses $11,967,042 $11,540,938 

   
Return after Direct 

Expenses 
$7,568 $219,599 

 
 
 

 

YTD Daily Meal Count Comparison 
 

 2016/2017 Actual  
(180 Serving Days) 

2015/2016 Actual  
(180 Serving Days) 

Breakfast 3,089 2,862 
Per Day   

Lunch 12,945 13,191 
Per Day   

Equivalent Meals 4,649 4,328 
Per Day   

Total Meals Served 20,683 20,381 
Per Day   
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Volume Discount Allowances (Rebates) Returned to the District 
 VDA Guarantee VDA Actuals VDA’s Returned to MPS 

2016/2017 $929,174 $815,755 $929,174 
2015-2016 $ 906,515 $863,410 $906, 515 
2014-2015 $ 884,401 $ 815,460 $ 884,401 
2013-2014 $ 862,831 $ 866,825 $ 866,825 
2012-2013 $ 517,316 $ 824,864 $ 824,864 
2011-2012 $ 517,316 $ 766,081 $ 766,081 
2010-2011 $ 517,316 $ 721,637 $ 721,637 
2009-2010 $ 517,316 $ 642,521 $ 642,521 
2008-2009 $ 517,316 $ 456,958 $ 517,316 
 
 
Below is a summary of the Free and Reduced students currently enrolled at Millard Public 
Schools, along with the percentage as it relates to total enrollment.   
 

 Free & Reduced 
Percentage 

2016-2017 21.3% 
2015-2016 17.7% 
2014-2015 17.8% 
2013-2014  18.9% 
2012-2013  18.6% 
2011-2012  18.6% 
2010- 2011  16.6% 
2009-2010  14.2% 
2008-2009  11.3% 
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AGENDA SUMMARY SHEET 

 

AGENDA ITEM: Quarterly Maintenance and Operations Report 

MEETING DATE: August 7, 2017  

DEPARTMENT: General Administration 

TITLE & BRIEF  
DESCRIPTION: Quarterly M & O Report – The quarterly report regarding the District’s 

Maintenance and Operations. 
 
ACTION DESIRED: Approval ____    Discussion ____   Information Only     x     
 
BACKGROUND: N/A 
 
OPTIONS AND  
ALTERNATIVES: N/A 
 
RECOMMENDATION: N/A 
 
STRATEGIC PLAN  
REFERENCE: N/A 
 
IMPLICATIONS OF  
ADOPTION/REJECTION: N/A 
 
TIMELINE: N/A 
 
RESPONSIBLE PERSON: Kurt Sopcich, Facilities Director and Chad Meisgeier, Chief Financial Officer 
 
 
 
SUPERINTENDENT’S 
APPROVAL: ___________________ 
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Millard Public Schools 
 

 Executive Summary 
 
 
 
 
 

Overview - Facility Operations   
 

August 7, 2017 
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Overview: 
 

The following report is a recap of activities and initiatives within Facilities Management 
Operations through summer 2017.   

Summer has moved by quickly and our many projects continue to move forward.  We continue 
to focus on evaluating functions, process, departments and outcomes to raise the bar to a level 
that drives improvements. 

I would like to commend our staff in all areas for their open and honest participation to drive 
these improvements and their willingness to contribute in the process.  Through roundtable 
meetings, one on one meetings and general conversations staff continues to present ideas on 
how to make the district better.  

We continue to evaluate buildings from an “Environmental View” which ties to our 
administrator survey process, our scoring process and our building walkthroughs.   This view is 
based on outcomes and connects directly to the expectations of the First 50 Feet.     

The expectations out of this process include having closer oversight at buildings from our 
managers to work with their teams.  This will also drive improvement from a big picture and 
senses point of view; how does my building look, sound, smell, feel and is the environment 
conducive to a positive learning environment. 

We also had a specific focus on innovation, efficiency and time management.  Through 
research, testing, trial and error, we identified new chemicals to restore building cosmetics and 
both large and small equipment to become much more efficient.  Gym floor restorations that 
took 4-6 hours in the past can now be completed in 1 hour.  Chemicals have been converted to 
high durability products to last longer and look better.  Adding alternate equipment to grounds 
will now allow them to cover more sq. ft. faster resulting in better outcomes. 

Please see the following list of specific initiatives: 
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YTD Initiatives 2017 – Facilities Management 
 

 
• Project Based Learning (PBL) Wheeler Elementary 

o Participated on Panel to hear 4th grade presentations on ground water erosion. 
o NRD – Secured a $5,000.00 grant to help students finish their project 2017-2018. 
o Fall 2017 – meeting with Tracy Logan, Ellen Kramer to develop next steps. 
o Spring 2018 Students will implement their plans at Wheeler 

 
• Summer Misc. Maintenance Operations Projects: 

o Move in/out’s Wheeler and Sandoz. 
o Landscape projects Holling Heights and Neihardt. 
o Painting throughout district. 
o Soccer field restoration MWHS. 
o Hard surface flooring restorations throughout district. 

 
• First Fifty Feet: 

o Improvements to building landscape, entryways, overall cosmetics. 
o Flooring restorations MSHS Cafeteria, Pool and Gym floors. 
o Development of the Fifty First Feet Team. 
o Roundtable meetings. 
o Building tours. 

 
• Environmental Building Evaluation Review Process: 

o Review of building environment as a whole. 
o Results filtered directly to work order system. 
o Immediate feedback with onsite staff for corrections. 

 
• Automated Building Administrator Survey 

o Next survey will review summer work and opening conditions. 
 

• Continued Grounds and Landscape Focus: 
o Landscape renovations. 
o Low turnout for summer help 2017 summer. 
o Approved new equipment for chemical management for all campuses. 

  
• Flooring-Tile Restoration: 

o New products and equipment. 
o Time to restore and finish a gym floor has been reduced by 75%. 
o In process of finalizing a team to restore floors. 

 

89



• Monthly Roundtables: 
o Ongoing meetings with Custodial/Maint/Engineering staff. 
o Open feedback sessions. 

 
 

• Formation of new “First 50 Feet Team”: 
o Partnering with Vanessa Curet  - Union Steward to form team 
o Cross function team members all trades. 
o Development team to focus on process improvement, cross functional responsibilities and 

team unity. 
o Team goal to continually improve the look of MPS. 

 
• General Highlights: 

o Annual Expectations Meeting completed July, 2017 
o Facilities/Food opening Day – August 8, 2017 MNHS 
o Attained 99% on the 2017 Facilities Safety audit. 
o Sodexo summer sponsorship – Millard Schools Foundation Golf Outing. 
o Bi-monthly visits - Robert Snowden. 
o Evaluating better alignment with MPS regarding staffing and labor. 
o Equipment P.M. audit complete and added to work order system. 
o NRD Grant $5000.00. 
o Efficiencies: 4-6 hour gym floor re-finishing reduced to 1 hour. 
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Staff Training and Development: 
 
 

• Building Sprinkler Testing 
• CDL  
• Pesticides 
• Boundaries 
• Work Comp Training 
• Accident Prevention 
• Snow Blowers 
• Snow Plows 
• Emergencies/Standard Response Protocol 
• BBP 
• Back Safety and Proper Lifting 
• Winter Driving 
• Customer Service 
• TAZ Machine Training 
• First 50 Feet 
• Zero October 
• Sexual Harassment, Bullying, Proactive Safety 
• So Safe 
• Safe Day 
• Heat Stress 
• Chemical Safety 
• Slips, Trips and Falls 
• Accident Prevention 
• Work Comp Training 
• Pest Control 
• Customer Service 
• Distracted Driving 
• Drug and Alcohol Training 
• Safe Equipment 
• Community Message 
• Glove Use 
• PPE 
• First Aid 
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• Fire Safety 
• Emergency Planning 

 
 

 
Administrator Surveys 2017 – All Departments: 

 
 

 

• Participation Summary: 
o 2017 - 98% participation with new electronic format 
o 2016 - 52% participation with paper survey. 
o 2015 - 36% participation with paper survey. 

 
• 31.4% surveyed noted improvement in Custodial Services since the beginning of the 

school year. 
 

• 28.6 % surveyed noted improvement in Building Maintenance since the beginning of the 
school year. 
 

• 25.7% surveyed noted improvement in Grounds Maintenance since the beginning of the 
school year. 
 

 
MAINTENANCE WORK ORDERS 

 
 
 

Completed as of August 1, 2017 

2,700 

 
 

PREVENTATIVE MAINTENANCE “PM’s” 
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Received as of August 1, 2017 

12,500 
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AGENDA SUMMARY SHEET 
 
 

AGENDA ITEM: Construction Report - Rockwell  
 
MEETING DATE: August 7, 2017 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: District Construction Projects Report – A report of the on-going progress on 

various construction projects in the District. 
 
ACTION DESIRED: Approval             Discussion             Information Only     x                                 .       
 
BACKGROUND: n/a 
 
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: n/a 
 
STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: n/a 
 
RESPONSIBLE PERSON: Ed Rockwell (Gen. Mgr. for Support Services) and Chad Meisgeier (Chief 

Financial Officer) 
 
SUPERINTENDENT’S 
APPROVAL: ________________ 
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Millard Public Schools       Project Management 

Construction Report to the Board of Education 
 

Board meeting date: August 7, 2017              For period ending: July 31, 2017 
 

Location:  Norris Elementary     Project Manager: Steve Mainelli 
Project Title:  Paving Phase II & Lighting Improvements Bid Award:   $ 407,573 
Architect / Engineer: LRA      Change Orders:  1 $   15,537 (3.8%) 
Contractor:  Melvin Sudbeck Homes   Amended Contract: $ 423,110 

 

Description of work: 

The remaining asphalt paving in the main south lot will be replaced with concrete paving. Ten additional 
parking stalls and pedestrian improvements enabling safe student pick-up and drop-off along Weir Street 
are included in the project.  Exterior lighting for parking and drives will be replaced and upgraded to our 
current LED specifications. Project scope also includes First Fifty Feet improvements.  
 
Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
Change Order information: 

The City’s landscaping requirements, unknown at bid time, generated the single change order. 
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Location:  Beadle Middle School      Project Manager: Ed Rockwell 
Project Title:  Paving Replacements Phase I   Bid Award:   $ 233,272 
Architect / Engineer: LRA       Change Orders: 0 $   00,000 (0.0%) 
Contractor:   Mackie Construction    Amended Contract: $ 233,272 

   

Description of work: 

The original north asphalt drive and parking lot will be replaced with concrete paving.   
 
 
 
Status of progress: 

Project has been fully completed. 
 
 

Change Order information: 

None 
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Location:  Central Middle School      Project Manager:       Ed Rockwell 
Project Title:  Parking Replacements (BGCM Phases I & II) Bid Award:         $ 1,148,368 
Architect / Engineer: LRA       Change Orders:  2    $        6,402 (0.6%) 
Contractor:   Swain Construction    Amended Contract:  $ 1,154,770 

   

Description of work: 

The Boys & Girls Club Project will displace staff parking in the existing south lot for the proposed additions 
and for the space required for Club staff parking. School staff parking will be built just west of the Annex, 
and will include the replacement and expansion of the existing asphalt Transportation Dept lot.  

  
Status of progress: 

West parking is complete with only punch list items remaining. Main east drive and front entry are 
scheduled for completion August 13 and are currently expected to finish on time. The southeast parking lot 
and building pad are scheduled for completion September 10 and are currently on schedule. 
 
Change Order information: 

The two change orders were the result of raising the grading elevations and modifying the drainage design to 
avoid disturbing a major undocumented City waterline, and to add a fire hydrant near the main entrance. 
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Location:  North High School      Project Manager:       Steve Mainelli 
Project Title:  Practice Field Improvements (West Farm)  Bid Award:         $    302,495 
Architect / Engineer: LRA       Change Orders:  0    $        0,000 (0.0%) 
Contractor:   KC Petersen Construction   Amended Contract:  $    302,495 

   

Description of work: 

Approximately 1.5 acres of donated land at the NW corner of the existing property is being developed into 
athletic practice fields. Scope of the project includes significant amended soils, fine grading, storm sewer, 
irrigation, perimeter fencing and sod.  

  
Status of progress: 

Storm sewer is nearly complete, amended soils are being mixed and placed on site and irrigation is starting 
soon. Project is scheduled for completion September 17, allowing new sod to be fully established for first use 
by teams in spring 2018. 
 
Change Order information: 

None 
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Location:  West High School      Project Manager: Ed Rockwell 
Project Title:  Paving Improvements for Fields & Tower Sites Bid Award:   $ 121,913 
Architect / Engineer: LRA      Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Spencer Management    Amended Contract: $ 121,913 

   

Description of work: 

The paved surface supporting the athletic fields and cell tower sites was built as a wide sidewalk, not 
designed for heavy equipment and large trucks. The connecting sidewalk from the west is too narrow and 
also designed for only light-duty use. Both of the paths will be replaced with widened 8” concrete paving, 
designed to properly support the heavy loads these service drives must withstand.  

 
Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
 
Change Order information: 

None 
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Location:  Buell Stadium       Project Manager: Steve Mainelli 
Project Title:  Structural Repairs and Anchoring   Bid Award:   $ 508,672 
Architect / Engineer: LRA      Change Orders:  0 $   00,000 (0.0%) 
Contractor:   M E Collins Contracting   Amended Contract: $ 508,672 

   

Description of work: 

The home-side concrete bleacher structure is slowly sliding down the slope and causing damage to the lower 
front wall system at the bottom. The lower wall and bottom deck walkway will be partly removed, helical 
anchors will be driven horizontally into the supporting soil and structurally attached to the existing lower 
footing and then front wall will be re-constructed.  

 
Status of progress: 

Project was originally scheduled for an August 20 completion, but work is nearly completed with the project 
now expected to finish well ahead of schedule. 
 
Change Order information: 

None 
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Location:  Buell Stadium       Project Manager: Steve Mainelli 
Project Title:  Tree and Fence Replacements   Bid Award:   $   72,433 
Architect / Engineer: OAC      Change Orders:  1 $     4,994 (6.9%) 
Contractor:  Lanoha Nurseries and Hughes Tree Service  Amended Contract: $   77,427 

   

Description of work: 

The dead or dying pine trees and the chain link fencing at the north end of the stadium along Q Street will be 
removed and replaced. Tree stumps will be ground in place. New trees will be chosen from the current 
recommended species list.   

 
Status of progress: 

Project has been fully completed. 
 
 
Change Order information: 

The single change order was to add drip irrigation around the new trees to withstand severe summer temps. 
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Location:  Multiple Sites  (RMS)     Project Manager: Ed Rockwell 
Project Title:  First Fifty Feet Improvements   Bid Award:   $    66,392 
Architect / Engineer: LRA      Change Orders: 0 $    00,000(0.0%) 
Contractor:   Bay Shore Construction   Amended Contract: $    66,392 

   

Description of work: 

Expected to be an ongoing project for 3 to 4 buildings each year, the scope includes repair or replacement of 
several important exterior elements that patrons encounter as they approach the main entrances. No bids 
were received as originally packaged. This year Norris and Montclair were done by adding scope to their 
individual paving projects but the West High paving contractor was not able to take on the additional work. 
Russell Middle is the only project to be built this season under stand-alone First Fifty Feet scope. 
 
Status of progress: 

The three new stairs and the new ADA ramp were rejected and had to be removed and replaced, delaying 
final completion. Project is substantially complete, contractor is currently finishing punch list work. 
 

Change Order information: 

None 
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Location:  South High School      Project Manager: Steve Mainelli 
Project Title:  Baseball Field Lighting Improvements  Bid Award:   $ 209,380 
Architect / Engineer: MEI      Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Pro Tech Electric    Amended Contract: $ 209,380 

   

Description of work: 

The existing poles and light fixtures will be removed, including one fixture from the DSAC cell tower. New 
poles and new LED fixtures will be installed, along with new conductors downstream from the existing 
transformer. 
 

 
Status of progress: 

Project was fully completed in late February, prior to the start of spring baseball season. 
 
 
Change Order information: 

None 
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Location:  Montclair Elementary     Project Manager: Ed Rockwell 
Project Title:  Traffic and Pedestrian Improvements  Bid Award:   $ 158,623 
Architect / Engineer: LRA      Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Midwest DCM     Amended Contract: $ 158,623 

   

Description of work: 

For many years, school traffic traveling through the City Community Center parking lot has caused issues 
for the Center, along with generally poor traffic flow through Montclair’s main drive. Improvements will 
reopen the access drive to the upper lot from the west, close traffic through the Center, provide a sidewalk 
along 138th Street to facilitate student drop off, and provide fencing and gates to maximize efficiencies. 
 

 
Status of progress: 

As this report was being submitted July 31, contractor was expected to reach substantial completion by end 
of day or by August 1. It is expected that the contractor will incur 3 or 4 days of liquidated damages. 
 
 
Change Order information: 

None 
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Location:  Rohwer Elementary      Project Manager: Steve Mainelli 
Project Title:  Carpet and Flooring Replacements   Bid Award:   $ 137,000 
Architect / Engineer: BCDM Interiors    Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Baldwin Carpet, Inc.    Amended Contract: $ 137,000 

   

Description of work: 

Carpeting in the original building was installed in 1999 and all will be replaced. Carpeted areas under water 
coolers will be upgraded to ceramic tile, per our standard specifications. Carpet in the classroom addition is 
just a year old, is of higher quality and will not be replaced. VCT replacement is expected to be minimal. 
 
 
Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
 
Change Order information: 

None 
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Location:  Sandoz Elementary      Project Manager: Steve Mainelli 
Project Title:  Carpet and Flooring Replacements   Bid Award:   $ 133,000 
Architect / Engineer: BCDM Interiors    Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Baldwin Carpet, Inc.    Amended Contract: $ 133,000 

    

Description of work: 

Carpeting in the original building was installed in 1998 and all will be replaced. Carpeted areas under water 
coolers will be upgraded to ceramic tile, per our standard specifications. VCT will be replaced in the 
gymnasium and other select areas, as needed. 
 

 
Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
 

Change Order information: 

None 
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Location:  Wheeler Elementary      Project Manager: Ed Rockwell 
Project Title:  Carpet and Flooring Replacements   Bid Award:   $ 149,200 
Architect / Engineer: BCDM Interiors    Change Orders:  1 $      - 248 (0.1%) 
Contractor:   Midwest Floor Covering   Amended Contract: $ 148,952 

   

Description of work: 

Carpeting in the original building was installed in 2000 and all will be replaced. Carpeted areas under water 
coolers will be upgraded to ceramic tile, per our standard specifications. Carpet in the 2008 classroom 
addition is in its 9th year of service, is wearing well but somewhat stained and will be replaced. VCT 
replacement is expected to be minimal. 
 
Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
 

Change Order information: 

None 
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Location:  Multiple Sites       Project Manager: Steve Mainelli 
Project Title:  Exterior Door and Frame Replacements  Bid Award:   $   97,341 
Architect / Engineer: RAA      Change Orders:  0 $   00,000 (0.0%) 
Contractor:   KE Flex Contracting    Amended Contract: $   97,341 

   

Description of work: 

A very typical project each year, selected exterior door frames, metal doors and hardware are to be replaced 
in multiple buildings. This year the project will address 8 openings in the worst condition at Ackerman, 
Cody, Ezra, Montclair, Kiewit Middle and South High. 
 
Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
 
 

Change Order information: 

None 
 
 
 

 
             Ackerman 
 

 
   Cody   
  
 

 

 
        Ezra 
 

       SHS 
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Location:  Central Middle and West High School    Project Manager: Ed Rockwell 
Project Title:  Gym Floor Refinishing    Bid Award:   $   83,165 
Architect / Engineer: n/a      Change Orders:  1 $     2,370 (2.9%) 
Contractor:   Anderson-Ladd    Amended Contract: $   85,535 

   

Description of work: 

For the first time in several years, we will be refinishing wooden gym floors at select schools. We plan to seek 
funding for this each year, so that the 13 maple athletic floors in the District are addressed on a rotating 
schedule. This year, the floor at CMS and two floors at Millard West (Wildcat I & II) will be sanded to bare 
wood, striping and graphics repainted and new finish applied. 
 
Status of progress: 

Project has been fully completed. 
 

 

Change Order information: 

The single change order provided new maple to infill several floor duct openings at the new BGCM opening. 
  
 

 
   WHS WC-1 
 

 
      CMS 
 

 

 
   WHS WC-2 
 

 
       CMS
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Location:  Cody Elementary      Project Manager: Steve Mainelli 
Project Title:  Re-roofing Phase II of II    Bid Award:   $ 305,097 
Architect / Engineer: BVH       Change Orders:  1 $     1,243 (.04%) 
Contractor:   McKinnis Roofing    Amended Contract: $ 306,340 

   

Description of work: 

This phase of the work finishes the remaining roof areas not replaced in the Phase I Project of 2015. This 
award is from a re-bid of Phase II, originally bid in 2016 but not awarded due to high numbers received. 

 
 

Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
 

Change Order information: 

A single change order was processed to provide new electrical service to an existing roof top unit. 
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Location:  Norris Elementary      Project Manager: Steve Mainelli 
Project Title:  Re-roofing Phase II of III    Bid Award:   $ 215,000 
Architect / Engineer: BVH       Change Orders:  1 $     2,797 (1.3%) 
Contractor:   Toney’s Enterprises    Amended Contract: $ 217,797 

   

Description of work: 

 This award is from a re-bid of Phase II, originally bid in 2016 but not awarded due to high numbers 
 received. To make the project more attractive to bidders, the remaining roof areas were split into two 
 phases, Phase II and Phase III. We anticipate bidding out Phase III (final phase) for summer 2018. 
 

Status of progress: 

Roofing work is complete, but skylights will not be delivered and installed until after the contract completion 
date. Installation will likely occur after start of school August 14. We are working with the contractor to 
coordinate after-hours installation and final determination of liquidated damages, based upon the actual 
completion date.   
 

Change Order information: 

The single change order was required to upgrade the materials used to cover an existing roof structure 
condition. 
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Location:  South High School      Project Manager: Steve Mainelli 
Project Title:  Re-roofing Phase VII of VIII   Bid Award:   $ 183,862 
Architect / Engineer: BVH       Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Schefers Roofing    Amended Contract: $ 183,862 

  

Description of work: 

We have been re-roofing this building for several years, through 6 prior phases. This phase is one of only two 
remaining.  
 
 
Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 

 

Change Order information: 

None 
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Location:  West High School      Project Manager: Ed Rockwell 
Project Title:  Re-roofing Phase II of XI    Bid Award:   $ 316,500 
Architect / Engineer: BVH       Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Bradco Companies    Amended Contract: $ 316,500 

   

Description of work: 

We started replacement roofing on this building in 2016, as it finished its 21st year of service. The next phase 
takes advantage of the fact that many other projects are taking place at the building in summer 2017, 
effectively shutting down all use for the entire summer. The scope of work also includes replacing the roof 
drains and the first several feet of piping to eliminate the many drain plumbing leaks that are occurring. 
 
Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 

 

Change Order information: 

None 
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Location:  Central Middle School     Project Manager: Ed Rockwell 
Project Title:  Water Line Replacement    Bid Award:   $   18,332 
Architect / Engineer: Morrissey Engineering     Change Orders:  0 $     0,000 (0.0%) 
Contractor:   Tritz Plumbing    Amended Contract: $   18,332 

   

Description of work: 

The galvanized-pipe water mains and branch mains in this older building have started failing. The 
Maintenance Dept worked through an emergency replacement of some portions in 2015. The scope of this 
project is to remove and replace as many of the remaining branch mains as practical. 
 

  
Status of progress: 

Project has been fully completed. 
 
 

Change Order information: 
None 
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Location:  Multiple Sites: Reagan and Wheeler   Project Manager: Ed Rockwell 
Project Title:  HVAC Improvements    Bid Award:   $ 167,900 
Architect / Engineer: Morrissey Engineering    Change Orders:  1 $     9,847 (5.9%) 
Contractor:   Ray Martin Co.    Amended Contract: $ 177,747 

   

Description of work: 

In the addition spaces at both Reagan Elementary and Wheeler Elementary, we have experienced complaints 
of high humidity levels during transitional temperature swings when cooling is active but outside 
temperatures are generally below 80 degrees. For each building, a new dedicated outside air unit will be 
added to precondition humid air before it is introduced to the heat pumps, thereby reducing humidity levels. 
 
Status of progress: 

Project has been fully completed. 
 
 
Change Order information: 

The change order funded conduit relocations, repairs to existing heat pumps, additional duct detectors, 
several ducting modifications and limited concrete sidewalk replacements. 
 
 

 
   Reagan 
 

 
    Wheeler 

 

 
     Reagan 
 

 
       Wheeler
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Location:  Willowdale Elementary     Project Manager: Steve Mainelli 
Project Title:  Boiler Replacements     Bid Award:   $   84,270 
Architect / Engineer: MEI       Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Prairie Mechanical    Amended Contract: $   84,270 

   

Description of work: 

 The three existing boilers are original to the building, now 23 years old. In the late winter of 2015-16, one 
 boiler tank corroded to the point where it allowed the burner section at one end to fall away from the tank, 
 starting a small fire in the mechanical room. The new boilers will be of a high efficiency type, with just two 
 new boilers doing the work of the three existing.  
 

Status of progress: 

Project has been fully completed. 
 
 

Change Order information: 

None 
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Location:  North Middle School      Project Manager: Ed Rockwell 
Project Title:  RTU Replacements Phase III   Bid Award:   $ 308,070 
Architect / Engineer: MEI       Change Orders:  0 $   00,000 (0.0%) 
Contractor:   MMC Contractors    Amended Contract: $ 308,070 

   

Description of work: 

 In this last of three phases over three consecutive years, the last two original (1973) multi-zone roof top 
 units (RTU’s) will be replaced. 
 
 

Status of progress: 

Project has been fully completed. 
 
 

 

Change Order information: 

None 
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Location:  Multiple Sites       Project Manager: Steve Mainelli 
Project Title:  Black Elk & Cody Intercom Replacements Bid Award:   $ 104,359 
Architect / Engineer: MEI       Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Kidwell, Inc.     Amended Contract: $ 104,359 

   

Description of work: 

 The entire intercom system at both sites will be replaced and upgraded to the current District standard. 
 
 

Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
 

 

Change Order information: 

None 
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Location:  Montclair Elementary      Project Manager: Ed Rockwell 
Project Title:  Intercom Replacement    Bid Award:   $   59,286 
Architect / Engineer: MEI       Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Kidwell, Inc.     Amended Contract: $   59,286 

   

Description of work: 

 The entire intercom system will be replaced and upgraded to the current District standard. 
 
 

Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
 
 

Change Order information: 

None 
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Location:  Central Middle School      Project Manager: Ed Rockwell 
Project Title:  Intercom Replacement    Bid Award:   $   99,253 
Architect / Engineer: MEI       Change Orders:  0 $   00,000 (0.0%) 
Contractor:   Kidwell, Inc.     Amended Contract: $   99,253 

   

Description of work: 

 The entire intercom system will be replaced and upgraded to the current District standard. 
 
 

Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
 

Change Order information: 

None 
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Location:  South High School      Project Manager: Steve Mainelli 
Project Title:  JROTC Improvements Phase II   Bid Award:   $   57,918 
Architect / Engineer: RAA       Change Orders:  0 $   00,000 (0.0%) 
Contractor:   K E Flex Contracting    Amended Contract: $   57,918 

   

Description of work: 

 In the original project design, an adjacent space for the expansion of the program was identified. This 
 project will build-out the space to expand the facilities available for the program. 
 
 

Status of progress: 

Project is complete, contractor is currently finishing punch list work. 
 
 

Change Order information: 

None 
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AGENDA SUMMARY SHEET 
 
 

AGENDA ITEM: Construction Projects Report - Sampson 
 
MEETING DATE: August 7, 2017 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: Bond Construction Report – A report from the District’s construction management firm 

with regard to the progress on projects funded by the 2013 bond issue. 
 
ACTION DESIRED: Approval             Discussion             Information Only     x                                 .       
 
BACKGROUND: The District has engaged the services of Sampson Construction Company (SCC) to serve 

as the construction manager for a portion of the District’s construction projects funded by 
the 2013 bond issue. 

 
 Dave Cavlovic (SCC) will be present at the meeting to present the construction update (see 

attached) and to answer questions.  
 
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: n/a 
 
STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: n/a 
 
RESPONSIBLE PERSON: Dave Cavlovic (Sampson), Ed Rockwell (Gen. Mgr. for Support Services) and  

Chad Meisgeier (Chief Financial Officer) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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Executive Summary 

 

 

The Bond issue originally had twenty projects under management of Sampson Construction; 

nineteen of those twenty have been completed.  The remaining project is Millard South High School.  

This project involves and IT addition and renovation within the school.  Project is phased, but scheduled 

to be complete at the end of summer 2018. 

The short summary below is a snapshot of the budget status, in round numbers, as it relates to 

contingency as a whole.  This snapshot includes Sampson managed projects of $37,035,969, but is 

representative of the complete 2013 Bond Budget of $79,965,000. 

First, it is important to understand that, in terms of dollars, the Bond is 73% complete, 13% in 

construction, and 14% still in the planning stage.  The contingency increase shown below for completed 

projects consists of the balance of unused soft costs and contingency increase combined.  The other 

values are based on current estimates and assuming that projects track historically similar. 

Starting Contingency Amount   $5.98 million 

Completed    add  $2.49 million 

In Construction   add  $0.29 million 

Lighting (awarded/out for bid) add  ($2.32) million 

Funds from Hail Insurance add  $0.64 million 

 Current Contingency    $7.08 million 
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Project #1  

Bryan Elementary Interior and Exterior Renovations 

5010 S 144th Street, 68137 

 

Architect/Engineer:  BCDM / Morrissey    General Contractor: F&B Constructors  

Project Budget: $4,300,956 

Estimated Construction Budget: $3,258,300 

Construction Start:  Spring 2014     Construction Completion: Summer 2015

    

Scope Description: 

This project consists of the removal and replacement of the existing exterior curtain walls.  This includes 

the glazing, electrical, and mechanical fin tubes.  The building will get re-roofed with the exception of 

the North addition.  Interior renovation will include four new ADA restrooms, finishes and lighting.  The 

building will receive a new secure entry vestibule along with new kindergarten corridor openings.  Other 

updates include upgrading fire alarm system, occupancy sensors, intercom system and mechanical 

systems as budget allows. 

Project Photos: 

  

Current Activity: 

Complete   
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Project #2/14  

Black Elk Elementary Classroom and MP Room Additions 

6708 S. 161st Ave, 68135 

 

Architect/Engineer: Carlson West Povondra/Morrissey       General Contractor: Prairie Construction  

Project Budget: $2,138.730 

Estimated Construction Budget: $1,620,250 

Construction Start:  Spring of 2014    Construction Completion: Fall 2014 

   

Scope Description: 

This project consists of a single story 6 classroom addition of approximately 6,000SF on the Southwest 

corner of the building, a 3,500SF multi-purpose addition on the North side of the building, and lockable 

classroom doors.  Site work will be required to accommodate the additions.  

Project Photos:  

 

 

Current Activity:  

Complete 
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Project #3 

North High School Connector Addition and Renovation 

1010 S. 144th St., 68154 

 

Architect/Engineer: BCDM / Morrissey    General Contractor: Pkg I: KE Flex  

Project Budget: $11,574,756       Pkg II:  Lund-Ross 

Estimated Construction Budget: $8,768,755 

Construction Start: Spring 2015     Construction Completion: Fall 2016  

Description: 

Scope includes the addition of the main and second level corridors between the North and South 

classroom wings.  A new secure main entrance will be established along with a new administration/ 

guidance program area.  A lecture hall will be incorporated into the new layout.  New paint and flooring 

in areas affected by construction.  Fire sprinkler system will be provided as required by fire marshal. 

Project Photos:   

                      

Current Activity:   

Complete. 
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Project #4 

South High School Industrial Tech Addition and Renovation 

14905 Q St., 68137 

 

Architect/Engineer:  BCDM / Morrissey    General Contractor: Midwest DCM  

Project Budget: $2,697,712 

Estimated Construction Budget: $2,043,721 

Construction Start:  Spring 2017     Construction Completion:  Fall 2018 

    

Scope Description: 

This project consists of a 5,000SF Industrial Technology addition and renovation of the existing Industrial 

Technology, Metal Shop, and Graphics space.  The addition will be on the west and is planned to begin in 

the spring of 2017.  Finishes inside the existing building will be limited to the renovation of the 

previously mentioned spaces. 

Project Photos: 

  

Current Activity: 

This project has been awarded to Midwest DCM.  Construction is on-going and is scheduled to be 

complete by the end of summer 2018.  Current construction is slower than expected however, the 

contractor is confident that completion will be reached as scheduled.  

 

 

129



 8/1/2017  

 

Project #5 

West High School Industrial Tech Addition and Renovation 

5710 S 176th Ave, 68135 

 

Architect/Engineer:  Purdy and Slack / Morrissey  General Contractor: Pkg I: Phoenix 

          Pkg II: DR Anderson 

Project Budget: $1,560,236 

Estimated Construction Budget: $1,181,997 

Construction Start: Spring of 2016    Construction Completion: Fall 2017 

    

Scope Description: 

This project consists of a 6,000 SF Industrial Technology addition and renovation of the existing 

Industrial Technology, Labs and Classroom space.  A new mezzanine space above the commons cafeteria 

space is planned to provide additional seating for lunch periods. The addition will be near the Southwest 

side of the building and will begin in the fall of 2016.  This work will be on-going during the school year.   

The mezzanine work will be done during the summer of 2017 when the school is not occupied. Finishes 

inside the existing building will be limited to the areas affected by construction and the lunch room area.   

Project Photos: 

                  

                                  

Current Activity: 

Complete. 
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Project #6 

Ron Witt Support Services Center Phase II Exterior Renovation 

13737 Industrial Road, 68137 

 

Architect/Engineer: BCDM / Morrissey    General Contractor: Lueder  

  

Project Budget: $696,767      

Estimated Construction Budget: $527,854 

Construction Start:  Summer 2014    Construction Completion: July 15th 

    

Scope Description: 

Project includes the renovation of the existing exterior conditions for the portion of the main building 

that was not remodeled in 2010. Remodel includes new TPO roof (approximately 53,000 SF), skylights, 

exterior hollow metal and overhead doors.  Budget also includes replacing of corroded room and 

sidewall panels and repainting of sidewalls.  Rebuild approximately 2,250 sf of the exterior walls at old 

cafeteria. And install new gutters and downspouts as well. 

Project Photos: 

   

Current Activity:   

Complete   
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Project #7 

Abbott Elementary Open to Close 

1313 N. 156th St, 68118 

 

Architect/Engineer:  Purdy and Slack / Morrissey General Contractor: Prairie Construction 

   

Project Budget: $849,734 

Estimated Construction Budget: $643,738 

Construction Start:  Summer 2015     Construction Completion: Summer 2015

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

Current Activity: 

Complete   
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Project #8 

Ackerman Elementary Open to Close 

5110 S. 156th St, 68135 

 

Architect/Engineer: Carlson West Povondra / Morrissey  General Contractor: F&B Constructors  

Project Budget: $235,636 

Estimated Construction Budget: $178,512 

Construction Start: Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos:  

 

 

Current Activity: 

Complete 

   

 

 

133



 8/1/2017  

 

Project #9 

Aldrich Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: CLH  / Farris     General Contractor: Holtze   

Project Budget: $647,812 

Estimated Construction Budget: $490,767 

Construction Start:  Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

Project Photos:           

 

 

Current Activity:  

Complete   
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Project #10 

Cottonwood Elementary Open to Close 

615 Piedmont Dr. 68154 

 

Architect/Engineer: Purdy and Slack                General Contractor: Prairie Construction  

Project Budget: $962,391 

Estimated Construction Budget: $729,084 

Construction Start:  Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

Project Photos:  

      

 

 

Current Activity:   

Complete   
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Project #11 

Ezra Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer:  Purdy and Slack / Morrissey General Contractor: McGinnis Construction 

  

Project Budget: $842,346 

Estimated Construction Budget: $638,141 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

 

Current Activity: 

Complete 
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 8/1/2017  

 

Project #12 

Harvey Oaks Elementary Open to Close 

15228 Shirley St, 68144 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Hargrave   

Project Budget: $767,518 

Estimated Construction Budget: $581,453 

Construction Start: Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces 

 Project Photos:  

 

 

Current Activity:  

Complete   
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 8/1/2017  

 

Project #13 

Hitchcock Elementary Open to Close 

5809 S. 104th St. 68127 

 

Architect/Engineer: Reinhardt / Alvine   General Contractor: Lund-Ross    

Project Budget: $198,238 

Estimated Construction Budget: $150,180 

Construction Start: Summer 2015   Construction Completion: Summer 20015 

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

Current Activity:  

Complete 
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 8/1/2017  

 

Project #15 

Disney Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Meco-Henne  

     

Project Budget: 2,009,568 

Estimated Construction Budget: $1,522,400 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

This project was originally scheduled for two summers.  After a review of the existing conditions, the 

scope was able to be significantly reduced and still comply with the Bond objectives.  Therefore, the 

timeframe required for construction was reduced and work will now be limited to the summer of 2015. 

Project Photos: 

 

Current Activity:  

Complete  
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 8/1/2017  

 

Project #16 

Montclair Elementary Open to Close 

2405 S. 138th St., 68144 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Rife Construction  

Project Budget: $1,859,352 

Estimated Construction Budget: $1,408,600 

Construction Start: Summer 2014    Construction Completion: Summer 2015

    

Scope Description: 

This project is currently scheduled for two summers of work due to the amount of new walls that will 

need to be added in order to close the classroom spaces.  Renovations of finishes are still limited to the 

areas directly impacted.  Mechanical work will be limited to that affected by the newly enclosed spaces.  

This project will most likely see less hard walls than shown in the RFP documents because of the 

Montessori Program.  

Project Photos:  

     

 

Current Activity:  

Complete         
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 8/1/2017  

 

Project #17 

Neihardt Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor:    

Project Budget: $3,491,400 

Estimated Construction Budget: $2,645,000 

Construction Start: Summer 2016     Construction Completion: Fall 2016 

    

Scope Description: 

This project is currently scheduled for one summer.  The current design reduces the amount of new wall 

construction required, therefore reducing the required length of the project.  Renovations of finishes are 

still limited to the areas directly impacted.  Mechanical work will be limited to that affected by the newly 

enclosed spaces.   

Project Photos: 

 

 

 

Current Activity:  

Complete
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 8/1/2017  

 

Project #18 

Rockwell Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: BCDM / Morrissey   General Contractor: Lund-Ross    

Project Budget: $1,121,604 

Estimated Construction Budget: $849,700 

Construction Start: Summer 2015   Construction Completion: Summer 2015 

   

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction.  Mechanical Work will be limited to that 

affected by the newly enclosed spaces.   

Project Photos: 

           

Current Activity:  

Complete  
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 8/1/2017  

 

Project #19 

Upchurch Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer:  CLH / Morrissey    General Contractor:    

Project Budget: $67,980 

Estimated Construction Budget: $51,500 

Construction Start: Summer 2016    Construction Completion: Summer 2016

    

Scope Description: 

This project will provide security enhancements to the existing doors so that existing classroom areas 

can be locked down.  Renovation of finishes will be limited to those directly affected by construction.    

 

 

Current Activity:  

Complete
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 8/1/2017  

 

Project #20 

Willowdale Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Meco-Henne 

   

Project Budget: $1,013,232 

Estimated Construction Budget: $767,600 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction.  Mechanical work will be limited to that 

affected by the newly enclosed spaces.   

Project Photos: 

 

Current Activity:  

Complete  

   

 

144



ID Project

#

Description Task Name A / E Firm Duration Start Finish

1 Millard Public Schools Bond Issue 1324 days Tue 8/6/13 Fri 8/31/18

2 Pre-Construction Activities 535 days Tue 8/6/13 Mon 8/24/15

11 1 Int / Ext Bryan Elementary BCDM 518 days Fri 9/6/13 Tue 9/1/15

25 3 Connector North High School BCDM 798 days Tue 12/17/13 Thu 1/5/17

41 4 Add / Renov South High School BCDM 522 days Thu 9/1/16 Fri 8/31/18

42 A/E Schematic Design 35 days Thu 9/1/16 Wed 10/19/16

43 BOE Schematic Design Approval 1 day Mon 12/5/16 Mon 12/5/16

44 A/E Design Development 15 days Tue 12/6/16 Mon 12/26/16

45 Prepare Construction Docs 40 days Tue 12/27/16 Mon 2/20/17

46 BOE Approval of Construction 

Documents

1 day Mon 3/6/17 Mon 3/6/17

47 Bid Period 18 days Tue 3/7/17 Thu 3/30/17

48 BOE Approval of Bid 1 day Mon 4/3/17 Mon 4/3/17

49 Contracts 8 days Tue 4/4/17 Thu 4/13/17

50 Procurement / Owner Prep 5 days Fri 4/14/17 Thu 4/20/17

51 Construction 326 days Fri 4/21/17 Fri 7/20/18

52 Occupy / Move / Training / 

Closeout

30 days Mon 7/23/18 Fri 8/31/18

53 5 Add / Renov West High School Purdy & Slack 846 days Mon 6/9/14 Mon 9/4/17

70 6 Exterior Ron Witt Support Services BCDM 514 days Fri 9/6/13 Wed 8/26/15

82 7 Open / Closed Abbott Elementary Purdy & Slack 281 days Wed 8/6/14 Wed 9/2/15

95 8 Open / Closed Ackerman Elementary Carlson West Povondra 260 days Fri 9/6/13 Thu 9/4/14

107 9 Open / Closed Aldrich Elementary CLH 259 days Fri 9/6/13 Wed 9/3/14

119 10 Open / Closed Cottonwood Elementary Purdy & Slack 265 days Fri 9/6/13 Thu 9/11/14

131 11 Open / Closed Ezra Elementary Purdy & Slack 281 days Wed 8/6/14 Wed 9/2/15

143 12 Open / Closed Harvey Oaks Elementary Purdy & Slack 254 days Fri 9/6/13 Wed 8/27/14

155 13 Open / Closed Hitchcock Elementary Reinhardt 516 days Fri 9/6/13 Fri 8/28/15

168 2 / 14 Add /

Security

Black Elk Elementary Carlson West Povondra 211 days Thu 11/21/13 Thu 9/11/14

180 15 Open / Closed Disney Elementary Purdy & Slack 284 days Wed 8/6/14 Mon 9/7/15

192 16 Open / Closed Montclair Elementary Purdy & Slack 746 days Fri 9/6/13 Fri 7/15/16

205 17 Open / Closed Neihardt Elementary Purdy & Slack 590 days Mon 6/9/14 Fri 9/9/16

219 18 Open / Closed Rockwell Elementary BCDM 284 days Wed 8/6/14 Mon 9/7/15

231 19 Open / Closed Upchurch Elementary CLH 275 days Tue 8/25/15 Mon 9/12/16

238 20 Open / Closed Willowdale Elementary Purdy & Slack 264 days Wed 9/3/14 Mon 9/7/15

3/30

Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep Oct

2013 2014 2015 2016 2017 2018

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Millard Public Schools 
CMa Sampson Construction

Page 1

Project: MPS Overall

Date: Tue 8/1/17
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MILLARD PUBLIC SCHOOLS  2013 BOND ISSUE

COST REPORT

8/1/2017

Additions & Renovations (Sampson Cma)

Bryan Elem 4,300,956 3,258,300 3,026,000 213,316 7.05% 3,239,316 716,826 511,657 205,169 325,830 224,153 549,983

Black Elk Elem 2,138,730 1,620,250 1,718,775 28,109 1.64% 1,746,884 356,455 341,482 14,973 162,025 (111,661) 50,364

North High 11,574,757 8,768,755 9,840,150 199,117 2.02% 10,039,267 1,929,126 1,803,754 125,372 876,876 (1,145,140) (268,265)

South High 2,697,712 2,043,721 2,495,000 11,925 0.48% 2,506,925 449,619 320,926 128,692 204,372 (463,204) (258,832)

West High (Phnx int reno & DRA add) 1,560,236 1,181,997 2,738,000 29,000 1.06% 2,767,000 260,039 289,054 (29,015) 118,200 (1,614,018) (1,495,819)

Ron Witt 696,767 527,854 600,210 12,277 2.05% 612,487 116,128 105,366 10,762 52,785 (73,871) (21,086)

Open to Closed Renovations (Sampson Cma)

Abbott 849,734 643,738 702,400 12,070 1.72% 714,470 141,622 101,119 40,503 64,374 (30,229) 34,145

Ackerman 235,636 178,512 130,000 0 0.00% 130,000 39,273 29,514 9,758 17,851 58,270 76,121

Aldrich 647,812 490,767 350,750 (5,483) -1.56% 345,267 107,969 72,335 35,634 49,077 181,134 230,211

Cottonwood 962,391 729,084 380,000 11,942 3.14% 391,942 160,398 104,706 55,692 72,908 392,834 465,743

Ezra 842,346 638,141 448,770 8,478 1.89% 457,248 140,391 89,383 51,008 63,814 231,902 295,716

Harvey Oaks 767,518 581,453 351,012 17,020 4.85% 368,032 127,920 85,557 42,362 58,145 255,783 313,929

Hitchcock 198,238 150,180 282,900 1,649 0.58% 284,549 33,040 63,358 (30,318) 15,018 (164,687) (149,669)

Black Elk Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above

Disney 2,009,568 1,522,400 629,300 8,212 1.30% 637,512 334,928 173,671 161,257 152,240 1,046,146 1,198,386

Montclair 1,859,352 1,408,600 1,385,533 55,283 3.99% 1,440,816 309,892 179,055 130,837 140,860 98,621 239,481

Neihardt 3,491,400 2,645,000 1,590,000 15,969 1.00% 1,605,969 581,900 184,886 397,014 264,500 1,436,046 1,700,546

Rockwell 1,121,604 849,700 773,900 (3,827) -0.49% 770,073 186,934 114,726 72,208 84,970 151,835 236,805

Upchurch 67,980 51,500 0 0 0.00% 0 11,330 42,348 (31,018) 5,150 20,482 25,632

Willowdale 1,013,232 767,600 606,500 20,788 3.43% 627,288 168,872 92,569 76,303 76,760 216,614 293,374

Total Sampson CMa $37,035,969 $28,057,552 $28,049,200 $635,845 2.27% $28,685,045 $6,172,661 $4,705,467 $1,467,194 $2,805,755 $711,009 $3,516,764

Additions 
Rohwer 1,980,000 1,500,000 1,687,900 93,760 5.55% 1,781,660 330,000 321,554 8,446 150,000 (273,214) (123,214)

Upchurch 1,830,605 1,386,822 1,469,972 59,954 4.08% 1,529,926 305,101 280,902 24,198 138,682 (118,905) 19,777

Total MPS Additions $3,810,605 $2,886,822 $3,157,872 $153,714 4.87% $3,311,586 $635,101 $602,457 $32,644 $288,682 ($392,119) ($103,437)

Electronic Security (MPS)

13 Phase I Video Intercoms*    ** 1,136,166 629,696 780,469 (4,825) -0.62% 775,645 443,500 462,835 (19,335) 62,970 (165,283) (102,314)

14 Phase IIA Intrusion Detection  ** 960,500 470,000 284,126 22,326 7.86% 306,452 443,500 458,492 (14,992) 47,000 148,556 195,556

14 Phase IIB Intrusion Detection  ** 1,246,500 730,000 315,567 50,259 15.93% 365,826 443,500 460,499 (16,999) 73,000 347,175 420,175

15 Phase III Integration  ** 2,056,835 1,466,668 341,500 0 0.00% 341,500 443,500 863,464 (419,964) 146,667 705,204 851,871

16 Phase IV Maglock Conversions 264,000 200,000 190,810 0 0 190,810 44,000 0 44,000 20,000 9,190 29,190

Interior Security (MPS)

13 Phase I HS Classroom Locks 144,896 109,770 17,700 0 0.00% 17,700 24,149 61,563 (37,413) 10,977 54,657 65,634

13 Phase II MS Classroom Locks 138,653 105,040 19,400 4,511 23.25% 23,911 23,109 60,989 (37,880) 10,504 43,249 53,753

13 Phase III Elem Classroom Locks 196,020 148,500 27,023 825 3.05% 27,848 32,670 157,023 (124,353) 14,850 (3,701) 11,149

14 Phase IV Panic Device Locks 670,164 507,700 15,689 0 0.00% 15,689 111,694 114,074 (2,380) 50,770 489,631 540,401

Total MPS Security $6,813,734 $4,367,374 $1,992,284 $73,097 3.67% $2,065,380 $2,009,622 $2,638,938 ($629,316) $436,737 $1,628,678 $2,065,415

Summer Projects (MPS) 2014

 Contract    Award 

 Soft Cost 

Committed 

 Soft Cost 

Balance 

 Change Orders 

% 

 Change Orders   

$ 

 Construction 

Budget 

 Contingency 

Change 

 Contingency 

Budget 

 Soft Cost   

Budget 

 Total Project 

Budget 

Construction Soft Costs (22%)

 Latest        

Estimate Project Name

Contingency (10%)

 Contingency 

Balance 
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 Contract    Award 

 Soft Cost 

Committed 

 Soft Cost 

Balance 

 Change Orders 

% 

 Change Orders   

$ 

 Construction 

Budget 

 Contingency 

Change 

 Contingency 

Budget 

 Soft Cost   

Budget 

 Total Project 

Budget 

 Latest        

Estimate Project Name
 Contingency 

Balance 

13 Buell Stair Railing Improvements 0 0 15,700 0 0.00% 15,700 0 21,362 (21,362) 0 (37,062) (37,062)

14 Ackerman Roof Coat 184,800 140,000 104,493 0 0.00% 104,493 30,800 24,120 6,681 14,000 42,188 56,188

14 Cody Re-roof Phase I 531,300 402,500 211,778 1,815 0.86% 213,593 88,550 67,801 20,749 40,250 209,656 249,906

14 Neihardt Skylight 161,436 122,300 237,096 0 0.00% 237,096 26,906 14,679 12,227 12,230 (102,569) (90,339)

14 Norris Phase I Roof 349,800 265,000 153,146 12,013 7.84% 165,159 58,300 58,086 214 26,500 100,055 126,555

14 Willowdale Paving 323,400 245,000 298,401 0 0.00% 298,401 53,900 57,693 (3,793) 24,500 (57,194) (32,694)

14 CMS P2 Drain Imp 211,530 160,250 191,672 13,528 7.06% 205,200 35,255 35,621 (366) 16,025 (45,316) (29,291)

14 CMS Fire Detec Rpl 231,000 175,000 186,670 40,279 21.58% 226,949 38,500 15,627 22,873 17,500 (29,076) (11,576)

14 CMS Floor Repl Media 184,800 140,000 140,280 6,553 4.67% 146,833 30,800 88,637 (57,837) 14,000 (64,669) (50,669)

14 KMS Track Repl 382,800 290,000 271,525 133 0.05% 271,658 63,800 63,842 (42) 29,000 18,300 47,300

14 KMS Int Key Conv 44,880 34,000 0 0 0 0 7,480 17,496 (10,016) 3,400 23,984 27,384

14 NMS Kitchen & Fire Repl 135,960 103,000 97,900 308 0.31% 98,208 22,660 12,906 9,754 10,300 14,546 24,846

14 NMS Ext Door & Win Repl 27,720 21,000 16,995 0 0.00% 16,995 4,620 10,859 (6,239) 2,100 (2,234) (134)

14 RMS Phase I Paving 204,600 155,000 159,240 3,591 2.26% 162,831 34,100 34,078 22 15,500 (7,810) 7,690

14 NHS Track Repl 145,200 110,000 108,144 0 0.00% 108,144 24,200 23,889 311 11,000 2,167 13,167

14 NHS Roof Coat 554,400 420,000 220,797 0 0.00% 220,797 92,400 44,068 48,332 42,000 247,535 289,535

14 NHS Pool Reno 2,059,200 1,560,000 1,860,000 225,612 12.13% 2,085,612 343,200 182,040 161,160 156,000 (364,452) (208,452)

14 SHS P IV & V Roof 1,042,800 790,000 812,000 48,182 5.93% 860,182 173,800 166,002 7,798 79,000 (62,384) 16,616

14 SHS Tennis Resurf 70,752 53,600 97,874 0 0.00% 97,874 11,792 13,677 (1,885) 5,360 (46,159) (40,799)

14 WHS Tennis Repl 501,600 380,000 497,940 0 0.00% 497,940 83,600 71,898 11,702 38,000 (106,238) (68,238)

14 SHS P2 Elec Switch Board Repl 264,000 200,000 138,411 3,828 2.77% 142,239 44,000 17,607 26,393 20,000 84,154 104,154

14 Buell Seating 72,600 55,000 97,700 3,415 3.50% 101,115 12,100 6,652 5,448 5,500 (40,667) (35,167)

14 DSAC P1 Paving 89,760 68,000 70,163 1,929 2.75% 72,092 14,960 25,702 (10,742) 6,800 (14,834) (8,034)

Total MPS Summer Projects 2014 7,774,338 5,889,650 5,987,925 361,187 6.03% 6,349,112 1,295,723 1,074,341 221,382 588,965 (238,080) 350,885

Summer Projects (MPS) 2015

15 AMS/KMS Cooling Tower Repl 146,520 111,000 188,513 0 0.00% 188,513 24,420 24,020 400 11,100 (77,113) (66,013)

15 Buell Repair Study 0 0 0 0 0.00% 0 0 14,833 (14,833) 0 (14,833) (14,833)

15 Buell Stadium Turf*** 501,600 380,000 354,415 (800) -0.23% 353,615 83,600 37,027 46,573 38,000 72,959 110,959

15 Stage Curtain Replacements*** 0 0 0 0 0.00% 0 0 20,350 (20,350) 0 (20,350) (20,350)

15 Cody Floor Replacement 191,400 145,000 94,000 0 0.00% 94,000 31,900 56,190 (24,290) 14,500 26,710 41,210

15 Neihardt/Rockwell Cooling Tower 99,000 75,000 107,950 878 0.81% 108,828 16,500 18,021 (1,521) 7,500 (35,349) (27,849)

15 NHS Band Floor Replacement 34,980 26,500 40,600 1,383 3.41% 41,983 5,830 3,900 1,930 2,650 (13,553) (10,903)

15 NHS Tennis Resurfacing 132,000 100,000 95,351 (500) -0.52% 94,851 22,000 17,145 4,855 10,000 10,004 20,004

15 NMS RTU Replacement Phs I 681,120 516,000 507,250 0 0.00% 507,250 113,520 86,544 26,976 51,600 35,726 87,326

15 RMS Track Replacement 330,000 250,000 248,903 (9,074) -3.65% 239,829 55,000 54,689 311 25,000 10,482 35,482

15 SHS Roof Phs VI 198,000 150,000 119,698 142 0.12% 119,840 33,000 38,610 (5,610) 15,000 24,550 39,550

15 Upchurch Heat Pump 47,520 36,000 35,100 0 0.00% 35,100 7,920 5,101 2,819 3,600 3,719 7,319

15 WHS Drainage Improvements 118,800 90,000 91,463 18,513 20.24% 109,975 19,800 26,338 (6,538) 9,000 (26,513) (17,513)

15 WHS Track Spray/Stripe 79,860 60,500 58,743 1,000 1.70% 59,743 13,310 15,794 (2,484) 6,050 (1,727) 4,323

15 Abbott Flooring (Sampson Alt) 118,800 90,000 0 0 0.00% 0 19,800 0 19,800 9,000 109,800 118,800

15 Hitchcock Flooring (Sampson Alt) 145,200 110,000 0 0 0.00% 0 24,200 0 24,200 11,000 134,200 145,200

15 Disney Flooring (Sampson Alt) 151,800 115,000 0 0 0.00% 0 25,300 0 25,300 11,500 140,300 151,800

15 Rockwell Flooring (Sampson Alt) 231,000 175,000 0 0 0.00% 0 38,500 0 38,500 17,500 213,500 231,000
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 Soft Cost 
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 Soft Cost 
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 Latest        
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 Contingency 

Balance 

15 Montclair Drainage Improvements 48,642 36,850 53,635 3,901 7.84% 57,536 8,107 24,266 (16,159) 3,685 (36,845) (33,160)

0 0 0 0 0 0 0

Total MPS Summer Projects 2015 $3,256,242 $2,466,850 $1,995,620 $15,443 0.77% $2,011,064 $542,707 $442,826 $99,881 $246,685 $555,667 $802,352

Summer Projects (MPS) 2016

16 Cody Drainage Improvements 56,100 42,500 58,222 6,236 0 64,458 9,350 18,539 (9,189) 4,250 (31,147) (26,897)

16 Holling Paving - Lights 270,600 205,000 160,777 (3,681) (0) 157,096 45,100 36,711 8,389 20,500 56,293 76,793

16 Willowdale Intercom Replacement 64,020 48,500 41,905 1,020 0 42,925 10,670 8,102 2,568 4,850 8,143 12,993

16 BMS Roof Repair and Re-Coat 101,640 77,000 40,160 2,768 0 42,928 16,940 29,063 (12,123) 7,700 21,949 29,649

16 NMS RTU Replacements PH II 693,000 525,000 487,500 2,738 0 490,238 115,500 73,655 41,845 52,500 76,607 129,107

16 NHS Floor Slab Repair 66,000 50,000 48,000 0 0 48,000 11,000 15,210 (4,210) 5,000 (2,210) 2,790

16 SHS Bleacher - Electrical 33,000 25,000 0 0 0 6,418 5,500 6,418 (918) 2,500 17,663 20,163

16 WHS Re-Roofing Phase I Pool 356,400 270,000 261,000 0 0 261,000 59,400 90,818 (31,418) 27,000 (22,418) 4,582

16 WHS Parking Lot Addition 913,994 692,420 948,256 (41,501) (0) 906,755 152,332 157,978 (5,646) 69,242 (219,981) (150,739)

16 NHS Exterior Lighting Imp 660,000 500,000 457,302 10,146 0 467,448 110,000 36,225 73,775 50,000 32,552 82,552

Total MPS Summer Projects 2016 $3,214,754 $2,435,420 $2,503,123 ($22,275) -0.89% $2,487,266 $535,792 $472,720 $63,073 $243,542 ($62,548) $180,994

Summer Projects (MPS) 2017

17 Cody Re-Roof PH II 382,800 290,000 305,097 1,243 0 306,340 63,800 57,310 6,490 29,000 (16,340) 12,660

17 Norris Re-Roof PH II 336,600 255,000 215,000 2,797 0 217,797 56,100 76,940 (20,840) 25,500 37,203 62,703

17 Door & Frame Replacements-MS 132,000 100,000 97,341 0 0 97,341 22,000 7,911 14,089 10,000 2,659 12,659

17 Montclair Intercom Repl 72,600 55,000 59,286 0 0 59,286 12,100 8,799 3,301 5,500 (4,286) 1,214

17 Montclair Traffic & Ped Imp & FFF 0 0 158,623 0 0 158,623 0 34,712 (34,712) 0 (158,623) (158,623)

17 Norris Pav & Light Phs II includes FFF scope 514,800 390,000 407,573 15,537 0 423,111 85,800 75,112 10,688 39,000 (33,111) 5,889

17 Rohwer Carpet & Floor Repl 244,200 185,000 137,000 0 0 137,000 40,700 17,285 23,415 18,500 48,000 66,500

17 Sandoz Carpet & Floor Repl 198,000 150,000 133,000 0 0 133,000 33,000 97,174 (64,174) 15,000 17,000 32,000

17 Wheeler Carpet & Floor Repl 277,200 210,000 149,200 (248) (0) 148,952 46,200 16,986 29,214 21,000 61,048 82,048

17 Wheeler Polk St 535,920 406,000 0 0 0 406,000 89,320 75,466 13,854 40,600 0 40,600

17 Willowdale Boiler Repl 165,000 125,000 84,270 0 0 84,270 27,500 16,093 11,407 12,500 40,730 53,230

17 BMS Paving Repl Phs I 343,200 260,000 233,272 0 0 233,272 57,200 50,038 7,162 26,000 26,728 52,728

17 CMS Intercom Repl 217,800 165,000 99,253 0 0 99,253 36,300 15,080 21,220 16,500 65,747 82,247

17 CMS Water Line Repl 66,000 50,000 18,332 0 0 18,332 11,000 4,075 6,925 5,000 31,668 36,668

17 NMS RTU Repl Phs III of III 429,000 325,000 308,070 0 0 308,070 71,500 41,546 29,954 32,500 16,930 49,430

17 SHS Irrig Repl Phs II 42,240 32,000 33,100 0 0 33,100 7,040 6,570 470 3,200 (1,100) 2,100

17 SHS Re-roof Phs VII of VIII 349,800 265,000 183,862 0 0 183,862 58,300 61,640 (3,340) 26,500 81,138 107,638

17 SHS Baseball Field Lighting 363,000 275,000 209,380 0 0 209,380 60,500 13,615 46,885 27,500 65,620 93,120

17 WHS Operable Wall Repl 13,200 10,000 16,796 0 0 16,796 2,200 13,120 (10,920) 1,000 (6,796) (5,796)

17 WHS Paving Imp Cell Tower includes FFF scope 257,400 195,000 121,913 0 0 121,913 42,900 41,893 1,007 19,500 73,088 92,588

17 WHS Re-roof Phs II of X 653,400 495,000 316,500 0 0 316,500 108,900 111,420 (2,520) 49,500 178,500 228,000

17 Bleacher Safety Imp- CMS & NHS 21,780 16,500 15,661 0 0 15,661 3,630 9,148 (5,518) 1,650 839 2,489

17 Buell Stadium Improvement Plan 0 0 0 0 0 0 0 56,460 (56,460) 0 0 0

17 Buell Stadium Structural Repair 792,000 600,000 508,672 0 0 508,672 132,000 97,724 34,276 60,000 91,328 151,328

17 Buell Stadium Trees & Fence 116,820 88,500 61,668 4,994 0 66,662 19,470 17,324 2,146 8,850 21,838 30,688
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MILLARD PUBLIC SCHOOLS  2013 BOND ISSUE

COST REPORT

8/1/2017

 Contract    Award 

 Soft Cost 

Committed 

 Soft Cost 

Balance 

 Change Orders 

% 

 Change Orders   

$ 

 Construction 

Budget 

 Contingency 

Change 

 Contingency 

Budget 

 Soft Cost   

Budget 

 Total Project 

Budget 

 Latest        

Estimate Project Name
 Contingency 

Balance 

17 Gym Floor Refinishing-CMS & WHS 105,600 80,000 83,165 2,370 0 85,535 17,600 0 17,600 8,000 (5,535) 2,465

17 SSC Paving Repairs Phs I 40,260 30,500 21,723 5,456 0 27,179 6,710 14,031 (7,321) 3,050 3,321 6,371

17 HVAC Imp for Add-Reagan & Wheeler 224,400 170,000 167,900 9,847 0 177,747 37,400 30,396 7,004 17,000 (7,747) 9,253

17 Intercom Sys Repl-Black Elk & Cody 138,600 105,000 104,359 0 0 104,359 23,100 13,724 9,376 10,500 641 11,141

17 RMS FFF (aka RMS Concrete Repl) 198,000 150,000 66,391 0 0 66,391 33,000 53,625 (20,625) 15,000 83,609 98,609

17 Energy Meter-MS 0 0 0 0 0 0 0 13,500 (13,500) 0 0 0

Total MPS Summer Projects 2017 $7,231,620 $5,478,500 $4,316,407 $41,997 0.97% $4,764,404 $1,205,270 $1,148,718 $56,552 $547,850 $714,096 $1,261,946

Lighting Energy Projects (MPS) 2015

15 CMS Light Improvements 0 0 429,975 23,839 5.54% 453,814 0 22,689 (22,689) 0 (476,503) (476,503)

15 DSAC Light Improvements 0 0 171,477 4,603 2.68% 176,080 0 308 (308) 0 (176,388) (176,388)

15 Harvey Oaks Light Improvements 0 0 259,370 3,563 1.37% 262,933 0 (3,850) 3,850 0 (259,083) (259,083)

15 Rockwell Lighting (Sampson Alt) 0 0 0 0 0.00% 0 0 0 0 0 0 0

16 Abbott Lighting Improvements 0 0 298,400 (3,500) -1.17% 294,900 0 624 (624) 0 (295,524) (295,524)

16 Ezra Lighting Improvements 0 0 323,000 0 0.00% 323,000 0 76 (76) 0 (323,076) (323,076)

16 Willowdale Lighting Improvements 0 0 332,775 13,035 3.92% 345,810 0 (7,986) 7,986 0 (337,824) (337,824)

16 Occupancy Sensors Pkg I (canceled) 0 0 0 0 0 0 0

16 Occupancy Sensors Pkg 2 (canceled) 0 0 0 0 0 0 0

15 Electrical Metering 0 0 120,787 1,521 1.26% 122,308 0 36,527 (36,527) 0 (158,835) (158,835)

15 Gym Lighting Upgrades 0 0 149,000 12,131 8.14% 161,131 0 128,290 (128,290) 0 (289,421) (289,421)

0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

Total MPS Lighting / Energy Projects $0 $0 $2,084,784 $55,192 2.65% $2,139,976 $0 $176,678 ($176,678) $0 ($2,316,654) ($2,316,654)

Global Expenses 0 0 0 0 0 0 0 136,680 (136,680) 0 (136,680) (136,680)

Funding from Insurance Claims 0 0 0 0 0 0 0 0 0 0 642,651 642,651

Future Years Summer Projects 10,827,738 8,202,832 0 0 0.00% 8,202,832 1,804,623 0 1,804,623 820,283 0 820,283

Total 2013 Bond Issue $79,965,000 $59,785,000 $50,087,214 $1,314,199 2.62% $60,016,664 $14,201,500 $11,398,825 $2,802,675 $5,978,500 $1,106,020 $7,084,520

* Project Total Committed reflects Separate Funding from MPS Foundation

** Soft Cost Values do not reflect 22% Grey Cells Represent construction complete and Soft Cost Balance applied to Contingency

*** Emergency Fund Projects
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Bryan Elementary Renovations
Code 07-7860-1400-132-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 3/4/2014

Date Public Notice Posted 3/6/2014

Date / Time Bids Due: 3-26-14  @ 10am

Bid Location: DSAC

Bid to BOE Packet: 3/26/2014

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 94,837$          Sampson 87,803$                93% 7,034$               

3120 A & E fee -$                           195,000$        BCDM 195,004$              100% (4)$                      

3119 A & E additional services -$                           8,970$             Alt Faç/Wtrprfng -$                       0% 8,970$               

3920 Outsourced printing & distribution -$                           1,779$             A&D 1,779$                   100% -$                   

3126 Site survey -$                           2,700$             Lamp Rynearson 2,700$                   100% -$                   

3127 Geotechnical services -$                           12,020$          Terracon 6,073$                   51% 5,947$               

3709 Environmental insp & mgmt -$                           -$                 -$                       0% -$                   

6350 Permits & fees -$                           -$                 -$                       0% -$                   

3135 Materials testing & special insp -$                           25,325$          AMI 24,050$                95% 1,275$               

3715 Asbestos abatement -$                           30,461$          Bockmann 30,461$                100% -$                   

3715 Asbestos abatement -$                           40,390$          McGill 40,390$                100% -$                   

5301 MPS equipment -$                           697$                MPS 697$                      100% -$                   

9350 Security or fire watch services -$                           -$                 -$                       0% -$                   

5335 Technology equipment -$                           -$                 -$                       0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,419$             MPS 1,419$                   100% -$                   

3270 Storage trailer rental -$                           -$                 -$                       0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                       0% -$                   

3000 Roofing Consultant -$                           36,500$          RSI 36,500$                100% -$                   

5223 Commissioning -$                           21,000$          Morrissey 21,000$                100% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

5225 Balancing -$                           11,700$          Specialized 11,700$                100% -$                   

3425 Temp Service and Data/WAN (Cox) -$                           24,606$          Cox 712$                      3% 23,894$             

3270 Storage Trailers -$                           5,163$             AT&S 5,163$                   100% -$                   

3000 Security Cameras -$                           879$                Miller Elec/Dakota 879$                      100% -$                   

3120 A/E Payment for Error -$                           (9,225)$           (9,225)$                 100% -$                   

5300 MPS Relocations -$                           1,875$             CCS Presentations 1,875$                   100% -$                   

3000 Shelving -$                           634$                SBI 634$                      100% -$                   

3190 Access Control -$                           2,362$             Prime 2,362$                   100% -$                   

3190 Key Pads -$                           898$                Dakota 898$                      100% -$                   

5300 -$                           -$                 -$                       0% -$                   

3190 signs -$                           47$                  Metal Logos 47$                        100% -$                   

3715 Lighting repair -$                           1,600$             Strategic Electric 1,600$                   100% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

Subtotal 716,826$                   511,657$        464,540$               47,116$             

  

General Contractor   

5210 Construction Contract 3,258,300$               3,239,316$     F&B 3,239,316$           100% (0)$                      

Subtotal 3,258,300$               3,239,316$     3,239,316$            (0)$                      

  

Project total 3,975,126$               3,750,973$     3,703,857$           99% 47,116$             

Bid Information

Final Completion:

Liquidated Damages Start:

Construction Information

General Contractor:

Construction Start:

Construction Substantial Completion:

2,500$                                       Liquidated Damages $/day:

F&B Constructors

5/1/2014

7-25-14 and 7-25-15

8/25/2015

7/26/2014 and 7-26-15
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Black Elk Elementary Classroom & MP Room Additions
Code 07-7860-1401-158-320-xxxxx

Construction Manager Sampson

Architect Carlson West Povondra

Engineer Morrissey

Date out to Bid: 1/21/2014

Date Public Notice Posted: 1/23/2014

Date / Time Bids Due: 2-12-14 @ 10am

Bid Location: DSAC-A

Bid to BOE Packet: 2/11/2014

BOE Approval Date: 3/3/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 52,016$          Sampson 49,418$                95% 2,598$               

3120 A & E fee -$                           104,363$        CWP 104,363$              100% -$                   

3119 A & E additional services -$                           4,850$             Blakeman 3,998$                  82% 852$                  

3920 Outsourced printing & distribution -$                           1,936$             A&D 1,936$                  100% -$                   

3126 Site survey -$                           5,862$             E&A 5,862$                  100% -$                   

3127 Geotechnical services -$                           20,590$          Terracon 13,115$                64% 7,475$               

3709 Environmental insp & mgmt -$                           4,550$             AMI -$                      0% 4,550$               

3190 Contractor Direct -$                           (3,385)$           Lueder (3,385)$                 100% -$                   

3190 Contractor Direct -$                           1,540$             Prairie 1,540$                  100% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,002$             1,002$                  100% -$                   

5210 Storage trailer rental -$                           1,800$             Turf Builders 1,800$                  100% -$                   

3000 Consultant -$                           2,400$             Matco 2,400$                  100% -$                   

3190 Locate existing utilities - interior -$                           1,018$             Waldinger 1,018$                  100% -$                   

3000 Roof Consultant -$                           23,000$          RSI 23,000$                100% -$                   

5223 Commissioning -$                           7,200$             Morrissey 7,200$                  100% -$                   

3195 Security  -$                           3,133$             Prime Comm -$                      0% 3,133$               

3190 Locate existing Utilities - Exterior -$                           4,575$             ESI 4,575$                  100% -$                   

3190 Locate existing Utilities - Exterior -$                           10,156$          Tritz 10,156$                100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3000 Cox Relocation -$                           13,555$          Cox 4,031$                  30% 9,524$               

3000 OPPD Relocation -$                           5,789$             OPPD -$                      0% 5,789$               

5225 Test and Balance -$                           2,850$             Specialized 2,850$                  100% -$                   

5300 FF&E -$                           28,211$          Virco 28,211$                100% -$                   

5300 FF&E -$                           9,260$             School Specialty 9,260$                  100% -$                   

5300 FF&E -$                           8,731$             All Makes 8,731$                  100% -$                   

5300 FF&E -$                           990$                ATD American 990$                      100% -$                   

5300 FF&E -$                           4,710$             University Pub 4,710$                  100% -$                   

5300 FF&E -$                           205$                MPS Warehouse 205$                      100% -$                   

5300 FF&E -$                           5,595$             Indoff Inc 5,595$                  100% -$                   

5300 FF&E -$                           2,479$             MW Storage Solu 2,479$                  100% -$                   

5300 FF&E -$                           903$                Rockbrook Camera 903$                      100% -$                   

5300 FF&E -$                           609$                H&B 609$                      100% -$                   

3000 Access Relocations -$                           3,133$             Prime 3,133$                  100% -$                   

3190 Cameras -$                           491$                Miller 491$                      100% -$                   

5300 Furniture -$                           6,000$             Office Install Spec. 6,000$                  100% -$                   

5300 FF&E -$                           1,350$             Hempel 1,350$                  100% -$                   

Subtotal 356,455$                  341,482$        307,561$               33,921$             

  

General Contractor   

5210 Construction Contract 29,775$          29,775$                100% -$                   

5210 Construction Contract 1,620,250$               1,717,109$     1,717,109$           100% 0$                       

Subtotal 1,620,250$               1,746,884$     1,746,884$            0$                       

  

Project total 1,976,705$               2,088,366$     2,054,445$           98% 33,922$             

Liquidated Damages $/day: 2,000$                                            

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start: 7-17-14 & 7-31-14

Bid Information Construction Information

General Contractor: Prairie

Construction Start: 3/17/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: North High School Connector Addition & Renovation
Code 07-7860-1402-342-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: Multiple

Date Public Notice Posted: Multiple

Date / Time Bids Due: Multiple

Bid Location: Multiple

Bid to BOE Packet: Multiple

BOE Approval Date: Multiple

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 238,967$        Sampson 200,216$              84% 38,751$             

3120 A & E fee -$                            540,000$        BCDM 540,000$              100% 0$                        

3119 A & E additional services -$                            -$                 BCDM 4,200$                   0% (4,200)$              

3920 Outsourced printing & distribution -$                            6,465$             A&D 6,465$                   100% -$                    

3126 Site survey -$                            2,500$             Lamp Rynearson 1,976$                   79% 524$                   

3127 Geotechnical services -$                            18,668$           Terracon 18,956$                 102% (288)$                  

3709 Environmental insp & mgmt -$                            3,700$             Lamp Rynearson -$                       0% 3,700$                

6350 Permits & fees -$                            -$                 -$                       0% -$                    

3135 Materials testing & special insp -$                            -$                 -$                       0% -$                    

3715 Asbestos abatement -$                            1,055$             AMI 1,055$                   100% -$                    

5301 MPS equipment -$                            -$                 -$                       0% -$                    

9350 Security or fire watch services -$                            4,479$             Miller Elec -$                       0% 4,479$                

3190 Hold opens -$                            485$                Schaefer 485$                      100% -$                    

4150 Moving supplies (MPS Dist) -$                            -$                 -$                       0% -$                    

3270 Storage trailer rental -$                            5,442$             AT&S 5,442$                   100% 0$                        

3280 Stormwater -$                            3,700$             Lamp Rynearson 3,700$                   100% -$                    

3126 Traffic Study -$                            4,600$             Lamp Rynearson 4,600$                   100% -$                    

3520 Public Notice -$                            35$                   Daily Record 35$                         100% -$                    

3000 Move TV's / New Classroom AV -$                            7,764$             CCS 7,764$                   100% -$                    

3000 Roofing Consultant -$                            26,000$           RSI 23,500$                 90% 2,500$                

9350 Guard Services -$                            500$                American Security 500$                      100% -$                    

3120 A&E Fee FF&E -$                            26,200$           BCDM 23,907$                 91% 2,293$                

5225 Test and Balance -$                            11,360$           Specialized 11,360$                 100% -$                    

5223 Commissioning -$                            26,400$           Morrissey 26,400$                 100% -$                    

5300 Technology equipment -$                            104$                Apple -$                       0% 104$                   

5300 -$                            1,840$             CCS 1,743$                   95% 97$                     

5300 -$                            23$                   HP -$                       0% 23$                     

5300 -$                            27$                   Midland Computer -$                       0% 27$                     

5300 -$                            31$                   Office Depot -$                       0% 31$                     

5300 -$                            13,660$           All Makes 13,659$                 100% 0$                        

5300 -$                            4,479$             Miller Elec 4,479$                   100% 0$                        

3190 -$                            1,932$             Comm Services 1,932$                   100% -$                    

3190 -$                            5,092$             Cox 5,092$                   100% -$                    

5300 TV's -$                            1,131$             NFM 1,131$                   100% -$                    

3190 Irrigation -$                            6,808$             Quality Irrigation 6,808$                   100% -$                    

3190 Camera Relocates -$                            2,225$             Miller Elec 2,225$                   100% -$                    

3190 -$                            1,770$             Prime 1,770$                   100% -$                    

3190 Extreme Switch -$                            1,521$             Prime 1,521$                   100% -$                    

5300 -$                            570$                Cambium Data 570$                      100% -$                    

5300 Chairs -$                            81,157$           All Makes 81,157$                 100% 0$                        

5300 Office Furniture -$                            114,895$        All Makes 114,895$              100% -$                    

5300 Loose Furnishings -$                            129,447$        All Makes 116,502$              90% 12,945$             

3190 Access Control -$                            8,330$             Prime 8,330$                   100% -$                    

5300 Shelving -$                            409,537$        Patton -$                       0% 409,537$           

5300 Furniture -$                            2,604$             NFM -$                       0% 2,604$                

5300 Furniture -$                            7,357$             Virco -$                       0% 7,357$                

5300 Furniture -$                            2,971$             University Pub -$                       0% 2,971$                

5300 Furniture -$                            3,736$             All Makes -$                       0% 3,736$                

5300 Card Reader / ADA -$                            3,719$             Prime 3,719$                   100% -$                    

5300 Signs -$                            7,418$             Signworks 7,418$                   100% -$                    

5300 Signs -$                            2,151$             Metal ogos 2,151$                   100% -$                    

3190 Cameras (new) -$                            12,181$           Prime 12,181$                 100% -$                    

3190 Sign verification -$                            1,537$             Signworks 1,537$                   100% -$                    

5335 Switches -$                            30,678$           Prime 30,678$                 100% -$                    

5300 File Cabinets -$                            3,040$             All MAkes -$                       0% 3,040$                

3190 Chairs -$                            5,296$             Univ. Publishing -$                       0% 5,296$                

3190 Phones -$                            2,939$             elect sound -$                       0% 2,939$                

3190 -$                            5,230$             Virco -$                       0% 5,230$                

-$                            -$                 -$                       0% -$                    

Subtotal 1,929,126$                1,803,754$     1,300,056$            503,698$           

  

General Contractor   

5210 Construction Contract 87,278$           KE Flex 87,278$                 100% -$                    

5210 Construction Contract 8,768,755$                9,953,117$     Lund-Ross 9,953,117$           100% -$                    

Subtotal 8,768,755$                10,040,395$   10,040,395$          -$                    

  

Project total 10,697,881$              11,844,149$   11,340,451$         96% 503,698$           

Liquidated Damages $/day: 7,500$                          

Construction Substantial Completion: 12/1/2016

Final Completion:

Liquidated Damages Start: Multipl

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: South High School Industrial Tech Addition & Renovation
Code 07-7860-1403-340-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 63,083$          Sampson 30,196$                48% 32,887$             

3120 A & E fee -$                           190,000$        BCDM 173,280$              91% 16,720$             

3119 A & E additional services -$                           1,845$             BCDM 1,845$                   100% -$                   

3920 Outsourced printing & distribution -$                           1,248$             A&D 1,248$                   100% -$                   

3126 Site survey -$                           4,500$             Lamp Rynearson 2,679$                   60% 1,821$               

3127 Geotechnical services -$                           3,060$             Terracon 3,060$                   100% -$                   

3709 Environmental insp & mgmt -$                           4,760$             AMI 1,653$                   35% 3,108$               

6350 Permits & fees -$                           -$                 -$                       0% -$                   

3135 Materials testing & special insp -$                           9,269$             Terracon 509$                      5% 8,760$               

3715 Asbestos abatement -$                           -$                 -$                       0% -$                   

5301 MPS equipment -$                           -$                 -$                       0% -$                   

9350 Security or fire watch services -$                           -$                 -$                       0% -$                   

5335 Technology equipment -$                           -$                 -$                       0% -$                   

4150 Moving supplies (MPS Dist) -$                           84$                  84$                        100% -$                   

3270 Storage trailer rental -$                           -$                 -$                       0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                       0% -$                   

3709 SWPPP Site Design -$                           15,700$          Lamp 11,640$                74% 4,060$               

3000 Roofing Consultant -$                           7,500$             RSI 7,500$                   100% -$                   

3000 Tree Removal -$                           1,125$             Hughes 1,125$                   100% -$                   

3190 Camera Sewer -$                           580$                Tritz 580$                      100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

5223 Commissioning -$                           13,500$          Morrissey -$                       0% 13,500$             

3190 Irrigation -$                           1,401$             Quality 1,401$                   100% -$                   

5225 Balancing -$                           3,254$             Balcon -$                       0% 3,254$               

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

Subtotal 449,619$                   320,926$        236,817$               84,109$             

  

General Contractor   

5210 Construction Contract 2,043,721$               2,506,925$     442,860$              18% 2,064,065$        

Subtotal 2,043,721$               2,506,925$     442,860$               2,064,065$        

  

Project total 2,493,340$               2,827,852$     679,677$              24% 2,148,174$        

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: West High School Industrial Tech & Renovation
Code 07-7860-1404-344-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 40,554$          Sampson 42,488$                105% (1,934)$              

3120 A & E fee -$                           68,350$          Purdy & Slack 67,430$                99% 920$                  

3119 A & E additional services -$                           32,370$          Purdy & Slack 32,370$                100% -$                   

3920 Outsourced printing & distribution -$                           3,076$             A&D 3,076$                  100% 0$                       

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           12,000$          Terracon 12,603$                105% (603)$                 

3709 Environmental insp & mgmt -$                           6,760$             Terracon 4,091$                  61% 2,669$               

5300 Specialties -$                           430$                Bizco -$                      0% 430$                  

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           14,318$          Virco Inc -$                      0% 14,318$             

3190 Mobile Storage -$                           540$                Mobile Mini 540$                      100% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

5225 Balancing -$                           3,663$             Balcon -$                      0% 3,663$               

5300 Furniture Install -$                           768$                World Class 768$                      100% -$                   

5300 Furniture -$                           19,511$          Virco 14,318$                73% 5,193$               

3000 Roof Consultant -$                           24,500$          RSI 10,750$                44% 13,750$             

3520 Public notice -$                           53$                  Daily Record 52$                        100% 0$                       

5300 Furniture -$                           5,425$             Mid-States -$                      0% 5,425$               

5300 Clocks -$                           635$                Primex -$                      0% 635$                  

5300 Furniture -$                           2,836$             All Makes -$                      0% 2,836$               

5300 Furniture Install -$                           3,600$             Office Install Spec -$                      0% 3,600$               

5300 Projector -$                           1,033$             CCS -$                      0% 1,033$               

5300 Screen -$                           173$                B&H Photo -$                      0% 173$                  

5300 Cameras -$                           12,181$          Prime -$                      0% 12,181$             

5223 Commissioning -$                           11,250$          Morrissey -$                      0% 11,250$             

5225 Test and Balance -$                           2,260$             Specialized 2,260$                  100% -$                   

3190 Data -$                           776$                Comm Services 776$                      100% -$                   

5300 Moving Equipment -$                           8,427$             Push, Pedal 5,500$                  65% 2,927$               

3120 FFE -$                           1,025$             BCDM 1,025$                  100% -$                   

5300 Benches -$                           12,520$          Grainger -$                      0% 12,520$             

5300 Flags -$                           23$                  School Specialty 23$                        100% -$                   

5300 -$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 260,039$                  289,054$        198,071$               90,984$             

  

General Contractor   

224,252$        Phoenix 224,253$              100% (0)$                     

5210 Construction Contract 1,181,997$               2,542,748$     DR Anderson 2,234,386$           88% 308,361$           

Subtotal 1,181,997$               2,767,000$     2,458,639$            308,361$           

  

Project total 1,442,036$               3,056,055$     2,656,710$           87% 399,345$           

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Ron Witt Support Sevices Center Phase II Exterior Renovation
Code 07-7860-1405-020-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 4/22/2014

Date Public Notice Posted: 4/24/2014

Date / Time Bids Due: 11-20-14 @ 10am

Bid Location: DSAC

Bid to BOE Packet: 11/25/2014

BOE Approval Date: 12/1/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 23,456$          Sampson 19,991$                85% 3,465$               

3120 A & E fee -$                           37,500$          BCDM 37,500$                100% -$                   

3119 A & E additional services -$                           1,869$             BCDM 1,869$                  100% -$                   

3920 Outsourced printing & distribution -$                           1,078$             A&D 1,078$                  100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           80$                  American Security 80$                        100% -$                   

5335 Technology equipment -$                           960$                CCS -$                      0% 960$                  

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3000 Roofing Consultant -$                           37,000$          RSI 33,300$                90% 3,700$               

3190 Utility locate -$                           696$                Waldinger 696$                      100% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Owner Direct -$                           131$                Prime Comm. 131$                      100% -$                   

5300 Security Moves -$                           2,306$             Prime Comm. 2,306$                  100% -$                   

3190 Fire Alarm Inquiry -$                           270$                Protex 270$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 116,128$                  105,366$        97,242$                 8,125$               

  

General Contractor   

5210 Construction Contract 527,854$                  612,487$        612,487$              100% -$                   

Subtotal 527,854$                  612,487$        612,487$               -$                   

  

Project total 643,982$                  717,853$        709,729$              99% 8,125$               

Bid Information Construction Information

General Contractor: Leuder

Construction Start: 3/15/2015

Construction Substantial Completion: 7/15/2015

Liquidated Damages $/day: 2,500$                                            

Final Completion: 8/15/2015

Liquidated Damages Start: 7/16/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Abbott Elementary Open to Close
Code 07-7860-1406-149-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 12/16/2014

Date Public Notice Posted: 12/17/2014

Date / Time Bids Due: 1-20-15 @2pm

Bid Location: DSAC

Bid to BOE Packet: 1/27/2015

BOE Approval Date: 2/2/2015

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 26,484$          Sampson 25,160$                95% 1,324$               

3120 A & E fee -$                           33,250$          Purdy & Slack 33,250$                100% -$                   

3119 A & E additional services -$                           13,000$          Morrissey 11,700$                90% 1,300$               

3920 Outsourced printing & distribution -$                           1,337$             A&D 1,337$                  100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           861$                Terracon 313$                      36% 548$                  

3715 Asbestos abatement -$                           11,282$          AMI / McGill 11,282$                100% -$                   

5300 MPS equipment -$                           6,843$             Midwest Storage 6,843$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           678$                678$                      100% -$                   

3270 Storage trailer rental -$                           2,430$             AT&S 3,708$                  153% (1,278)$              

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public notice -$                           35$                  Daily Record 34$                        97% 1$                       

5223 Commissioning -$                           3,500$             Morrissey 3,500$                  100% -$                   

5300 Balancing -$                           800$                Specialized 800$                      100% -$                   

5300 Window Blinds -$                           619$                -$                      0% 619$                  

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 141,622$                  101,119$        98,605$                 2,515$               

  

General Contractor   

5210 Construction Contract 643,738$                  714,470$        714,470$              100% -$                   

Subtotal 643,738$                  714,470$        714,470$               -$                   

  

Project total 785,360$                  815,589$        813,075$              100% 2,515$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Ackerman Elementary Open to Close
Code 07-7860-1407-150-320-xxxxx

Construction Manager Sampson

Architect Carlson West Povondra

Engineer Morrissey

Date out to Bid: 2/3/2014

Date of Public Notice: 2/6/2014

Date / Time Bids Due: 3-19-14 @ 2pm

Bid Location: DSAC-A

Bid to BOE Packet: 4/1/2014

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 14,321$          Sampson 13,604$                95% 717$                  

3120 A & E fee -$                           13,588$          CWP 13,588$                100% (0)$                     

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           421$                A&D 421$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           444$                444$                      100% -$                   

3270 Storage trailer rental -$                           450$                AT&S 450$                      100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Smart Board relocation -$                           270$                CCS 270$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 39,273$                     29,514$          28,798$                 717$                  

  

General Contractor   

5210 Construction Contract 178,512$                  130,000$        130,000$              100% -$                   

Subtotal 178,512$                  130,000$        130,000$               -$                   

  

Project total 217,785$                  159,514$        158,798$              100% 717$                  

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/23/2014

Final Completion:

Liquidated Damages Start: 7/24/2014

Bid Information Construction Information

General Contractor: F&B Constructors

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Aldrich Elementary Open to Close
Code 07-7860-1408-156-320-xxxxx

Construction Manager Sampson

Architect CLH Architects

Engineer Farris

Date out to Bid: 2/18/2014

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 22,484$          Sampson 21,361$                95% 1,123$               

3120 A & E fee -$                           45,000$          CLH 45,000$                100% -$                   

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           779$                A&D 779$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           408$                Terracon 408$                      100% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           308$                308$                      100% -$                   

4150 Storage trailer rental -$                           1,024$             AT&S 1,024$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

5300 MPS FFE Carpentry -$                           1,728$             1,728$                  100% -$                   

5300 Owner Direct -$                           583$                Grainger 583$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 107,969$                  72,335$          71,211$                 1,123$               

  

General Contractor   

5210 Construction Contract 490,767$                  345,267$        345,267$              100% -$                   

Subtotal 490,767$                  345,267$        345,267$               -$                   

  

Project total 598,736$                  417,602$        416,478$              100% 1,123$               

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/23/2014

Final Completion:

Liquidated Damages Start: 7/24/2014

Bid Information Construction Information

General Contractor: Holtze Construction

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Cottonwood Elementary Open to Close
Code 07-7860-1409-146-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/21/2014

Date Public Notice Posted: 1/23/2014

Date / Time Bids Due: 2-12-14 @ 3pm

Bid Location: DSAC-C

Bid to BOE Packet: 2/11/2014

BOE Approval Date: 2/17/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 28,712$          Sampson 27,276$                95% 1,436$               

3120 A & E fee -$                           38,950$          Purdy & Slack 38,951$                100% (1)$                     

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           537$                A&D 537$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           5,000$             Terracon 775$                      15% 4,225$               

3709 Environmental insp & mgmt -$                           1,359$             AMI 1,359$                  100% -$                   

6350 Permits & fees -$                           2,428$             MUD 2,428$                  100% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           1,800$             McGill 1,800$                  100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           690$                690$                      100% -$                   

4150 Storage trailer rental -$                           2,923$             AT&S 2,923$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

5223 Commissioning -$                           3,200$             Morrissey 3,200$                  100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

5225 Balancing -$                           5,590$             Balcon 5,590$                  100% -$                   

3270 Storage Trailers -$                           2,435$             2,435$                  100% -$                   

5300 FF&E -$                           8,665$             MW Stor Sol 8,665$                  100% -$                   

3000 Consultant -$                           2,400$             Matco 2,400$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 160,398$                  104,706$        99,046$                 5,661$               

  

General Contractor   

5210 Construction Contract 729,084$                  391,942$        391,942$              100% 0$                       

Subtotal 729,084$                  391,942$        391,942$               0$                       

  

Project total 889,482$                  496,648$        490,987$              99% 5,661$               

Liquidated Damages $/day: 2,000$                                            

Construction Substantial Completion: 7/30/2014

Final Completion: 8/30/2014

Liquidated Damages Start: 7/31/2014

Bid Information Construction Information

General Contractor: Prairie

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Ezra Elementary Open to Close
Code 07-7860-1410-151-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/6/2015

Date Public Notice Posted:

Date / Time Bids Due: 2/5/2015

Bid Location: DSAC

Bid to BOE Packet: 2/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 26,336$          Sampson 25,020$                95% 1,317$               

3120 A & E fee -$                           34,200$          Purdy & Slack 34,200$                100% -$                   

3119 A & E additional services -$                           13,500$          Morrissey 12,150$                90% 1,350$               

3920 Outsourced printing & distribution -$                           571$                A&D 571$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           791$                AMI 791$                      100% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           860$                Terracon 959$                      112% (99)$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5300 MPS equipment -$                           9,522$             Midwest Storage 9,522$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           144$                144$                      100% -$                   

3270 Storage trailer rental -$                           2,105$             AT&S 2,105$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3190 Owner Direct -$                           549$                Ahern 549$                      100% -$                   

3190 Owner Direct -$                           788$                Prime 788$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 140,391$                  89,383$          86,815$                 2,567$               

  

General Contractor   

5210 Construction Contract 638,141$                  457,248$        McGinnis 457,248$              100% -$                   

Subtotal 638,141$                  457,248$        457,248$               -$                   

  

Project total 778,532$                  546,630$        544,063$              100% 2,567$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/15/2015

Final Completion: 8/15/2015

Liquidated Damages Start: 7/16/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015

160



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Harvey Oaks Elementary Open to Close
Code 07-7860-1411-147-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 2/4/2014

Date Public Notice Posted: 2/6/2014

Date / Time Bids Due: 3-12-14 @ 11am

Bid Location: DSAC-C

Bid to BOE Packet: 3/11/2014

BOE Approval Date: 3/17/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 24,853$          Sampson 23,610$                95% 1,243$               

3120 A & E fee -$                           32,300$          Purdy & Slack 32,300$                100% -$                   

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           251$                A&D 251$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           2,795$             AMI 2,795$                  100% -$                   

3715 Asbestos abatement -$                           5,738$             McGill 5,737$                  100% 1$                       

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,074$             1,074$                  100% -$                   

3270 Storage trailer rental -$                           1,050$             American Trailer 1,050$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Smart Board relocation -$                           450$                CCS 450$                      100% -$                   

3000 Abatement -$                           5,650$             McGill -$                      0% 5,650$               

4150 Storage trailer rental -$                           3,184$             AT&S 3,184$                  100% -$                   

5300 -$                           8,192$             MW Stor Solu 8,192$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 127,920$                  85,557$          78,664$                 6,894$               

  

General Contractor   

5210 Construction Contract 581,453$                  368,032$        366,431$              100% 1,601$               

Subtotal 581,453$                  368,032$        366,431$               1,601$               

  

Project total 709,373$                  453,589$        445,095$              98% 8,494$               

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/16/2014

Final Completion:

Liquidated Damages Start: 7/17/2014

Bid Information Construction Information

General Contractor: Hargrave Construction

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Hitchcock Elementary Open to Close
Code 07-7860-1412-136-320-xxxxx

Construction Manager Sampson

Architect Reinhardt

Engineer Alvine

Date out to Bid: 12/16/2014

Date Public Notice Posted:

Date / Time Bids Due: 1/22/2015 @ TBD

Bid Location: DSAC

Bid to BOE Packet: 12/9/2014

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 13,577$          Sampson 12,899$                95% 678$                  

3120 A & E fee -$                           16,000$          Reinhardt 16,000$                100% -$                   

3119 A & E additional services -$                           5,800$             Morrissey 5,220$                  90% 580$                  

3920 Outsourced printing & distribution -$                           475$                A&D 475$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           7,855$             AMI 8,536$                  109% (681)$                 

3715 Asbestos abatement -$                           13,190$          McGill 13,190$                100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           796$                796$                      100% -$                   

3270 Storage trailer rental -$                           3,296$             AT&S 3,296$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

5300 Equipment Relocate -$                           2,352$             Sheppards 2,352$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 33,040$                     63,358$          62,780$                 578$                  

  

General Contractor   

5210 Construction Contract 150,180$                  284,549$        Lund Ross 284,549$              100% -$                   

Subtotal 150,180$                  284,549$        284,549$               -$                   

  

Project total 183,220$                  347,907$        347,329$              100% 578$                  

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/10/2015

Final Completion: 8/10/2015

Liquidated Damages Start: 7/11/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Black Elk Elementary(open-close)

All Information for the Open to Close project is included in the Addition project.
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Disney Elementary Open to Close
Code 07-7860-1414-141-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/6/2015

Date Public Notice Posted:

Date / Time Bids Due: 2-10-15  TBD

Bid Location: DSAC

Bid to BOE Packet: 2/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 49,455$          Sampson 46,983$                95% 2,473$               

3120 A & E fee -$                           75,050$          Purdy & Slack 75,050$                100% 0$                       

3119 A & E additional services -$                           6,800$             Morrissey 6,120$                  90% 680$                  

3920 Outsourced printing & distribution -$                           744$                A&D 744$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           2,390$             Terracon 1,530$                  64% 861$                  

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           5,914$             AMI 5,914$                  100% (0)$                     

3715 Asbestos abatement -$                           8,600$             Bockman 8,600$                  100% -$                   

5300 MPS equipment -$                           4,371$             Midwest Storage 4,371$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           2,568$             Choice Solutions -$                      0% 2,568$               

4150 Moving supplies (MPS Dist) -$                           285$                285$                      100% -$                   

3270 Storage trailer rental -$                           2,484$             AT&S 2,484$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

5223 Commissioning -$                           3,500$             Morrissey 3,500$                  100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3190 Technology equipment -$                           922$                Prime 465$                      50% 457$                  

3190 Technology equipment -$                           2,567$             Choice Solutions -$                      0% 2,567$               

3000 Shelving -$                           509$                Patton 509$                      100% -$                   

5225 Balancing -$                           7,379$             Waldinger 7,379$                  100% -$                   

5301 MPS Warhouse -$                           116$                MPS 116$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 334,928$                  173,671$        164,066$               9,605$               

  

General Contractor   

5210 Construction Contract 1,522,400$               637,512$        Meco Henne 637,512$              100% (0)$                     

Subtotal 1,522,400$               637,512$        637,512$               (0)$                     

  

Project total 1,857,328$               811,182$        801,578$              99% 9,604$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/31/2015

Final Completion: 8/31/2015

Liquidated Damages Start: 8/1/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Montclair Elementary Open to Close
Code 07-7860-1415-138-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 3/4/2014

Date Public Notice Posted: 3/6/2014

Date / Time Bids Due: 4-1-14 @ 2pm

Bid Location: DSAC

Bid to BOE Packet: 4/15/2014

BOE Approval Date: 4/21/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 46,480$          Sampson 44,157$                95% 2,323$               

3120 A & E fee -$                           74,100$          Purdy & Slack 74,100$                100% 0$                       

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           658$                A&D 658$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           5,000$             Terracon 1,771$                  35% 3,229$               

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           744$                AMI 744$                      100% -$                   

5300 MPS equipment -$                           2,158$             Midwest Storage -$                      0% 2,158$               

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,490$             1,490$                  100% (0)$                     

4150 Storage trailer rental -$                           9,487$             AT&S 9,487$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record -$                      0% 20$                     

5223 Commissioning -$                           25,900$          Morrissey 25,900$                100% -$                   

5301 MPS equipment -$                           977$                EPCO 977$                      100% -$                   

3190 Partition -$                           190$                Cormaci 190$                      100% -$                   

3000 Test and Balance -$                           7,130$             Specialized 7,130$                  100% -$                   

5300 FF&E -$                           4,521$             ME Storage Sol. 4,521$                  100% -$                   

3190 Ductmork Modification -$                           200$                JW Smith 200$                      100% -$                   

-$                           -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 309,892$                  179,055$        171,325$               7,730$               

  

General Contractor   

5210 Construction Contract 1,408,600$               1,440,816$     Rife 1,438,002$           100% 2,814$               

Subtotal 1,408,600$               1,440,816$     1,438,002$            2,814$               

  

Project total 1,718,492$               1,619,871$     1,609,327$           99% 10,544$             

Liquidated Damages $/day: 5,000$                                            

Construction Substantial Completion: 7-25-14 & 7-26-15

Final Completion: 8/26/2015

Liquidated Damages Start: 7/26/2014 & 7-27-15

Bid Information Construction Information

General Contractor: Rife Construction

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Neihardt Elementary Open to Close
Code 07-7860-1416-144-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 78,804$          Sampson 74,863$                95% 3,941$               

3120 A & E fee -$                           113,050$        Purdy & Slack 113,050$              100% -$                   

3119 A & E additional services -$                           (23,142)$         Purdy & Slack (23,142)$               100% -$                   

3920 Outsourced printing & distribution -$                           1,096$             A&D 1,096$                  100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           1,226$             1,226$                  100% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           6,231$             CCS Presentation -$                      0% 6,231$               

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           6,900$             ATS 6,860$                  99% 40$                     

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Notification -$                           17$                  Daily Record 17$                        100% -$                   

5223 Commissioning -$                           6,500$             Morrissey 6,500$                  100% -$                   

5225 Test and Balance -$                           10,238$          Waldinger 10,238$                100% -$                   

5300 Shelving -$                           5,341$             MW Storage -$                      0% 5,341$               

5300 Shelving -$                           2,440$             Patton -$                      0% 2,440$               

3190 Irrigation Repair -$                           851$                Quality 851$                      100% -$                   

Charging Stations -$                           890$                CEI 890$                      100% -$                   

3190 -$                           -$                 -$                      0% -$                   

OPPD Credit -$                           (25,556)$         OPPD (25,556)$               100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 581,900$                  184,886$        166,893$               17,993$             

  

General Contractor   

5210 Construction Contract 2,645,000$               1,605,969$     1,605,968$           100% 0$                       

Subtotal 2,645,000$               1,605,969$     1,605,968$            0$                       

  

Project total 3,226,900$               1,790,854$     1,772,861$           99% 17,993$             

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Rockwell Elementary Open to Close
Code 07-7860-1417-148-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 12/2/2014

Date Public Notice Posted: 12/2/2014

Date / Time Bids Due: 1-14-15 @ 10am

Bid Location: DSAC

Bid to BOE Packet: 1/13/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 31,865$          Sampson 30,272$                95% 1,593$               

3120 A & E fee -$                           43,000$          BCDM 43,000$                100% -$                   

3119 A & E additional services -$                           6,300$             Morrissey 6,300$                  100% -$                   

3920 Outsourced printing & distribution -$                           860$                A&D 860$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           862$                Terracon 862$                      100% -$                   

3709 Environmental insp & mgmt -$                           2,758$             Terracon 2,886$                  105% (128)$                 

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           3,955$             AMI 4,533$                  115% (578)$                 

3715 Asbestos abatement -$                           10,458$          10,458$                100% -$                   

5300 MPS equipment -$                           6,508$             Midwest Storage 6,508$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,081$             1,081$                  100% -$                   

3270 Storage trailer rental -$                           6,074$             AT&S 6,074$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           18$                  Daily Record 18$                        100% -$                   

3190 Electric Latch -$                           987$                Prime 987$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 186,934$                  114,726$        113,840$               886$                  

  

General Contractor   

5210 Construction Contract 849,700$                  770,073$        Lund Ross 770,073$              100% -$                   

Subtotal 849,700$                  770,073$        770,073$               -$                   

  

Project total 1,036,634$               884,799$        883,913$              100% 886$                  

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

8/1/2017

Project name: Upchurch Elementary Open to Close
Code 07-7860-1418-163-320-xxxxx

Construction Manager Sampson

Architect CLH Architects

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 10,997$          Sampson 9,728$                  88% 1,269$               

3120 A & E fee -$                           5,819$             CLH Architects 5,240$                  90% 579$                  

3119 A & E additional services -$                           3,088$             Morrissey 3,088$                  100% -$                   

3920 Outsourced printing & distribution -$                           21$                  A&D 21$                        100% (0)$                     

3126 Site survey -$                           200$                Tritz 200$                      100% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3000 Securty -$                           10,698$          Prime Comm 10,698$                100% -$                   

3000 Material -$                           2,658$             Grainger 2,658$                  100% -$                   

5308 Wall Mags -$                           2,852$             Metal Door 2,852$                  100% -$                   

5300 Install -$                           2,939$             Fireguard 2,939$                  100% -$                   

3127 Lockdown Control -$                           402$                Eng Controls 402$                      100% -$                   

3190 Intercom Interface -$                           2,674$             Prime Comm 2,674$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 11,330$                     42,348$          40,500$                 1,848$               

  

General Contractor   

5210 Construction Contract 51,500$                     -$                 -$                      0% -$                   

Subtotal 51,500$                     -$                 -$                       -$                   

  

Project total 62,830$                     42,348$          40,500$                96% 1,848$               

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:
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