
AGENDA SUMMARY SHEET 
 

 

AGENDA ITEM: Enrollment Report 

 

MEETING DATE: February 5, 2018 

 

DEPARTMENT: Assessment, Research, and Evaluation 

 

TITLE: Enrollment Report 

 

BRIEF DESCRIPTION: Report states the district and building enrollment reflective of data 

pulled on January 22, 2018. 

 

ACTION DESIRED:      Approval     X  Information/Discussion 

 

BACKGROUND: Enrollment data will be pulled four times over the course of the 

school year and reported to the Millard Board of Education for public 

record.  Enrollment data is stored in our student information system,  

Infinite Campus. 

 

RECOMMENDATIONS: None 

 

STRATEGIC PLAN 
REFERENCE: None 

 

IMPLICATIONS OF 
ADOPTION OR REJECTION: None 

 

TIMELINE: None 

 

RESPONSIBLE PERSON(S): Dr. Darin Kelberlau and Sharon Freeman 

 

 

SUPERINTENDENT’S 
APPROVAL: 
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January 22, 2018
Millard Public Schools

Total Enrollment

SpEd
Cluster Current Current YTD Official 17/18

Elementary K 1 2 3 4 5 Prgm Total Change Change Enrollment
Abbott (3 unit) 73 82 70 73 82 77 457 3 3 454
Ackerman (4 unit) 89 78 85 87 70 71 480 2 2 478
Aldrich (3 unit) 69 78 76 78 80 97 478 8 8 470
Black Elk (4 unit) 98 85 92 96 83 61 515 -5 -5 520
Bryan (3 unit) 52 55 52 57 63 65 344 -2 -2 346
Cather (3 unit) 66 68 68 74 68 58 402 -2 -2 404
Cody (2 unit) 43 36 38 28 32 30 12 219 0 0 219
Cottonwood (3 unit) 58 47 50 53 46 47 17 318 -1 -1 319
Disney (3 unit) 52 60 64 52 51 51 13 343 0 0 343
Ezra Millard (3 unit) 90 77 92 61 74 73 467 -7 -7 474
Harvey Oaks (2 unit) 49 49 48 47 41 47 281 -2 -2 283
Hitchcock (2 unit) 51 47 44 43 42 41 268 8 8 260
Holling Heights (3 unit) 56 54 48 57 68 73 13 369 4 4 365
Montclair (4 unit) 95 92 106 87 90 94 564 4 4 560
Morton (3 unit) 52 31 48 42 57 40 13 283 -6 -6 289
Neihardt (4 unit) 86 91 109 112 93 91 582 7 7 575
Norris (3 unit) 53 65 55 60 59 60 352 -4 -4 356
Reagan (4 unit) 95 92 82 103 94 83 549 8 8 541
Reeder (4 unit) 100 79 121 108 101 104 613 2 2 611
Rockwell (3 unit) 38 34 39 50 43 45 15 264 -2 -2 266
Rohwer (3 unit) 66 96 65 96 94 86 13 516 1 1 515
Sandoz (3 unit) 48 50 51 53 56 49 307 3 3 304
Upchurch (3 unit) 79 89 77 96 89 90 520 3 3 517
Wheeler (4 unit) 80 91 87 89 78 92 21 538 2 2 536
Willowdale (3 unit) 70 75 70 68 84 69 436 4 4 432
Totals 1708 1701 1737 1770 1738 1694 117 10,465 28 28 10,437

SpEd Current Current YTD Official 17/18
Middle 6 7 8 Prgm* Total Change Change Enrollment
Andersen MS 318 301 320 6 939 7 7 932
Beadle MS 337 300 344 26 981 5 5 976
Central MS 310 297 327 23 934 -10 -10 944
Kiewit MS 315 328 326 0 969 -8 -8 977
North MS 275 256 272 19 803 -2 -2 805
Russell MS 236 256 282 0 774 -5 -5 779
Totals 1791 1738 1871 74 5,400 -13 -13 5,413

SpEd Current Current YTD Official 17/18
High Grads YTD 9 10 11 12 Prgm* Total Change Change Enrollment
North HS 21 630 639 608 554 35 2431 -45 -45 2476
South HS 36 587 604 558 459 38 2208 -42 -42 2250
West HS 54 597 610 654 540 27 2401 -68 -68 2469
Horizon HS 27 1 11 49 73 0 134 0 0 134
Totals 138 1815 1864 1869 1626 100 7,174 -155 -155 7,329
*SpEd Program Included in MS/HS Grade Level totals Contracted SpEd 65 12 12 53

Rule 18 Interim 23 8 8 15
Young Adult Program 45 -2 -2 47

**Itinerant, Contracted, & Sixpence Pre-K in Official 17/18 Enrollment: 64 Ombudsman (Primary) 12 -4 -4 16
**Itinerant, Contracted, & Sixpence Pre-K in Current Enrollment: 75 Total District K-12 23,184 -126 -126 23,310
Preschool SpEd Total Total District PreK-12** 23,931 -61 -61 23,992
Bryan 15 17 32 32

Cody 33 33 66 58
Cottonwood 30 21 51 47  Elementary Elementary 10,437
Hitchcock 19 21 40 42 Middle School 5,400 Middle School 5,413
Holling Heights 6 10 16 16 High School 7,174 High School 7,329
Montclair Montessori 6 79 85 85 Contracted & Rule 18 88 Contracted & Rule 18 68
Neihardt 14 37 51 52 Young Adult 45 Young Adult 47
Norris 1 17 18 18 Ombudsman (Primary) 12 Ombudsman (Primary) 16
Norris Montessori 1 25 26 24   TOTAL 23,184   TOTAL 23,310
Rockwell 25 32 57 57
Sandoz 24 29 53 52
Wheeler 28 23 51 45
Homebased Infants 126 0 126 90
TOTAL 618

Career Academies NHS SHS WHS HHS TOTAL
Education 6 7 30 43
Entrepreneurship 6 11 17 34
Health Sciences 21 27 68 116
Dist/Log Mgmt 9 9 17 35
Ombudsman  (Primary and Secondary Assignment) 17

1/22/2018 9/30/2017
10,465

Not SpEd

672

Official 17/18

23,310 23,364 23,310 23,184
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K-12 Enrollment 2017-18
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Elementary Classroom Enrollment Class
Current Current YTD Official 17/18 Size w/out

K 1 2 3 4 5 Total Change Change Enrollment SpEd
Abbott 24 20 23 24 27 25

25 21 24 25 28 25
24 21 23 24 27 27

20
Total Students 73 82 70 73 82 77 457 3 3 454 457
Total Teachers 3 4 3 3 3 3 19 19
Classroom Avg 24.3 20.5 23.3 24.5 27.3 25.7 24.1 24.1

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Ackerman 22 20 20 22 22 24
23 20 22 22 24 24
21 19 22 21 24 23
23 19 21 22

Total Students 89 78 85 87 70 71 480 2 2 478 480
Total Teachers 4 4 4 4 3 3 22 22
Classroom Avg 22.3 19.5 21.3 21.8 23.3 23.7 21.8 21.8

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Aldrich 23 26 26 26 27 24
23 26 25 26 26 25
23 26 25 26 27 24

24
Total Students 69 78 76 78 80 97 478 8 8 470 478
Total Teachers 3 3 3 3 3 4 19 19
Classroom Avg 23.0 26.0 25.0 26.0 26.7 24.3 25.2 25.2

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Black Elk 25 22 23 25 21 20
25 21 23 24 21 21
24 20 23 24 21 20
24 22 23 23 20

Total Students 98 85 92 96 83 61 515 -5 -5 520 515
Total Teachers 4 4 4 4 4 3 23 23
Classroom Avg 24.5 21.3 23.0 24.0 20.8 20.3 22.4 22.4

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Bryan 17 19 17 20 21 22
18 18 18 18 21 23
17 18 17 19 21 20

Total Students 52 55 52 57 63 65 344 -2 -2 346 344
Total Teachers 3 3 3 3 3 3 18 18
Classroom Avg 17.3 18.3 17.3 19.0 21.0 21.7 19.1 19.1

Current Current YTD Official 17/18
K 1 2 3 4 5 C-K C-1 C-2 C-3 C-4 C-5 Total Change Change Enrollment

Cather 15 21 22 24 25 23 23
23 23 22 24 23 20
22 23 22 25 22

Total Students 0 0 0 0 0 15 66 68 68 74 68 43 402 -2 -2 404 402
Total Teachers 0 0 0 0 0 1 3 3 3 3 3 2 18 18
Classroom Avg 15.0 22.0 22.7 22.7 24.7 22.7 21.5 22.3 22.3

SpEd Current Current YTD Official 17/18
K 1 2 3 4 5 Cluster Total Change Change Enrollment

Cody 21 18 18 15 17 15 7
22 18 20 13 15 15 5

Total Students 43 36 38 28 32 30 12 219 0 0 219 207
Total Teachers 2 2 2 2 2 2 2 14 12
Classroom Avg 21.5 18.0 19.0 14.0 16.0 15.0 6.0 15.6 17.3

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Cottonwood 19 23 24 26 23 25 9
19 24 26 27 23 22 8
20

Total Students 58 47 50 53 46 47 17 318 -1 -1 319 301
Total Teachers 3 2 2 2 2 2 2 15 13
Classroom Avg 19.3 23.5 25.0 26.5 23.0 23.5 8.5 21.2 23.2

SpEd Current Current YTD Official 17/18
K 1 2 3 4 5 C-K C-1 Cluster Total Change Change Enrollment

Disney 19 21 23 27 25 25 14 18 7
19 21 21 25 26 26 6

20

Total Students 38 42 64 52 51 51 14 18 13 343 0 0 343 298
Total Teachers 2 2 3 2 2 2 1 1 2 17 13
Classroom Avg 19.0 21.0 21.3 26.0 25.5 25.5 14.0 18.0 6.5 20.2 22.9
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Class
SpEd Current Current YTD Official 17/18 Size w/out

K 1 2 3 4 5 Cluster Total Change Change Enrollment SpEd
Ezra Millard 23 20 24 20 24 25

23 19 24 20 25 24
22 18 22 21 25 24
22 20 22

Total Students 90 77 92 61 74 73 467 -7 -7 474 467
Total Teachers 4 4 4 3 3 3 21 21
Classroom Avg 22.5 19.3 23.0 20.3 24.7 24.3 22.2 22.2

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Harvey Oaks 24 24 24 23 20 23
25 25 24 24 21 24

Total Students 49 49 48 47 41 47 281 -2 -2 283 281
Total Teachers 2 2 2 2 2 2 12 12
Classroom Avg 24.5 24.5 24.0 23.5 20.5 23.5 23.4 23.4

SpEd Current Current YTD Official 17/18
K 1 2 3 4 5 Cluster Total Change Change Enrollment

Hitchcock 26 23 23 21 21 21
25 24 21 22 21 20

Total Students 51 47 44 43 42 41 268 8 8 260 268
Total Teachers 2 2 2 2 2 2 12 12
Classroom Avg 25.5 23.5 22.0 21.5 21.0 20.5 22.3 22.3

SpEd Current Current YTD Official 17/18
K 1 2 3 4 5 Cluster Total Change Change Enrollment

Holling Heights 18 16 17 20 23 24 7
19 19 16 17 22 24 6
19 19 15 20 23 25

Total Students 56 54 48 57 68 73 13 369 4 4 365 356
Total Teachers 3 3 3 3 3 3 2 20 18
Classroom Avg 18.7 18.0 16.0 19.0 22.7 24.3 6.5 18.5 19.8

Current Current YTD Official 17/18
K 1 2 3 4 5 M-K M1-3 M4-5 Total Change Change Enrollment

Montclair 23 21 19 23 24 26 16 23 22
24 23 20 23 23 25 16 22 21

19 16 23 22
23 21
23
23

Total Students 47 44 58 46 47 51 48 137 86 564 4 4 560 564
Total Teachers 2 2 3 2 2 2 3 6 4 26 26
Classroom Avg 23.5 22.0 19.3 23.0 23.5 25.5 16.0 22.8 21.5 21.7 21.7

SpEd Current Current YTD Official 17/18
K 1 2 3 4 5 Cluster Total Change Change Enrollment

Morton 27 17 15 20 20 19 6
25 14 18 22 20 21 7

15 17

Total Students 52 31 48 42 57 40 13 283 -6 -6 289 270
Total Teachers 2 2 3 2 3 2 2 16 14
Classroom Avg 26.0 15.5 16.0 21.0 19.0 20.0 6.5 17.7 19.3

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Neihardt 21 23 22 23 23 22
22 23 22 23 24 22
21 22 22 22 23 24
22 23 21 22 23 23

22 22
Total Students 86 91 109 112 93 91 582 7 7 575 582
Total Teachers 4 4 5 5 4 4 26 26
Classroom Avg 21.5 22.8 21.8 22.4 23.3 22.8 22.4 22.4

Current Current YTD Official 17/18
K 1 2 3 4 5 M-K M1-3 M4-5 Total Change Change Enrollment

Norris 15 19 18 20 19 22 13 23 17
14 20 17 20 20 23 11 23 18

20

Total Students 29 39 35 40 39 45 24 66 35 352 -4 -4 356 352
Total Teachers 2 2 2 2 2 2 2 3 2 19 19
Classroom Avg 14.5 19.5 17.5 20.0 19.5 22.5 12.0 22.0 17.5 18.5 18.5

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Reagan 24 23 20 25 24 19
23 23 20 26 24 22
24 23 21 26 23 21
24 23 21 26 23 21

Total Students 95 92 82 103 94 83 549 8 8 541 549
Total Teachers 4 4 4 4 4 4 24 24
Classroom Avg 23.8 23.0 20.5 25.8 23.5 20.8 22.9 22.9
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Class
SpEd Current Current YTD Official 17/18 Size w/out

K 1 2 3 4 5 Cluster Total Change Change Enrollment SpEd
Reeder 19 20 19 27 26 26

20 20 21 27 25 25
20 20 21 27 25 26
21 19 21 27 25 27
20 18

21
Total Students 100 79 121 108 101 104 613 2 2 611 613
Total Teachers 5 4 6 4 4 4 27 27
Classroom Avg 20.0 19.8 20.2 27.0 25.3 26.0 22.7 22.7

SpEd Current Current YTD Official 17/18
K 1 2 3 4 5 Cluster Total Change Change Enrollment

Rockwell 18 17 19 26 22 22 8
20 17 20 24 21 23 7

Total Students 38 34 39 50 43 45 15 264 -2 -2 266 249
Total Teachers 2 2 2 2 2 2 2 14 12
Classroom Avg 19.0 17.0 19.5 25.0 21.5 22.5 7.5 18.9 20.8

SpEd Current Current YTD Official 17/18
K 1 2 3 4 5 Cluster Total Change Change Enrollment

Rohwer 24 24 21 24 24 21 6
19 25 22 24 23 20 7
23 23 22 24 24 22

24 24 23 23

Total Students 66 96 65 96 94 86 13 516 1 1 515 503
Total Teachers 3 4 3 4 4 4 2 24 22
Classroom Avg 22.0 24.0 21.7 24.0 23.5 21.5 6.5 21.5 22.9

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Sandoz 16 16 16 18 19 24
16 18 18 18 19 25
16 16 17 17 18

Total Students 48 50 51 53 56 49 307 3 3 304 307
Total Teachers 3 3 3 3 3 2 17 17
Classroom Avg 16.0 16.7 17.0 17.7 18.7 24.5 18.1 18.1

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Upchurch 26 23 19 24 23 22
26 23 20 24 21 22
27 23 19 24 23 23

20 19 24 22 23

Total Students 79 89 77 96 89 90 520 3 3 517 520
Total Teachers 3 4 4 4 4 4 23 23
Classroom Avg 26.3 22.3 19.3 24.0 22.3 22.5 22.6 22.6

SpEd Current Current YTD Official 17/18
K 1 2 3 4 5 Cluster Total Change Change Enrollment

Wheeler 20 22 23 22 25 24 7
19 23 21 22 27 24 7
21 23 22 23 26 22 7
20 23 21 22 22

Total Students 80 91 87 89 78 92 21 538 2 2 536 517
Total Teachers 4 4 4 4 3 4 3 26 23
Classroom Avg 20.0 22.8 21.8 22.3 26.0 23.0 7.0 20.7 22.5

Current Current YTD Official 17/18
K 1 2 3 4 5 Total Change Change Enrollment

Willowdale 24 25 24 22 21 23
23 25 23 23 21 23
23 25 23 23 21 23

21
Total Students 70 75 70 68 84 69 436 4 4 432 436
Total Teachers 3 3 3 3 4 3 19 19
Classroom Avg 23.3 25.0 23.3 22.7 21.0 23.0 22.9 22.9

Elementary Totals SpEd Current Current YTD Official 17/18
Grade K 1 2 3 4 5 M-1 M-2 M-3  M-4 M-5 Cluster Total Change Change Enrollment
Students 1694 1683 1737 1770 1738 1694 74 68 61 63 58 117 10465 28 28 10437 10316
Teachers 80 76 80 75 74 72 9 6 17 489 472
Classroom Avg 21.2 22.1 21.7 23.6 23.5 23.5 6.9 21.4 21.9

SpEd Current Current YTD Official 17/18
6 7 8 Cluster Total Change Change Enrollment

Andersen MS 318 301 320 8 939 7 7 932
Beadle MS 337 300 344 26 981 5 5 976
Central MS 310 297 327 23 934 -10 -10 944
Kiewit MS 315 328 326 0 969 -8 -8 977
North MS 275 256 272 19 803 -2 -2 805
Russell MS 236 256 282 0 774 -5 -5 779
Totals 1791 1738 1871 76 5400 -13 -13 5413

9 10 11 12
North HS 630 639 608 554 35 2431 -45 -45 2476
South HS 587 604 558 459 38 2208 -42 -42 2250
West HS 597 610 654 540 27 2401 -68 -68 2469
Horizon HS 1 11 49 73 134 0 0 134
Totals 1815 1864 1869 1626 100 7174 -155 -155 7329

Contracted SpEd 65 12 12 53
Rule 18 Interim 23 8 8 15
Young Adult Program 45 -2 -2 47
Ombudsman (Primary Enrollment) 12 -4 -4 16
Total District Enrollment 23184 -126 -126 23310
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AGENDA SUMMARY SHEET 
 
 

AGENDA ITEM: Construction Report - Rockwell  
 
MEETING DATE: February 5, 2018 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: District Construction Projects Report – A report of the on-going progress on various 

construction projects in the District. 
 
ACTION DESIRED: Approval             Discussion             Information Only     x                                 .       
 
BACKGROUND: n/a 
 
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: n/a 
 
STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: n/a 
 
RESPONSIBLE PERSON: Ed Rockwell (Gen. Mgr. for Support Services) and Chad Meisgeier (C.F.O.) 
 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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Millard Public Schools       Project Management 

 
Construction Report to the Board of Education 

 
 

Board meeting date: January 22, 2018              For period ending: December 31, 2017 
 

 
 
 
 
 
 
 

2017 Summer Projects   Pages 2 thru 19 
     (Updated Costs by Exception) 
 
 
 
 
CMS / BGCM Project   Page 20 thru 21 
     (Construction in Progress) 
 
 
 
 
2018 Summer Projects   Pages 22 thru 45 
      (Design and Bidding) 
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Location:  Norris Elementary     Project Manager: Steve Mainelli 
Project Title:  Paving Phase II & Lighting Improvements Bid Award:   $ 407,573 
Architect / Engineer: LRA      Change Orders:  2 $   17,588 (4.3%) 
Contractor:  Melvin Sudbeck Homes   Amended Contract: $ 425,161 

 
Description of work: 
The remaining asphalt paving in the main south lot will be replaced with concrete paving. Ten additional 
parking stalls and pedestrian improvements enabling safe student pick-up and drop-off along Weir Street 
are included in the project.  Exterior lighting for parking and drives will be replaced and upgraded to our 
current LED specifications. Project scope also includes First Fifty Feet improvements.  
 
Status of progress: 
Project is complete. 
 
Change Order information: 
Two change orders were due to city-required increased landscaping and additional sidewalk and curb 
replacement. 
 
 
  

 
 

 

 
 

 
 

292



 4

Location:  Central Middle School      Project Manager:       Ed Rockwell 
Project Title:  Parking Replacements (BGCM Phases I & II) Bid Award:         $ 1,148,368 
Architect / Engineer: LRA       Change Orders:  6    $       18,404 (1.6%) 
Contractor:   Swain Construction    Amended Contract:  $ 1,166,772 

   
Description of work: 
The Boys & Girls Club Project will displace staff parking in the existing south lot for the proposed additions 
and for the space required for Club staff parking. School staff parking will be built just west of the Annex, 
and will include the replacement and expansion of the existing asphalt in the Transportation Dept lot.  

  
Status of progress: 
Project has been fully completed. 
 
Change Order information: 
Summary of the 6 change orders includes modifying grading and drainage design to avoid disturbing an 
undocumented major City waterline, added fire hydrant near the main entrance required by City, modular 
retaining wall and landscaping at N St. approach, improvements to YAP paths for ADA students, and 
routine quantity adjustments typical of civil engineering contracts. 
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Location:  North High School      Project Manager:       Steve Mainelli 
Project Title:  Practice Field Improvements (West Farm)  Bid Award:         $    302,495 
Architect / Engineer: LRA       Change Orders:  2    $       27,182 (9.0%) 
Contractor:   KC Petersen Construction   Amended Contract:  $    329,677 

   
Description of work: 
Approximately 1.5 acres of donated land at the NW corner of the existing property is being developed into 
athletic practice fields. Scope of the project includes significant amended soils, fine grading, storm sewer, 
irrigation, perimeter fencing and sod.  

  
Status of progress: 
Project has been fully completed. 
 
Change Order information: 
Two changes orders were due to added perimeter fencing, removal of additional existing site features as well 
as modifications to the storm sewer and irrigation systems. 
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Location:  West High School      Project Manager: Ed Rockwell 
Project Title:  Paving Improvements for Fields & Tower Sites Bid Award:             $ 121,913 
Architect / Engineer: LRA      Change Orders:  2        $   12,421 (10.2%) 
Contractor:   Spencer Management    Amended Contract:      $ 134,334 

   
Description of work: 
The paved surface supporting the athletic fields and cell tower sites was built as a wide sidewalk, not 
designed for heavy equipment and large trucks. The connecting sidewalk from the west is too narrow and 
also designed for only light-duty use. Both of the paths will be replaced with widened 8” concrete paving, 
designed to properly support the heavy loads these service drives must withstand.  

 
Status of progress: 
Project has been fully completed. 
 
Change Order information: 
The two changes orders provided significant quantity adjustments, additional temporary fencing for the 
safety of pedestrians using areas near the construction site, and for unforeseen repairs to existing 
underground irrigation systems.  
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Location:  Buell Stadium       Project Manager: Steve Mainelli 
Project Title:  Structural Repairs and Anchoring   Bid Award:   $ 508,672 
Architect / Engineer: LRA      Change Orders:  1          $  -47,108 (9.3%) 
Contractor:   M E Collins Contracting   Amended Contract: $ 461,564 

   
Description of work: 
The home-side concrete bleacher structure is slowly sliding down the slope and causing damage to the lower 
front wall system at the bottom. The lower wall and bottom deck walkway will be partly removed, helical 
anchors will be driven horizontally into the supporting soil and structurally attached to the existing lower 
footing and then front wall will be re-constructed.  

 
Status of progress: 
Project is fully complete. 
 
Change Order information: 
Change order credit was the result of encountering smaller voids beneath the structure than were 
anticipated. 
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Location:  Russell Middle School    Project Manager: Ed Rockwell 
Project Title:  First Fifty Feet Improvements  Bid Award:   $    66,392 
Architect / Engineer: LRA     Change Orders: 1 $    -5,792 (8.7%) 
Contractor:   Bay Shore Construction  Amended Contract: $    60,599 

   
Description of work: 
Expected to be an ongoing project for 3 to 4 buildings each year, the scope includes repair or replacement of 
several important exterior elements that patrons encounter as they approach the main entrances. No bids 
were received as originally packaged. This year Norris and Montclair were done by adding scope to their 
individual paving projects but the West High paving contractor was not able to take on the additional work. 
Russell Middle is the only project to be built this season under stand-alone First Fifty Feet scope. 
 
Status of progress: 
Project is fully complete. 
 
Change Order information: 
The change order includes 3 credits for unused allowances for exploratory excavation, utility relocations and 
for engineering fees to provide the additional services required to manage the significant and prolonged 
punch list and contract close out process.  
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Location:  Montclair Elementary     Project Manager: Ed Rockwell 
Project Title:  Traffic and Pedestrian Improvements  Bid Award:   $ 158,623 
Architect / Engineer: LRA      Change Orders:  2 $     9,163 (5.8%) 
Contractor:   Midwest DCM     Amended Contract: $ 167,786 

   
Description of work: 
For many years, school traffic traveling through the City Community Center parking lot has caused issues 
for the Center, along with generally poor traffic flow through Montclair’s main drive. Improvements will 
reopen the access drive to the upper lot from the west, close traffic through the Center, provide a sidewalk 
along 138th Street to facilitate student drop off, and provide fencing and gates to maximize efficiencies. 
 
Status of progress: 
Project has been fully completed. 
 
Change Order information: 
The two change orders provided several cost credits and added costs. The added costs were primarily due to 
City-required changes to the ADA path across the north approach, unforeseen repairs to a bench and light 
pole base at the main entrance and routine quantity adjustments typical of civil engineering projects. 
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Location:  Rohwer Elementary      Project Manager: Steve Mainelli 
Project Title:  Carpet and Flooring Replacements   Bid Award:   $ 137,000 
Architect / Engineer: BCDM      Change Orders:  1 $       -318 (0.2%) 
Contractor:   Baldwin Carpet, Inc.    Amended Contract: $ 136,682 

   
Description of work: 
Carpeting in the original building was installed in 1999 and all will be replaced. Carpeted areas under water 
coolers will be upgraded to ceramic tile, per our standard specifications. Carpet in the classroom addition is 
just a year old, is of higher quality and will not be replaced. VCT replacement is expected to be minimal. 
 
 
Status of progress: 
Project is fully complete. 
 
 
Change Order information: 
Change order cost credit was due to a reduced amount of wall base removal. 
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Location:  Sandoz Elementary      Project Manager: Steve Mainelli 
Project Title:  Carpet and Flooring Replacements   Bid Award:   $ 133,000 
Architect / Engineer: BCDM      Change Orders:  1 $       -328 (0.3%) 
Contractor:   Baldwin Carpet, Inc.    Amended Contract: $ 132,672 

    
Description of work: 
Carpeting in the original building was installed in 1998 and all will be replaced. Carpeted areas under water 
coolers will be upgraded to ceramic tile, per our standard specifications. VCT will be replaced in the 
gymnasium and other select areas, as needed. 
 

 
Status of progress: 
Project is fully complete. 
 
 
Change Order information: 
Change order cost credit was due to a reduction in amount of VCT (vinyl composition tile) replacement. 
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Location:  Multiple Sites       Project Manager: Steve Mainelli 
Project Title:  Exterior Door and Frame Replacements  Bid Award:   $   97,341 
Architect / Engineer: RAA      Change Orders:  1 $     1,570 (1.6%) 
Contractor:   KE Flex Contracting    Amended Contract: $   98,911 

   
Description of work: 
A very typical project each year, selected exterior door frames, metal doors and hardware are to be replaced 
in multiple buildings. This year the project will address 8 openings in the worst condition at Ackerman, 
Cody, Ezra, Montclair, Kiewit Middle and South High. 
 
Status of progress: 
Project is fully complete. 
 
 
 
Change Order information: 
Change order resulted from removal of abandoned electrical wiring and added painting scope. 
 
 
 

 
             Ackerman 
 

 
   Cody   
  
 

 

 
        Ezra 
 

       SHS 
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Location:  Norris Elementary      Project Manager: Steve Mainelli 
Project Title:  Re-roofing Phase II of III    Bid Award:   $ 215,000 
Architect / Engineer: BVH       Change Orders:  2 $  -15,203 (7.1%) 
Contractor:   Toney’s Enterprises    Amended Contract: $ 199,797 

   
Description of work: 

 This award is from a re-bid of Phase II, originally bid in 2016 but not awarded due to high numbers 
 received. To make the project more attractive to bidders, the remaining roof areas were split into two 
 phases, Phase II and Phase III. We anticipate bidding out Phase III (final phase) for summer 2018. 
 

Status of progress: 
Project was completed 12 days late resulting in liquidated damages being assessed in the amount of $18,000.   
 
Change Order information: 
The two change orders were the result of the liquidated damages noted above and added work required to 
upgrade the materials used to cover an existing roof structure condition. 
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Location:  West High School      Project Manager: Ed Rockwell 
Project Title:  Re-roofing Phase II of XI    Bid Award:   $ 316,500 
Architect / Engineer: BVH       Change Orders:  1 $    -6,300 (2.0%) 
Contractor:   Bradco Companies    Amended Contract: $ 310,200 

   
Description of work: 
We started replacement roofing on this building in 2016, as it finished its 21st year of service. The next phase 
takes advantage of the fact that many other projects are taking place at the building in summer 2017, 
effectively shutting down all use for the entire summer. The scope of work also includes replacing the roof 
drains and the first several feet of piping to eliminate the many drain plumbing leaks that are occurring. 
 
Status of progress: 
Project is fully complete. 
 
 
Change Order information: 
Change order cost credit resulted from a reduction in the amount of wood blocking and wood sheathing that 
was required. 
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Location:  North Middle School      Project Manager: Ed Rockwell 
Project Title:  RTU Replacements Phase III   Bid Award:   $ 308,070 
Architect / Engineer: MEI       Change Orders:  1 $     5,186 (1.7%) 
Contractor:   MMC Contractors    Amended Contract: $ 313,256 

   
Description of work: 

 In this last of three phases over three consecutive years, the last two original (1973) multi-zone roof top 
 units (RTU’s) will be replaced. 
 
 

Status of progress: 
Project has been fully completed. 
 
 
Change Order information: 
Change order was due to additional work and crane time associated with modifications to the structural 
reinforcement required to support the new mechanical equipment. 
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Location:  Multiple Sites       Project Manager: Steve Mainelli 
Project Title:  Black Elk & Cody Intercom Replacements Bid Award:   $ 104,359 
Architect / Engineer: MEI       Change Orders:  1 $        505 (0.5%) 
Contractor:   Kidwell, Inc.     Amended Contract: $ 104,864 

   
Description of work: 

 The entire intercom system at both sites will be replaced and upgraded to the current District standard. 
 
 

Status of progress: 
Project is fully complete. 
 
 
 
Change Order information: 
Change order was the result of a change in the number of new devices provided. 
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Location:  Montclair Elementary      Project Manager: Ed Rockwell 
Project Title:  Intercom Replacement    Bid Award:   $   59,286 
Architect / Engineer: MEI       Change Orders:  1 $        483 (0.8%) 
Contractor:   Kidwell, Inc.     Amended Contract: $   59,769 

   
Description of work: 

 The entire intercom system will be replaced and upgraded to the current District standard. 
 
 

Status of progress: 
Project is fully complete 
 
 
 
Change Order information: 
Change order was the result of a change in the number of new devices provided. 
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Location:  Central Middle School      Project Manager: Ed Rockwell 
Project Title:  Intercom Replacement    Bid Award:   $   99,253 
Architect / Engineer: MEI       Change Orders:  1 $     6,525 (6.6%) 
Contractor:   Kidwell, Inc.     Amended Contract: $ 105,778 

   
Description of work: 

 The entire intercom system will be replaced and upgraded to the current District standard. 
 
 

Status of progress: 
Project is fully complete. 
 
 
Change Order information: 
The change order provided for the addition of a master control device, relocation of several desk-top and 
wall-mounted devices, and added a volume control to the speaker in a counseling office. 
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Location:  South High School      Project Manager: Steve Mainelli 
Project Title:  JROTC Improvements Phase II   Bid Award:   $   57,918 
Architect / Engineer: RAA       Change Orders:  1 $    -1,500 (2.6%) 
Contractor:   K E Flex Contracting    Amended Contract: $   56,418 

   
Description of work: 

 In the original project design, an adjacent space for the expansion of the program was identified. This 
 project will build-out the space to expand the facilities available for the program. 
 
 

Status of progress: 
Project was completed one day late resulting in liquidated damages of $1,500 being assessed. 
 
 
Change Order information: 
Change order is the result of the liquidated damages noted above. 
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Millard Public Schools       Project Management 
 

Construction Report to the Board of Education 
 
 

Board meeting date: January 22, 2018              For period ending: December 31, 2017 
 

 
 
 
 
 
 
 

CMS / BGCM Project 
 

(Construction in Progress) 
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Location:  Central Middle School      Project Manager: Steve Mainelli 
Project Title:  BGCM Addition (Phase III)    Bid Award:          $  3,110,400 
Architect / Engineer: BCDM       Change Orders:  0     $                0 (0.0%) 
Contractor:   Construct Inc.     Amended Contract:   $   3110,400 

   
Description of work: 
Project consists of a 14,850 SF addition to house the Boys and Girls Club of the Midlands. Scope of work 
includes modifications to the existing entry vestibule as well as some additional corridor doors to enhance 
security for both the school and the club. 

 
 

Status of progress: 
Addition is 90% enclosed and roof system installation has begun. Exterior brick is being installed under 
temporary cover and heat. Substantial Completion is scheduled to occur on or before July 31, 2018. 
 
 
Change Order information: 
None 
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Millard Public Schools       Project Management 
 

Construction Report to the Board of Education 
 
 

Board meeting date: January 22, 2018              For period ending: December 31, 2017 
 

 
 
 
 
 
 
 

2018 Summer Projects 
 

(Design and Bidding) 
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Location:  Norris Elementary     Project Manager: Ed Rockwell 
Project Title:  Re-roofing Phase III of III    Bid Award:   $ 262,590 
Architect / Engineer: BVH       Change Orders:  0 $            0 (0.0%) 
Contractor:   McKinnis Roofing & Sheet Metal  Amended Contract: $ 262,590 

   
Description of work: 
This project is the third and final phase of roof replacement at this site. Previous phases were completed in 
2014 and 2016.  

 
 

Status of progress: 
Contract was awarded at the January 8 board meeting. Shop drawing submittal and review is in progress. 
 
 
Change Order information: 
None 
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Location:  Central Middle School Annex    Project Manager: Steve Mainelli 
Project Title:  Re-roofing Phase I     Bid Award:   $  83,000 
Architect / Engineer: BVH       Change Orders:  0 $            0 (0.0%) 
Contractor:   McKinnis Roofing & Sheet Metal  Amended Contract: $  83,000 

   
Description of work: 
This project is the first phase of roof replacement at the CMS Annex. Project will address active leaks and 
on-going maintenance issues at the roof area located above the boiler room.  

 
 

Status of progress: 
Contract was awarded at the January 8 board meeting. Shop drawing submittal and review is in progress. 
 
 
Change Order information: 
None 
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Location:  North High School     Project Manager: Steve Mainelli 
Project Title:  Re-roofing Phase V of V    Bid Award:   $ 392,000 
Architect / Engineer: BVH       Change Orders:  0 $            0 (0.0%) 
Contractor:   BradCo     Amended Contract: $ 392,000 

   
Description of work: 
This project is the fifth and final phase of planned roof replacement at this site. Areas involved include the 
Auditorium, second floor mechanical space and portions of the main entry commons.  

 
 

Status of progress: 
Contract was awarded at the January 8 board meeting. Shop drawing submittal and review is in progress. 
 
 
Change Order information: 
None 
 
 
 
 

 
 
 

 

 
 
 

314



 26

Location:  South High School     Project Manager: Steve Mainelli 
Project Title:  Re-roofing Phase VIII of VIII   Bid Award:   $ 287,000 
Architect / Engineer: BVH       Change Orders:  0 $            0 (0.0%) 
Contractor:   Boone Bros. Roofing & Sheet Metal  Amended Contract: $ 287,000 

   
Description of work: 
This project is the final phase of planned roof replacement at this site. Areas involved are the second floor, 
400 wing classrooms.  

 
 

Status of progress: 
Contract was awarded at the January 8 board meeting. Shop drawing submittal and review is in progress. 
 
 
Change Order information: 
None 
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Location:  Morton Elementary     Project Manager: Ed Rockwell 
Project Title:  Exterior Soffit Renovations Phase I  Bid Award:   $            0 
Architect / Engineer: BVH       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $            0 

   
Description of work: 
This project is the first of two planned phases. Scope includes replacement of deteriorated existing soffits 
around the building perimeter. An exterior finish system (EFS) will be provided to replace the existing wood.  

 
 

Status of progress: 
Approval of contract award for this project is on the agenda for the January 22 board meeting. Bid results 
were not yet available at the time of this writing. 
 
 
Change Order information: 
None 
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Location:  Rockwell Elementary     Project Manager: Ed Rockwell 
Project Title:  Skylight Replacements    Bid Award:   $ 000,000 
Architect / Engineer: BVH       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
Scope of work includes replacement of existing translucent skylights that have deteriorated beyond their 
useful life. 

 
 

Status of progress: 
Approval of contract award for this project is on the agenda for the January 22 board meeting. Bid results 
were not yet available at the time of this writing. 
 
 
Change Order information: 
None 
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Location:  Multiple Sites       Project Manager: Steve Mainelli 
Project Title:  Exterior Door Replacements   Bid Award:   $   00,000 
Architect / Engineer: RAA      Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $   00,000 

   
Description of work: 
At multiple locations, certain exterior doors, frames and hardware are to be replaced. This project will 
address nine openings. Locations include Ackerman, Holling Heights, Beadle Middle, North Middle, North 
High and West High. 
 
 
Status of progress: 
Design is currently in progress with project scheduled to go out to bid on January 31. 
 
 
Change Order information: 
None 
 
 
 

 
             Ackerman 
 

 
   North Middle  
   
 

 

 
        Holling Heights 
 

       North High 
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Location:  Morton Elementary     Project Manager: Ed Rockwell 
Project Title:  Flooring Replacement    Bid Award:   $ 000,000 
Architect / Engineer: BCDM       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
Scope of work includes replacement of all carpeting throughout, modular walk-off carpet tile at exterior 
doors, replacement of vinyl composition tile (VCT) in the gym, ceramic tile in center restroom areas and 
typical tile or vinyl flooring improvements added to areas near sinks and water fountains. 

 
 

Status of progress: 
Design is currently in progress with project scheduled to go to bid on February 26. 
 
 
Change Order information: 
None 
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Location:  Anderson & Kiewit Middle Schools   Project Manager: Steve Mainelli 
Project Title:  Basketball Goal Hoist Replacements  Bid Award:   $   60,300 
Architect / Engineer: MEI       Change Orders:  0 $            0 (0.0%) 
Contractor:   Strategic Electric    Amended Contract: $   60,300 

   
Description of work: 
Project includes replacement of manually operated basketball goal hoists with new electrically operated 
hoists at both Anderson and Kiewit gymnasiums. An alternate bid for replacement of existing gym lighting 
with new LED lights at both locations will be considered at a later date as one of the 2018 Reserve projects. 

 
Status of progress: 
Approval of contract award for this project is on the agenda for the January 22 board meeting. 
 
 
Change Order information: 
None 
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Location:  Beadle Middle School     Project Manager: Ed Rockwell 
Project Title:  Running Track Replacement   Bid Award:   $ 397,129 
Architect / Engineer: LRA       Change Orders:  0 $            0 (0.0%) 
Contractor:   M E Collins     Amended Contract: $ 397,129 

   
Description of work: 
This project includes full replacement of the existing running track. It will include modifications to the 
existing storm water system to provide improved storm water collection and additional track subgrade 
protection.  

 
Status of progress: 
Approval of contract award for this project is on the agenda for the January 22 board meeting. 
 
 
Change Order information: 
None 
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Location:  North Middle & North High Schools   Project Manager: Steve Mainelli 
Project Title:  Gym Floor Refinishing    Bid Award:   $   72,300 
Architect / Engineer: None       Change Orders:  0 $            0 (0.0%) 
Contractor:   Anderson Ladd    Amended Contract: $   72,300 

   
Description of work: 
Scope of work includes sanding, refinishing and re-striping of wooden gym floors at both locations. This is 
the second phase of gym floor refinishing following similar work completed last year at Central Middle and 
West High. 

 
Status of progress: 
Project has been awarded and scheduled for June 2018. 
 
 
Change Order information: 
None 
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Location:  South High School     Project Manager: Steve Mainelli 
Project Title:  Track Resurfacing     Bid Award:   $ 000,000 
Architect / Engineer: LRA       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
This project replaces the resilient surfacing at the track and field event areas. The project was originally 
planned for 2017 but was postponed due to the west stadium bleacher structural repair project. 

 
Status of progress: 
Approval of contract award for this project is on the agenda for the January 22 board meeting. Bid results 
were not yet available at the time of this writing. 
 
 
Change Order information: 
None 
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Location:  Montclair Elementary     Project Manager: Ed Rockwell 
Project Title:  Fire Detection System Replacement  Bid Award:   $ 000,000 
Architect / Engineer: MEI       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
Scope of work includes replacement of the fire detection system throughout the building. Limited amounts of 
the fire protection devices installed during the recent Open to Closed renovations will be re-used if possible, 
dependent upon the specific manufacturer of the fire alarm panel to be provided by the successful bidder. 

 
Status of progress: 
Project is currently out to bid with bids scheduled to be received on February 8. 
 
 
Change Order information: 
None 
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Location:  West High School     Project Manager: Ed Rockwell 
Project Title:  Fire Detection System Replacement Ph I  Bid Award:   $ 000,000 
Architect / Engineer: MEI       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
This is the first of three planned phases of fire detection system replacement. In areas outside of this phase of 
work, existing system will remain active and will work in concert with the new system to provide full 
building coverage as required. 

 
Status of progress: 
Project is currently out to bid with bids scheduled to be received on January 31. 
 
 
Change Order information: 
None 
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Location:  Montclair Elementary     Project Manager: Ed Rockwell 
Project Title:  Chiller Replacement     Bid Award:   $ 000,000 
Architect / Engineer: MEI       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
The scope of work will relocate and replace the chillers and condensing units to the roof of the mechanical 
room, vacating significant space and solving energy efficiency issues. The structural and outdoor work will 
occur in June and July while the existing system cools the building. In October and after cooling season, all 
remaining work will be completed prior to winter. 

 
Status of progress: 
Project is currently out to bid with bids scheduled to be received on February 7. 
 
 
Change Order information: 
None 
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Location:  West High School     Project Manager: Ed Rockwell 
Project Title:  Pool AHU Replacement    Bid Award:   $ 000,000 
Architect / Engineer: MEI       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
This project will replace the existing, interior air handling unit (AHU) serving the pool area with a new roof 
mounted package unit. Modifications to existing duct work along with the new equipment will allow for a 
significant increase in the amount of air flow to the space in order to meet current ASHRAE standards. 

 
Status of progress: 
Project is scheduled to go out for bid February 20, 2018. The new AHU will be purchased directly by the 
District approximately February 15, to ensure arrival in time to meet the project schedule. 
 
 
Change Order information: 
None 
 
 
 

 
 
 

 

 
 
 

327



 39

Location:  Rohwer Elementary     Project Manager: Ed Rockwell 
Project Title:  Intercom System Replacement   Bid Award:   $ 124,368 
Architect / Engineer: MEI       Change Orders:  0 $            0 (0.0%) 
Contractor:   Kidwell     Amended Contract: $ 124,368 

   
Description of work: 
The entire intercom system will be replaced and upgraded to current District standards. 

 
Status of progress: 
Approval of contract award for this project is on the agenda for the January 22 board meeting. 
 
 
Change Order information: 
None 
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Location:  Black Elk Elementary     Project Manager: Ed Rockwell 
Project Title:  Hard Surface Play Area Improvements  Bid Award:   $ 000,000 
Architect / Engineer: LRA       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
The existing asphalt play surface will be removed and replaced with new concrete paving in order to address 
issues with poor surface drainage and ponding water. Fencing improvements will enhance the safety of 
students and staff by improving separation from driveway delivery paths. 

 
Status of progress: 
Design is currently in progress with project scheduled to go out to bid on January 22. 
 
 
Change Order information: 
None 
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Location:  North High School     Project Manager: Steve Mainelli 
Project Title:  Northeast Parking Improvements   Bid Award:   $ 000,000 
Architect / Engineer: LRA       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
This project is in coordination with street modifications along 144th Street being done as part of the West 
Farm development project. Scope of work will include changes to the current on site traffic patterns and 
parking configurations to provide improved traffic flow and accommodate the public street modifications 

 
Status of progress: 
Project is currently out to bid with Bids scheduled to be received on February 7. 
 
 
Change Order information: 
None 
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Location:  North High School     Project Manager: Steve Mainelli 
Project Title:  Southeast Paving Replacements Phase I  Bid Award:   $ 000,000 
Architect / Engineer: LRA       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
This is the first phase of two planned phases to replace the existing SE asphalt parking lot with new concrete 
paving. Work will include providing new parking stalls along the east edge of the south parking area. 

 
Status of progress: 
At the time of this writing, design is currently in progress with bidding documents scheduled to go out on 
January 18. 
 
 
Change Order information: 
None 
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Location:  West High School     Project Manager: Ed Rockwell 
Project Title:  Entry Plaza Improvements Phases I & II  Bid Award:   $ 000,000 
Architect / Engineer: LRA       Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
Most likely to be built in two phases occurring in 2018 and a third phase in 2019, the entire front entry plaza 
of sidewalks and related features are being removed and replaced. The very large areas of concrete will be 
reduced and landscaping enhanced to reduce ongoing maintenance, repair and replacement costs over time. 
Street and sidewalk replacements immediately east of the entry plaza will also be replaced due to condition. 

 
Status of progress: 
Design is currently in progress with project scheduled to go out to bid on January 23. 
 
 
Change Order information: 
None 
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Location:  South & West High Schools    Project Manager: Ed Rockwell 
Project Title:  LED Lighting Improvements Group I  Bid Award:   $   00,000 
Architect / Engineer: MEI      Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $   00,000 

   
Description of work: 
This project was identified as a 2018 Reserve Project, intended to be awarded in the event bid results for the 
2018 Summer Projects come in below estimated cost. The project will provide new LED lighting for practice 
gyms at both South and West High Schools. Main gyms were completed in 2015. 
 
 
Status of progress: 
Design is currently in progress with project scheduled to go out to bid on March 6. 
 
Change Order information: 
None 
 
 

 
               SHS 
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Location:  Middle Schools (BMS, NMS, RMS)   Project Manager: Ed Rockwell 
Project Title:  LED Lighting Improvements Group II  Bid Award:   $   00,000 
Architect / Engineer: MEI      Change Orders:  0 $            0 (0.0%) 
Contractor:   TBD      Amended Contract: $   00,000 

   
Description of work: 
This project was identified as a 2018 Reserve Project, intended to be awarded in the event bid results for the 
2018 Summer Projects come in below estimated cost. The project will provide new LED lighting at gyms at 
Beadle, North and Russell Middle Schools. 
 
 
Status of progress: 
Design is currently in progress with project scheduled to go out to bid on March 6. 
 
 
Change Order information: 
None 
 
 
 

 
             BMS 
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AGENDA SUMMARY SHEET 
 
 

AGENDA ITEM: Construction Projects Report - Sampson 
 
MEETING DATE: February 5, 2018 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: Bond Construction Report – A report from the District’s construction management firm 

with regard to the progress on projects funded by the 2013 bond issue. 
 
ACTION DESIRED: Approval             Discussion             Information Only     x                                 .       
 
BACKGROUND: The District has engaged the services of Sampson Construction Company (SCC) to serve 

as the construction manager for a portion of the District’s construction projects funded by 
the 2013 bond issue. 

 
 Dave Cavlovic (SCC) will be present at the meeting to present the construction update (see 

attached) and to answer questions.  
 
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: n/a 
 
STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: n/a 
 
RESPONSIBLE PERSON: Dave Cavlovic (Sampson), Ed Rockwell (Gen. Mgr. for Support Services) and  

Chad Meisgeier (C.F.O.) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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Executive Summary 

 

The Bond issue originally had twenty projects under management of Sampson Construction; 

nineteen of those twenty have been completed.  The remaining project is Millard South High School.  

This project involves and IT addition and renovation within the school.  Phase one of this project has 

been completed.  Phases two and three have scheduled completion dates of May 1, 2018 and July 27, 

2018, respectively.     

The short summary below is a snapshot of the budget status, in round numbers, as it relates to 

contingency as a whole.  This snapshot includes Sampson managed projects of $37,035,969, but is 

representative of the complete 2013 Bond Budget of $79,965,000. 

First, it is important to understand that, in terms of dollars, the Bond is 82% complete, 11% in 

construction, and 7% still in the planning stage.  The contingency increase shown below for completed 

projects consists of the balance of unused soft costs and contingency increase combined.  The other 

values are based on current estimates and assuming that projects track historically similar. 

Starting Contingency Amount   $5.98 million 

Completed    add  $3.93 million 

In Construction   add  ($0.49) million 

Lighting (awarded/out for bid) add  ($2.32) million 

Funds from Hail Insurance add  $0.64 million 

 Current Contingency    $7.74 million 
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Project #1 

  

Bryan Elementary Interior and Exterior Renovations 

5010 S 144th Street, 68137 

 

Architect/Engineer:  BCDM / Morrissey    General Contractor: F&B Constructors  

Project Budget: $4,300,956 

Estimated Construction Budget: $3,258,300 

Construction Start:  Spring 2014     Construction Completion: Summer 2015

    

Scope Description: 

This project consists of the removal and replacement of the existing exterior curtain walls.  This includes 

the glazing, electrical, and mechanical fin tubes.  The building will get re-roofed with the exception of 

the North addition.  Interior renovation will include four new ADA restrooms, finishes and lighting.  The 

building will receive a new secure entry vestibule along with new kindergarten corridor openings.  Other 

updates include upgrading fire alarm system, occupancy sensors, intercom system and mechanical 

systems as budget allows. 

Project Photos: 

  

Current Activity: 

Complete   
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Project #2/14  

 

Black Elk Elementary Classroom and MP Room Additions 

6708 S. 161st Ave, 68135 

 

Architect/Engineer: Carlson West Povondra/Morrissey       General Contractor: Prairie Construction  

Project Budget: $2,138.730 

Estimated Construction Budget: $1,620,250 

Construction Start:  Spring of 2014    Construction Completion: Fall 2014 

   

Scope Description: 

This project consists of a single story 6 classroom addition of approximately 6,000SF on the Southwest 

corner of the building, a 3,500SF multi-purpose addition on the North side of the building, and lockable 

classroom doors.  Site work will be required to accommodate the additions.  

Project Photos:  

 

 

Current Activity:  

Complete 
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Project #3 

 

North High School Connector Addition and Renovation 

1010 S. 144th St., 68154 

 

Architect/Engineer: BCDM / Morrissey    General Contractor: Pkg I: KE Flex  

Project Budget: $11,574,756       Pkg II:  Lund-Ross 

Estimated Construction Budget: $8,768,755 

Construction Start: Spring 2015     Construction Completion: Fall 2016  

Description: 

Scope includes the addition of the main and second level corridors between the North and South 

classroom wings.  A new secure main entrance will be established along with a new administration/ 

guidance program area.  A lecture hall will be incorporated into the new layout.  New paint and flooring 

in areas affected by construction.  Fire sprinkler system will be provided as required by fire marshal. 

Project Photos:   

                      

Current Activity:   

Complete. 
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 Project #4 

 

South High School Industrial Tech Addition and Renovation 

14905 Q St., 68137 

 

Architect/Engineer:  BCDM / Morrissey    General Contractor: Midwest DCM  

Project Budget: $2,697,712 

Estimated Construction Budget: $2,043,721 

Construction Start:  Spring 2017     Construction Completion:  Fall 2018 

    

Scope Description: 

This project consists of a 5,000SF Industrial Technology addition and renovation of the existing Industrial 

Technology, Metal Shop, and Graphics space.  The addition will be on the west and is planned to begin in 

the spring of 2017.  Finishes inside the existing building will be limited to the renovation of the 

previously mentioned spaces. 

Project Photos: 

   

Current Activity: 

Phase one of this project has been completed.  Phases two and three are scheduled to be complete  

May 1, 2018 and July 27, 2018, respectively.  These phases include renovation work within the school.  

Phase two has begun and is currently on schedule. 
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Project #5 

 

West High School Industrial Tech Addition and Renovation 

5710 S 176th Ave, 68135 

 

Architect/Engineer:  Purdy and Slack / Morrissey  General Contractor: Pkg I: Phoenix 

          Pkg II: DR Anderson 

Project Budget: $1,560,236 

Estimated Construction Budget: $1,181,997 

Construction Start: Spring of 2016    Construction Completion: Fall 2017 

    

Scope Description: 

This project consists of a 6,000 SF Industrial Technology addition and renovation of the existing 

Industrial Technology, Labs and Classroom space.  A new mezzanine space above the commons cafeteria 

space is planned to provide additional seating for lunch periods. The addition will be near the Southwest 

side of the building and will begin in the fall of 2016.  This work will be on-going during the school year.   

The mezzanine work will be done during the summer of 2017 when the school is not occupied. Finishes 

inside the existing building will be limited to the areas affected by construction and the lunch room area.   

Project Photos: 

                     

                                  

Current Activity: 

Complete. 
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 1/16/2018  

 

 

Project #6 

Ron Witt Support Services Center Phase II Exterior Renovation 

13737 Industrial Road, 68137 

 

Architect/Engineer: BCDM / Morrissey    General Contractor: Lueder  

  

Project Budget: $696,767      

Estimated Construction Budget: $527,854 

Construction Start:  Summer 2014    Construction Completion: July 15th 

    

Scope Description: 

Project includes the renovation of the existing exterior conditions for the portion of the main building 

that was not remodeled in 2010. Remodel includes new TPO roof (approximately 53,000 SF), skylights, 

exterior hollow metal and overhead doors.  Budget also includes replacing of corroded room and 

sidewall panels and repainting of sidewalls.  Rebuild approximately 2,250 sf of the exterior walls at old 

cafeteria. And install new gutters and downspouts as well. 

Project Photos: 

   

Current Activity:   

Complete   

344



 1/16/2018  

 

 

Project #7 

Abbott Elementary Open to Close 

1313 N. 156th St, 68118 

 

Architect/Engineer:  Purdy and Slack / Morrissey General Contractor: Prairie Construction 

   

Project Budget: $849,734 

Estimated Construction Budget: $643,738 

Construction Start:  Summer 2015     Construction Completion: Summer 2015

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

Current Activity: 

Complete   
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 1/16/2018  

 

 

 

 

Project #8 

 

Ackerman Elementary Open to Close 

5110 S. 156th St, 68135 

 

Architect/Engineer: Carlson West Povondra / Morrissey  General Contractor: F&B Constructors  

Project Budget: $235,636 

Estimated Construction Budget: $178,512 

Construction Start: Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos:  

 

 

Current Activity: 

Complete 
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 1/16/2018  

 

 

 

 

Project #9 

 

Aldrich Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: CLH  / Farris     General Contractor: Holtze   

Project Budget: $647,812 

Estimated Construction Budget: $490,767 

Construction Start:  Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

Project Photos:           

 

 

Current Activity:  

Complete   
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 1/16/2018  

 

 

 

 

Project #10 

 

Cottonwood Elementary Open to Close 

615 Piedmont Dr. 68154 

 

Architect/Engineer: Purdy and Slack                General Contractor: Prairie Construction  

Project Budget: $962,391 

Estimated Construction Budget: $729,084 

Construction Start:  Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

Project Photos:  

      

 

 

Current Activity:   

Complete   
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 1/16/2018  

 

 

 

 

Project #11 

 

Ezra Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer:  Purdy and Slack / Morrissey General Contractor: McGinnis Construction 

  

Project Budget: $842,346 

Estimated Construction Budget: $638,141 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

 

Current Activity: 

Complete 
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 1/16/2018  

 

 

 

 

Project #12 

 

Harvey Oaks Elementary Open to Close 

15228 Shirley St, 68144 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Hargrave   

Project Budget: $767,518 

Estimated Construction Budget: $581,453 

Construction Start: Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces 

 Project Photos:  

 

 

Current Activity:  

Complete   
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 1/16/2018  

 

 

 

 

Project #13 

 

Hitchcock Elementary Open to Close 

5809 S. 104th St. 68127 

 

Architect/Engineer: Reinhardt / Alvine   General Contractor: Lund-Ross    

Project Budget: $198,238 

Estimated Construction Budget: $150,180 

Construction Start: Summer 2015   Construction Completion: Summer 20015 

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

Current Activity:  

Complete 
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 1/16/2018  

 

 

 

 

Project #15 

 

Disney Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Meco-Henne  

     

Project Budget: 2,009,568 

Estimated Construction Budget: $1,522,400 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

This project was originally scheduled for two summers.  After a review of the existing conditions, the 

scope was able to be significantly reduced and still comply with the Bond objectives.  Therefore, the 

timeframe required for construction was reduced and work will now be limited to the summer of 2015. 

Project Photos: 

 

Current Activity:  

Complete  
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 1/16/2018  

 

 

 

 

Project #16 

 

Montclair Elementary Open to Close 

2405 S. 138th St., 68144 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Rife Construction  

Project Budget: $1,859,352 

Estimated Construction Budget: $1,408,600 

Construction Start: Summer 2014    Construction Completion: Summer 2015

    

Scope Description: 

This project is currently scheduled for two summers of work due to the amount of new walls that will 

need to be added in order to close the classroom spaces.  Renovations of finishes are still limited to the 

areas directly impacted.  Mechanical work will be limited to that affected by the newly enclosed spaces.  

This project will most likely see less hard walls than shown in the RFP documents because of the 

Montessori Program.  

Project Photos:  

     

 

Current Activity:  

Complete         
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 1/16/2018  

 

 

 

 

Project #17 

 

Neihardt Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor:    

Project Budget: $3,491,400 

Estimated Construction Budget: $2,645,000 

Construction Start: Summer 2016     Construction Completion: Fall 2016 

    

Scope Description: 

This project is currently scheduled for one summer.  The current design reduces the amount of new wall 

construction required, therefore reducing the required length of the project.  Renovations of finishes are 

still limited to the areas directly impacted.  Mechanical work will be limited to that affected by the newly 

enclosed spaces.   

Project Photos: 

 

 

 

Current Activity:  

Complete
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 1/16/2018  

 

 

 

 

Project #18 

Rockwell Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: BCDM / Morrissey   General Contractor: Lund-Ross    

Project Budget: $1,121,604 

Estimated Construction Budget: $849,700 

Construction Start: Summer 2015   Construction Completion: Summer 2015 

   

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction.  Mechanical Work will be limited to that 

affected by the newly enclosed spaces.   

Project Photos: 

           

Current Activity:  

Complete  
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 1/16/2018  

 

 

 

 

Project #19 

 

Upchurch Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer:  CLH / Morrissey    General Contractor:    

Project Budget: $67,980 

Estimated Construction Budget: $51,500 

Construction Start: Summer 2016    Construction Completion: Summer 2016

    

Scope Description: 

This project will provide security enhancements to the existing doors so that existing classroom areas 

can be locked down.  Renovation of finishes will be limited to those directly affected by construction.    

 

 

Current Activity:  

Complete
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 1/16/2018  

 

 

 

 

Project #20 

 

Willowdale Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Meco-Henne 

   

Project Budget: $1,013,232 

Estimated Construction Budget: $767,600 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction.  Mechanical work will be limited to that 

affected by the newly enclosed spaces.   

Project Photos: 

 

Current Activity:  

Complete  
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ID Project

#

Description Task Name A / E Firm Duration Start Finish

1 Millard Public Schools Bond Issue 1324 days Tue 8/6/13 Fri 8/31/18

2 Pre-Construction Activities 535 days Tue 8/6/13 Mon 8/24/15

11 1 Int / Ext Bryan Elementary BCDM 518 days Fri 9/6/13 Tue 9/1/15

25 3 Connector North High School BCDM 798 days Tue 12/17/13 Thu 1/5/17

41 4 Add / Renov South High School BCDM 522 days Thu 9/1/16 Fri 8/31/18

42 A/E Schematic Design 35 days Thu 9/1/16 Wed 10/19/16

43 BOE Schematic Design Approval 1 day Mon 12/5/16 Mon 12/5/16

44 A/E Design Development 15 days Tue 12/6/16 Mon 12/26/16

45 Prepare Construction Docs 40 days Tue 12/27/16 Mon 2/20/17

46 BOE Approval of Construction 

Documents

1 day Mon 3/6/17 Mon 3/6/17

47 Bid Period 18 days Tue 3/7/17 Thu 3/30/17

48 BOE Approval of Bid 1 day Mon 4/3/17 Mon 4/3/17

49 Contracts 8 days Tue 4/4/17 Thu 4/13/17

50 Procurement / Owner Prep 5 days Fri 4/14/17 Thu 4/20/17

51 Construction 326 days Fri 4/21/17 Fri 7/20/18

52 Occupy / Move / Training / 

Closeout

30 days Mon 7/23/18 Fri 8/31/18

53 5 Add / Renov West High School Purdy & Slack 846 days Mon 6/9/14 Mon 9/4/17

70 6 Exterior Ron Witt Support Services BCDM 514 days Fri 9/6/13 Wed 8/26/15

82 7 Open / Closed Abbott Elementary Purdy & Slack 281 days Wed 8/6/14 Wed 9/2/15

95 8 Open / Closed Ackerman Elementary Carlson West Povondra 260 days Fri 9/6/13 Thu 9/4/14

107 9 Open / Closed Aldrich Elementary CLH 259 days Fri 9/6/13 Wed 9/3/14

119 10 Open / Closed Cottonwood Elementary Purdy & Slack 265 days Fri 9/6/13 Thu 9/11/14

131 11 Open / Closed Ezra Elementary Purdy & Slack 281 days Wed 8/6/14 Wed 9/2/15

143 12 Open / Closed Harvey Oaks Elementary Purdy & Slack 254 days Fri 9/6/13 Wed 8/27/14

155 13 Open / Closed Hitchcock Elementary Reinhardt 516 days Fri 9/6/13 Fri 8/28/15

168 2 / 14 Add /

Security

Black Elk Elementary Carlson West Povondra 211 days Thu 11/21/13 Thu 9/11/14

180 15 Open / Closed Disney Elementary Purdy & Slack 284 days Wed 8/6/14 Mon 9/7/15

192 16 Open / Closed Montclair Elementary Purdy & Slack 746 days Fri 9/6/13 Fri 7/15/16

205 17 Open / Closed Neihardt Elementary Purdy & Slack 590 days Mon 6/9/14 Fri 9/9/16

219 18 Open / Closed Rockwell Elementary BCDM 284 days Wed 8/6/14 Mon 9/7/15

231 19 Open / Closed Upchurch Elementary CLH 275 days Tue 8/25/15 Mon 9/12/16

238 20 Open / Closed Willowdale Elementary Purdy & Slack 264 days Wed 9/3/14 Mon 9/7/15

3/30

Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep Oct

2013 2014 2015 2016 2017 2018

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Millard Public Schools 
CMa Sampson Construction

Page 1

Project: MPS Overall

Date: Tue 1/16/18

358
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COST REPORT

1/16/2018

Additions & Renovations (Sampson Cma)

Bryan Elem 4,300,956 3,258,300 3,026,000 213,316 7.05% 3,239,316 716,826 474,056 242,770 325,830 261,754 587,584

Black Elk Elem 2,138,730 1,620,250 1,718,775 28,109 1.64% 1,746,884 356,455 312,840 43,615 162,025 (83,019) 79,006

North High 11,574,757 8,768,755 9,840,150 199,117 2.02% 10,039,267 1,929,126 1,418,475 510,651 876,876 (759,861) 117,014

South High 2,697,712 2,043,721 2,495,000 42,862 1.72% 2,537,862 449,619 355,813 93,806 204,372 (494,141) (289,768)

West High (Phnx int reno & DRA add) 1,560,236 1,181,997 2,738,000 82,438 3.01% 2,820,438 260,039 292,973 (32,933) 118,200 (1,671,374) (1,553,174)

Ron Witt 696,767 527,854 600,210 12,277 2.05% 612,487 116,128 100,645 15,483 52,785 (69,150) (16,365)

Open to Closed Renovations (Sampson Cma)

Abbott 849,734 643,738 702,400 12,070 1.72% 714,470 141,622 100,767 40,855 64,374 (29,877) 34,497

Ackerman 235,636 178,512 130,000 0 0.00% 130,000 39,273 30,234 9,038 17,851 57,550 75,401

Aldrich 647,812 490,767 350,750 (5,483) -1.56% 345,267 107,969 72,581 35,388 49,077 180,888 229,965

Cottonwood 962,391 729,084 380,000 11,942 3.14% 391,942 160,398 97,754 62,644 72,908 399,786 472,695

Ezra 842,346 638,141 448,770 8,478 1.89% 457,248 140,391 90,337 50,054 63,814 230,947 294,761

Harvey Oaks 767,518 581,453 351,012 15,419 4.39% 366,431 127,920 79,906 48,013 58,145 263,035 321,181

Hitchcock 198,238 150,180 282,900 1,649 0.58% 284,549 33,040 63,459 (30,419) 15,018 (164,788) (149,770)

Black Elk Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above

Disney 2,009,568 1,522,400 629,300 8,212 1.30% 637,512 334,928 170,939 163,989 152,240 1,048,877 1,201,117

Montclair 1,859,352 1,408,600 1,385,533 55,283 3.99% 1,440,816 309,892 173,841 136,051 140,860 103,835 244,695

Neihardt 3,491,400 2,645,000 1,590,000 15,969 1.00% 1,605,969 581,900 188,937 392,963 264,500 1,431,994 1,696,494

Rockwell 1,121,604 849,700 773,900 (3,827) -0.49% 770,073 186,934 116,223 70,711 84,970 150,338 235,308

Upchurch 67,980 51,500 0 0 0.00% 0 11,330 41,570 (30,240) 5,150 21,260 26,410

Willowdale 1,013,232 767,600 606,500 20,788 3.43% 627,288 168,872 90,116 78,756 76,760 219,067 295,827

Total Sampson CMa $37,035,969 $28,057,552 $28,049,200 $718,618 2.56% $28,767,818 $6,172,661 $4,271,466 $1,901,195 $2,805,755 $1,097,124 $3,902,879

Additions 
Rohwer 1,980,000 1,500,000 1,687,900 93,760 5.55% 1,781,660 330,000 289,296 40,704 150,000 (240,956) (90,956)

Upchurch 1,830,605 1,386,822 1,469,972 59,954 4.08% 1,529,926 305,101 279,674 25,426 138,682 (117,677) 21,005

Total MPS Additions $3,810,605 $2,886,822 $3,157,872 $153,714 4.87% $3,311,586 $635,101 $568,971 $66,130 $288,682 ($358,633) ($69,951)

Electronic Security (MPS)

13 Phase I Video Intercoms*    ** 1,136,166 629,696 780,469 (4,825) -0.62% 775,645 443,500 457,907 (14,407) 62,970 (160,355) (97,386)

14 Phase IIA Intrusion Detection  ** 960,500 470,000 284,126 22,326 7.86% 306,452 443,500 458,492 (14,992) 47,000 148,556 195,556

14 Phase IIB Intrusion Detection  ** 1,246,500 730,000 315,567 50,259 15.93% 365,826 443,500 460,500 (17,000) 73,000 347,174 420,174

15 Phase III Integration  ** 2,056,835 1,466,668 341,500 0 0.00% 341,500 443,500 860,852 (417,352) 146,667 707,816 854,483

16 Phase IV Maglock Conversions 264,000 200,000 183,798 0 0 183,798 44,000 0 44,000 20,000 60,203 80,203

Interior Security (MPS)

13 Phase I HS Classroom Locks 144,896 109,770 17,700 0 0.00% 17,700 24,149 61,563 (37,413) 10,977 54,657 65,634

13 Phase II MS Classroom Locks 138,653 105,040 19,400 4,511 23.25% 23,911 23,109 60,989 (37,880) 10,504 43,249 53,753

13 Phase III Elem Classroom Locks 196,020 148,500 27,023 825 3.05% 27,848 32,670 148,318 (115,648) 14,850 5,004 19,854

14 Phase IV Panic Device Locks 670,164 507,700 15,689 0 0.00% 15,689 111,694 112,483 (789) 50,770 491,222 541,992

Total MPS Security $6,813,734 $4,367,374 $1,985,271 $73,097 3.68% $2,058,368 $2,009,622 $2,621,103 ($611,480) $436,737 $1,697,526 $2,134,263

Summer Projects (MPS) 2014

Contingency (10%)

 Contingency 

Balance 

 Contingency 

Change 

 Contingency 

Budget 

 Soft Cost   

Budget 

 Total Project 

Budget 

Construction Soft Costs (22%)

 Latest        

Estimate Project Name  Contract    Award 

 Soft Cost 

Committed 

 Soft Cost 

Balance 

 Change Orders 

% 

 Change Orders   

$ 

 Construction 

Budget 
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 Contingency 

Balance 

 Contingency 

Change 

 Contingency 

Budget 

 Soft Cost   

Budget 

 Total Project 

Budget 

 Latest        

Estimate Project Name  Contract    Award 

 Soft Cost 

Committed 

 Soft Cost 

Balance 

 Change Orders 

% 

 Change Orders   

$ 

 Construction 

Budget 

13 Buell Stair Railing Improvements 0 0 15,700 0 0.00% 15,700 0 21,362 (21,362) 0 (37,062) (37,062)

14 Ackerman Roof Coat 184,800 140,000 104,493 0 0.00% 104,493 30,800 24,120 6,681 14,000 42,188 56,188

14 Cody Re-roof Phase I 531,300 402,500 211,778 1,815 0.86% 213,593 88,550 67,801 20,749 40,250 209,656 249,906

14 Neihardt Skylight 161,436 122,300 237,096 0 0.00% 237,096 26,906 14,679 12,227 12,230 (102,569) (90,339)

14 Norris Phase I Roof 349,800 265,000 153,146 12,013 7.84% 165,159 58,300 58,086 214 26,500 100,055 126,555

14 Willowdale Paving 323,400 245,000 298,401 26,774 8.97% 325,174 53,900 57,693 (3,793) 24,500 (83,968) (59,468)

14 CMS P2 Drain Imp 211,530 160,250 191,672 13,528 7.06% 205,200 35,255 35,621 (366) 16,025 (45,316) (29,291)

14 CMS Fire Detec Rpl 231,000 175,000 186,670 40,279 21.58% 226,949 38,500 15,627 22,873 17,500 (29,076) (11,576)

14 CMS Floor Repl Media 184,800 140,000 140,280 6,553 4.67% 146,833 30,800 88,637 (57,837) 14,000 (64,669) (50,669)

14 KMS Track Repl 382,800 290,000 271,525 133 0.05% 271,658 63,800 58,692 5,108 29,000 23,450 52,450

14 KMS Int Key Conv 44,880 34,000 0 0 0 0 7,480 17,496 (10,016) 3,400 23,984 27,384

14 NMS Kitchen & Fire Repl 135,960 103,000 97,900 308 0.31% 98,208 22,660 12,906 9,754 10,300 14,546 24,846

14 NMS Ext Door & Win Repl 27,720 21,000 16,995 0 0.00% 16,995 4,620 10,138 (5,518) 2,100 (1,513) 587

14 RMS Phase I Paving 204,600 155,000 159,240 3,591 2.26% 162,831 34,100 34,078 22 15,500 (7,810) 7,690

14 NHS Track Repl 145,200 110,000 108,144 0 0.00% 108,144 24,200 23,889 311 11,000 2,167 13,167

14 NHS Roof Coat 554,400 420,000 220,797 0 0.00% 220,797 92,400 44,068 48,332 42,000 247,535 289,535

14 NHS Pool Reno 2,059,200 1,560,000 1,860,000 225,612 12.13% 2,085,612 343,200 155,795 187,405 156,000 (338,208) (182,208)

14 SHS P IV & V Roof 1,042,800 790,000 812,000 48,182 5.93% 860,182 173,800 146,002 27,798 79,000 (42,384) 36,616

14 SHS Tennis Resurf 70,752 53,600 97,874 0 0.00% 97,874 11,792 11,978 (186) 5,360 (44,460) (39,100)

14 WHS Tennis Repl 501,600 380,000 497,940 0 0.00% 497,940 83,600 66,365 17,235 38,000 (100,706) (62,706)

14 SHS P2 Elec Switch Board Repl 264,000 200,000 138,411 3,828 2.77% 142,239 44,000 17,607 26,393 20,000 84,154 104,154

14 Buell Seating 72,600 55,000 97,700 3,415 3.50% 101,115 12,100 6,652 5,448 5,500 (40,667) (35,167)

14 DSAC P1 Paving 89,760 68,000 70,163 1,929 2.75% 72,092 14,960 25,601 (10,641) 6,800 (14,733) (7,933)

Total MPS Summer Projects 2014 7,774,338 5,889,650 5,987,925 387,960 6.48% 6,375,885 1,295,723 1,014,893 280,830 588,965 (205,406) 383,560

Summer Projects (MPS) 2015

15 AMS/KMS Cooling Tower Repl 146,520 111,000 188,513 0 0.00% 188,513 24,420 22,799 1,621 11,100 (75,892) (64,792)

15 Buell Repair Study 0 0 0 0 0.00% 0 0 13,333 (13,333) 0 (13,333) (13,333)

15 Buell Stadium Turf*** 501,600 380,000 354,415 (800) -0.23% 353,615 83,600 36,404 47,196 38,000 73,581 111,581

15 Stage Curtain Replacements*** 0 0 0 0 0.00% 0 0 20,350 (20,350) 0 (20,350) (20,350)

15 Cody Floor Replacement 191,400 145,000 94,000 0 0.00% 94,000 31,900 57,226 (25,326) 14,500 25,674 40,174

15 Neihardt/Rockwell Cooling Tower 99,000 75,000 107,950 878 0.81% 108,828 16,500 16,783 (283) 7,500 (34,111) (26,611)

15 NHS Band Floor Replacement 34,980 26,500 40,600 1,383 3.41% 41,983 5,830 3,970 1,860 2,650 (13,623) (10,973)

15 NHS Tennis Resurfacing 132,000 100,000 95,351 (500) -0.52% 94,851 22,000 16,526 5,474 10,000 10,623 20,623

15 NMS RTU Replacement Phs I 681,120 516,000 507,250 0 0.00% 507,250 113,520 79,544 33,976 51,600 42,726 94,326

15 RMS Track Replacement 330,000 250,000 248,903 (9,074) -3.65% 239,829 55,000 51,919 3,081 25,000 13,252 38,252

15 SHS Roof Phs VI 198,000 150,000 119,698 142 0.12% 119,840 33,000 38,610 (5,610) 15,000 24,550 39,550

15 Upchurch Heat Pump 47,520 36,000 35,100 0 0.00% 35,100 7,920 5,101 2,819 3,600 3,719 7,319

15 WHS Drainage Improvements 118,800 90,000 91,463 18,513 20.24% 109,975 19,800 25,371 (5,571) 9,000 (25,546) (16,546)

15 WHS Track Spray/Stripe 79,860 60,500 58,743 690 1.17% 59,433 13,310 15,794 (2,484) 6,050 (1,417) 4,633

15 Abbott Flooring (Sampson Alt) 118,800 90,000 0 0 0.00% 0 19,800 0 19,800 9,000 109,800 118,800

15 Hitchcock Flooring (Sampson Alt) 145,200 110,000 0 0 0.00% 0 24,200 0 24,200 11,000 134,200 145,200

15 Disney Flooring (Sampson Alt) 151,800 115,000 0 0 0.00% 0 25,300 0 25,300 11,500 140,300 151,800

15 Rockwell Flooring (Sampson Alt) 231,000 175,000 0 0 0.00% 0 38,500 0 38,500 17,500 213,500 231,000
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15 Montclair Drainage Improvements 48,642 36,850 53,635 3,901 7.84% 57,536 8,107 22,464 (14,357) 3,685 (35,043) (31,358)

0 0 0 0 0 0 0

Total MPS Summer Projects 2015 $3,256,242 $2,466,850 $1,995,620 $15,133 0.76% $2,010,754 $542,707 $426,194 $116,513 $246,685 $572,610 $819,295

Summer Projects (MPS) 2016

16 Cody Drainage Improvements 56,100 42,500 58,222 3,970 0 62,192 9,350 18,539 (9,189) 4,250 (28,881) (24,631)

16 Holling Paving - Lights 270,600 205,000 160,777 (3,726) (0) 157,051 45,100 34,821 10,279 20,500 58,228 78,728

16 Willowdale Intercom Replacement 64,020 48,500 41,905 1,020 0 42,925 10,670 8,102 2,568 4,850 8,143 12,993

16 BMS Roof Repair and Re-Coat 101,640 77,000 40,160 2,768 0 42,928 16,940 29,063 (12,123) 7,700 21,949 29,649

16 NMS RTU Replacements PH II 693,000 525,000 487,500 2,738 0 490,238 115,500 73,655 41,845 52,500 76,607 129,107

16 NHS Floor Slab Repair 66,000 50,000 48,000 0 0 48,000 11,000 15,210 (4,210) 5,000 (2,210) 2,790

16 SHS Bleacher - Electrical 33,000 25,000 0 0 0 6,418 5,500 6,418 (918) 2,500 17,663 20,163

16 WHS Re-Roofing Phase I Pool 356,400 270,000 261,000 0 0 261,000 59,400 90,818 (31,418) 27,000 (22,418) 4,582

16 WHS Parking Lot Addition 913,994 692,420 948,256 (41,501) (0) 906,755 152,332 162,348 (10,016) 69,242 (224,351) (155,109)

16 NHS Exterior Lighting Imp 660,000 500,000 457,302 10,146 0 467,448 110,000 36,225 73,775 50,000 106,327 156,327

Total MPS Summer Projects 2016 $3,214,754 $2,435,420 $2,503,123 ($24,586) -0.98% $2,484,955 $535,792 $475,200 $60,593 $243,542 $11,058 $254,600

Summer Projects (MPS) 2017

17 Cody Re-Roof PH II 382,800 290,000 305,097 1,243 0 306,340 63,800 63,819 (19) 29,000 (16,358) 12,642

17 Norris Re-Roof PH II 336,600 255,000 215,000 (15,203) (0) 199,797 56,100 77,229 (21,129) 25,500 34,074 59,574

17 Door & Frame Replacements-MS 132,000 100,000 97,341 0 0 97,341 22,000 9,228 12,772 10,000 15,431 25,431

17 Montclair Intercom Repl 72,600 55,000 59,286 483 0 59,769 12,100 8,935 3,165 5,500 (1,604) 3,896

17 Montclair Traffic & Ped Imp & FFF 0 0 158,623 9,163 0 167,786 0 38,425 (38,425) 0 (206,212) (206,212)

17 Norris Pav & Light Phs II includes FFF scope 514,800 390,000 407,573 17,588 0 425,161 85,800 77,512 8,288 39,000 (26,873) 12,127

17 Rohwer Carpet & Floor Repl 244,200 185,000 137,000 (318) (0) 136,682 40,700 23,243 17,457 18,500 65,775 84,275

17 Sandoz Carpet & Floor Repl 198,000 150,000 133,000 (328) (0) 132,672 33,000 105,736 (72,736) 15,000 (55,408) (40,408)

17 Wheeler Carpet & Floor Repl 277,200 210,000 149,200 (248) (0) 148,952 46,200 31,761 14,439 21,000 75,487 96,487

17 Wheeler Polk St 0 0 0 0 0 0 0 0 0 0 0 (37,081)

17 Willowdale Boiler Repl 165,000 125,000 84,270 0 0 84,270 27,500 16,093 11,407 12,500 52,137 64,637

17 BMS Paving Repl Phs I 343,200 260,000 233,272 0 0 233,272 57,200 50,038 7,162 26,000 33,890 59,890

17 CMS Intercom Repl 217,800 165,000 99,253 6,525 0 105,778 36,300 11,890 24,410 16,500 83,632 100,132

17 CMS Water Line Repl 66,000 50,000 18,332 0 0 18,332 11,000 4,075 6,925 5,000 38,593 43,593

17 NMS RTU Repl Phs III of III 429,000 325,000 308,070 5,186 0 313,256 71,500 47,246 24,254 32,500 35,998 68,498

17 SHS Irrig Repl Phs II 42,240 32,000 33,100 0 0 33,100 7,040 6,570 470 3,200 (630) 2,570

17 SHS Re-roof Phs VII of VIII 349,800 265,000 183,862 0 0 183,862 58,300 61,649 (3,349) 26,500 77,789 104,289

17 SHS Baseball Field Lighting 363,000 275,000 209,380 0 0 209,380 60,500 13,615 46,885 27,500 112,505 140,005

17 WHS Operable Wall Repl 13,200 10,000 16,796 0 0 16,796 2,200 3,360 (1,160) 1,000 (7,956) (6,956)

17 WHS Paving Imp Cell Tower includes FFF scope 257,400 195,000 127,880 6,454 0 134,334 42,900 51,263 (8,363) 19,500 52,303 71,803

17 WHS Re-roof Phs II of X 653,400 495,000 316,500 (6,300) (0) 310,200 108,900 111,431 (2,531) 49,500 182,269 231,769

17 Bleacher Safety Imp- CMS & NHS 21,780 16,500 15,661 0 0 15,661 3,630 9,148 (5,518) 1,650 (4,679) (3,029)

17 Buell Stadium Improvement Plan 0 0 0 0 0 0 0 49,260 (49,260) 0 (49,260) (49,260)

17 Buell Stadium Structural Repair 792,000 600,000 508,672 (47,108) 0 461,564 132,000 99,724 32,276 60,000 170,713 230,713

17 Buell Stadium Trees & Fence 116,820 88,500 61,668 4,994 0 66,662 19,470 18,017 1,453 8,850 23,291 32,141
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17 Gym Floor Refinishing-CMS & WHS 105,600 80,000 83,165 2,370 0 85,535 17,600 3,100 14,500 8,000 8,965 16,965

17 SSC Paving Repairs Phs I 40,260 30,500 21,723 5,456 0 27,179 6,710 14,031 (7,321) 3,050 (4,000) (950)

17 HVAC Imp for Add-Reagan & Wheeler 224,400 170,000 167,900 9,847 0 177,747 37,400 30,396 7,004 17,000 (744) 16,256

17 Intercom Sys Repl-Black Elk & Cody 138,600 105,000 104,359 505 0 104,864 23,100 13,724 9,376 10,500 9,512 20,012

17 RMS FFF (aka RMS Concrete Repl) 198,000 150,000 66,391 (5,792) (0) 60,599 33,000 59,594 (26,594) 15,000 62,807 77,807

Total MPS Summer Projects 2017 $6,695,700 $5,072,500 $4,322,374 ($5,483) -0.13% $4,316,892 $1,115,950 $1,110,111 $5,839 $507,250 $761,447 $1,231,616

Summer Projects (MPS) 2018

18 Black Elk Play Area Imp 224,400 170,000 0 0 0 170,000 37,400 39,900 (2,500) 17,000 0 17,000

18 Montclair Fire Detection Repl 120,780 91,500 0 0 0 91,500 20,130 11,900 8,230 9,150 0 9,150

18 Montclair Chiller Repl 462,000 350,000 0 0 0 350,000 77,000 38,550 38,450 35,000 0 35,000

18 Morton Flooring Repl 184,800 140,000 0 0 0 140,000 30,800 10,000 20,800 14,000 0 14,000

18 Morton Exterior Soffit Renovations 79,200 60,000 0 0 0 60,000 13,200 10,018 3,182 6,000 0 6,000

18 Norris Re-Roofing Phase III of III 409,200 310,000 262,590 0 0 262,590 68,200 61,080 7,120 31,000 47,410 78,410

18 Rockwell Skylight Repl 363,000 275,000 0 0 0 275,000 60,500 29,000 31,500 27,500 0 27,500

18 Rohwer Intercom Repl 99,000 75,000 0 0 0 75,000 16,500 10,768 5,732 7,500 0 7,500

18 AMS-KMS Basketball Goal Imp 58,080 44,000 0 0 0 44,000 9,680 17,519 (7,839) 4,400 0 4,400

18 BMS Running Track Repl 528,000 400,000 0 0 0 400,000 88,000 54,500 33,500 40,000 0 40,000

18 CMS Annex Re-Roof Phase I 99,000 75,000 83,000 0 0 83,000 16,500 27,580 (11,080) 7,500 (8,000) (500)

18 NMS & NHS Gym Floor 125,400 95,000 0 0 0 95,000 20,900 0 20,900 9,500 0 9,500

18 NHS-N.E. Parking Imp 363,000 275,000 0 0 0 275,000 60,500 40,110 20,390 27,500 0 27,500

18 NHS-S.E. Paving Repl Phase I 356,400 270,000 0 0 0 270,000 59,400 49,460 9,940 27,000 0 27,000

18 NHS Re-Roofing Phase V 462,000 350,000 392,000 0 0 392,000 77,000 71,333 5,667 35,000 (42,000) (7,000)

18 SHS Running Track Resurfacing 158,400 120,000 0 0 0 120,000 26,400 17,918 8,482 12,000 0 12,000

18 SHS Re-roofing Phase VIII 422,400 320,000 287,000 0 0 287,000 70,400 68,628 1,772 32,000 33,000 65,000

18 WHS Entry Imp (FFF) 198,000 150,000 0 0 0 150,000 33,000 33,500 (500) 15,000 0 15,000

18 WHS Pool AHU Repl 541,200 410,000 0 0 0 410,000 90,200 41,500 48,700 41,000 0 41,000

18 WHS Fire Detect Repl Phase I 396,000 300,000 0 0 0 300,000 66,000 28,000 38,000 30,000 0 30,000

18 MS-Door Frame Repl 123,420 93,500 0 0 0 93,500 20,570 8,700 11,870 9,350 0 9,350

18 MS-Bleacher Rail Imp 21,331 16,160 0 0 0 16,160 3,555 16,055 (12,500) 1,616 0 1,616

18 MS-Gym Lighting Pkg 1A 269,280 204,000 0 0 0 204,000 44,880 18,500 26,380 20,400 0 20,400

18 MS-GymLighting Pkg 1B 142,560 108,000 0 0 0 108,000 23,760 8,500 15,260 10,800 0 10,800

18 Gym-Lighting Pkg 2 0 0 0 0 0 0 0 18,000 (18,000) 0 0 0

Total MPS Summer Projects 2018 6,206,851 4,702,160 1,024,590 0 0 4,671,750 1,034,475 731,018 303,457 470,216 30,410 500,626

Lighting Energy Projects (MPS) 2015

15 CMS Light Improvements 0 0 429,975 23,839 5.54% 453,814 0 22,689 (22,689) 0 (476,503) (476,503)

15 DSAC Light Improvements 0 0 171,477 4,603 2.68% 176,080 0 308 (308) 0 (176,388) (176,388)

15 Harvey Oaks Light Improvements 0 0 259,370 3,563 1.37% 262,933 0 (3,850) 3,850 0 (259,083) (259,083)

15 Rockwell Lighting (Sampson Alt) 0 0 0 0 0.00% 0 0 0 0 0 0 0

16 Abbott Lighting Improvements 0 0 298,400 (3,500) -1.17% 294,900 0 624 (624) 0 (295,524) (295,524)

16 Ezra Lighting Improvements 0 0 323,000 0 0.00% 323,000 0 76 (76) 0 (323,076) (323,076)

16 Willowdale Lighting Improvements 0 0 332,775 13,035 3.92% 345,810 0 (7,986) 7,986 0 (337,824) (337,824)

362



MILLARD PUBLIC SCHOOLS  2013 BOND ISSUE

COST REPORT

1/16/2018

 Contingency 

Balance 

 Contingency 

Change 

 Contingency 

Budget 

 Soft Cost   

Budget 

 Total Project 

Budget 

 Latest        

Estimate Project Name  Contract    Award 

 Soft Cost 

Committed 

 Soft Cost 

Balance 

 Change Orders 

% 

 Change Orders   

$ 

 Construction 

Budget 

16 Occupancy Sensors Pkg I (canceled) 0 0 0 0 0 0 0

16 Occupancy Sensors Pkg 2 (canceled) 0 0 0 0 0 0 0

15 Electrical Metering 0 0 120,787 1,521 1.26% 122,308 0 36,527 (36,527) 0 (158,835) (158,835)

15 Gym Lighting Upgrades 0 0 149,000 12,131 8.14% 161,131 0 128,290 (128,290) 0 (289,421) (289,421)

0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

Total MPS Lighting / Energy Projects $0 $0 $2,084,784 $55,192 2.65% $2,139,976 $0 $176,678 ($176,678) $0 ($2,316,654) ($2,316,654)

Global Expenses 0 0 0 0 0 0 0 136,680 (136,680) 0 (136,680) (136,680)

Funding from Insurance Claims 0 0 0 0 0 0 0 0 0 0 642,651 642,651

Future Years Summer Projects 5,156,807 3,906,672 0 0 0.00% 3,906,672 859,468 0 859,468 390,667 0 390,667

Total 2013 Bond Issue $79,965,000 $59,785,000 $51,110,759 $1,373,645 2.69% $60,044,655 $14,201,500 $11,532,313 $2,669,187 $5,978,500 $1,795,453 $7,736,872

* Project Total Committed reflects Separate Funding from MPS Foundation

** Soft Cost Values do not reflect 22% Grey Cells Represent construction complete and Soft Cost Balance applied to Contingency

*** Emergency Fund Projects Total Project Funds Available for 2019, 2020 Summer Projects 12,503,011$    
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Bryan Elementary Renovations
Code 07-7860-1400-132-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 3/4/2014

Date Public Notice Posted 3/6/2014

Date / Time Bids Due: 3-26-14  @ 10am

Bid Location: DSAC

Bid to BOE Packet: 3/26/2014

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 94,837$          Sampson 90,095$                95% 4,742$               

3120 A & E fee -$                           195,000$        BCDM 195,000$              100% 1$                       

3119 A & E additional services -$                           -$                 -$                       0% -$                   

3920 Outsourced printing & distribution -$                           1,779$             A&D 1,779$                   100% -$                   

3126 Site survey -$                           2,700$             Lamp Rynearson 2,700$                   100% -$                   

3127 Geotechnical services -$                           6,073$             Terracon 6,073$                   100% 0$                       

3709 Environmental insp & mgmt -$                           -$                 -$                       0% -$                   

6350 Permits & fees -$                           -$                 -$                       0% -$                   

3135 Materials testing & special insp -$                           24,050$          AMI 24,050$                100% -$                   

3715 Asbestos abatement -$                           30,461$          Bockmann 30,461$                100% -$                   

3715 Asbestos abatement -$                           40,390$          McGill 40,390$                100% -$                   

5301 MPS equipment -$                           697$                MPS 697$                      100% -$                   

9350 Security or fire watch services -$                           -$                 -$                       0% -$                   

5300 Plaque -$                           1,458$             1,458$                   100% -$                   

4150 Moving supplies (MPS Dist) -$                           1,419$             MPS 1,419$                   100% -$                   

5300 Tackboards -$                           216$                216$                      100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                       0% -$                   

3000 Roofing Consultant -$                           36,500$          RSI 36,500$                100% -$                   

5223 Commissioning -$                           21,000$          Morrissey 21,000$                100% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

5225 Balancing -$                           11,700$          Specialized 11,700$                100% -$                   

3425 Temp Service and Data/WAN (Cox) -$                           712$                Cox 712$                      100% (0)$                      

3270 Storage Trailers -$                           5,163$             AT&S 5,163$                   100% -$                   

3000 Security Cameras -$                           879$                Miller Elec/Dakota 879$                      100% -$                   

3120 A/E Payment for Error -$                           (9,225)$           (9,225)$                 100% -$                   

5300 MPS Relocations -$                           1,875$             CCS Presentations 1,875$                   100% -$                   

3000 Shelving -$                           634$                SBI 634$                      100% -$                   

3190 Access Control -$                           2,362$             Prime 2,362$                   100% -$                   

3190 Key Pads -$                           898$                Dakota 898$                      100% -$                   

5300 -$                           -$                 -$                       0% -$                   

3190 signs -$                           47$                  Metal Logos 47$                        100% -$                   

3715 Lighting repair -$                           1,600$             Strategic Electric 1,600$                   100% -$                   

5300 MPS Locks -$                           440$                440$                      100% -$                   

5300 MPS Labor -$                           371$                371$                      100% 1$                       

-$                           -$                 -$                       0% -$                   

Subtotal 716,826$                   474,056$        469,313$               4,743$               

  

General Contractor   

5210 Construction Contract 3,258,300$               3,239,316$     F&B 3,239,316$           100% (0)$                      

Subtotal 3,258,300$               3,239,316$     3,239,316$            (0)$                      

  

Project total 3,975,126$               3,713,372$     3,708,629$           100% 4,742$               

Bid Information

Final Completion:

Liquidated Damages Start:

Construction Information

General Contractor:

Construction Start:

Construction Substantial Completion:

2,500$                                       Liquidated Damages $/day:

F&B Constructors

5/1/2014

7-25-14 and 7-25-15

8/25/2015

7/26/2014 and 7-26-15

364



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Black Elk Elementary Classroom & MP Room Additions
Code 07-7860-1401-158-320-xxxxx

Construction Manager Sampson

Architect Carlson West Povondra

Engineer Morrissey

Date out to Bid: 1/21/2014

Date Public Notice Posted: 1/23/2014

Date / Time Bids Due: 2-12-14 @ 10am

Bid Location: DSAC-A

Bid to BOE Packet: 2/11/2014

BOE Approval Date: 3/3/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 52,016$          Sampson 49,418$                95% 2,598$               

3120 A & E fee -$                           104,363$        CWP 104,363$              100% -$                   

3119 A & E additional services -$                           3,998$             Blakeman 3,998$                  100% -$                   

3920 Outsourced printing & distribution -$                           1,853$             A&D 1,852$                  100% 0$                       

3126 Site survey -$                           5,862$             E&A 5,862$                  100% -$                   

3127 Geotechnical services -$                           13,115$          Terracon 13,115$                100% 0$                       

3709 Environmental insp & mgmt -$                           -$                 AMI -$                      0% -$                   

3190 Contractor Direct -$                           (3,385)$           Lueder (3,385)$                 100% -$                   

3190 Contractor Direct -$                           (1,846)$           Prairie (1,846)$                 100% -$                   

5300 -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           8,605$             CDW Gov 8,605$                  100% -$                   

4150 Moving supplies (MPS Dist) -$                           1,002$             1,002$                  100% -$                   

5210 Storage trailer rental -$                           1,800$             Turf Builders 1,800$                  100% -$                   

3000 Consultant -$                           2,400$             Matco 2,400$                  100% -$                   

3190 Locate existing utilities - interior -$                           1,018$             Waldinger 1,018$                  100% -$                   

3000 Roof Consultant -$                           23,000$          RSI 23,000$                100% -$                   

5223 Commissioning -$                           7,200$             Morrissey 7,200$                  100% -$                   

3195 Security  -$                           -$                 Prime Comm -$                      0% -$                   

3190 Locate existing Utilities - Exterior -$                           4,575$             ESI 4,575$                  100% -$                   

3190 Locate existing Utilities - Exterior -$                           10,156$          Tritz 10,156$                100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3000 Cox Relocation -$                           4,031$             Cox 4,031$                  100% 0$                       

3000 OPPD Relocation -$                           -$                 OPPD -$                      0% -$                   

5225 Test and Balance -$                           2,850$             Specialized 2,850$                  100% -$                   

5300 FF&E -$                           28,211$          Virco 28,211$                100% -$                   

5300 FF&E -$                           9,260$             School Specialty 9,260$                  100% -$                   

5300 FF&E -$                           8,731$             All Makes 8,731$                  100% -$                   

5300 FF&E -$                           990$                ATD American 990$                      100% -$                   

5300 FF&E -$                           4,710$             University Pub 4,710$                  100% -$                   

5300 FF&E -$                           205$                MPS Warehouse 205$                      100% -$                   

5300 FF&E -$                           3,139$             Indoff Inc 3,139$                  100% 0$                       

5300 FF&E -$                           2,479$             MW Storage Solu 2,479$                  100% -$                   

5300 FF&E -$                           903$                Rockbrook Camera 903$                      100% -$                   

5300 FF&E -$                           609$                H&B 609$                      100% -$                   

3000 Access Relocations -$                           3,133$             Prime 3,133$                  100% -$                   

3190 Cameras -$                           491$                Miller 491$                      100% -$                   

5300 Furniture -$                           6,000$             Office Install Spec. 6,000$                  100% -$                   

5300 FF&E -$                           1,350$             Hempel 1,350$                  100% -$                   

Subtotal 356,455$                  312,840$        310,242$               2,599$               

  

General Contractor   

5210 Construction Contract 29,775$          29,775$                100% -$                   

5210 Construction Contract 1,620,250$               1,717,109$     1,717,109$           100% 0$                       

Subtotal 1,620,250$               1,746,884$     1,746,884$            0$                       

  

Project total 1,976,705$               2,059,724$     2,057,125$           100% 2,599$               

Liquidated Damages $/day: 2,000$                                            

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start: 7-17-14 & 7-31-14

Bid Information Construction Information

General Contractor: Prairie

Construction Start: 3/17/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: North High School Connector Addition & Renovation
Code 07-7860-1402-342-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: Multiple

Date Public Notice Posted: Multiple

Date / Time Bids Due: Multiple

Bid Location: Multiple

Bid to BOE Packet: Multiple

BOE Approval Date: Multiple

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 238,967$        Sampson 227,019$              95% 11,948$             

3120 A & E fee -$                            540,000$        BCDM 540,000$              100% 0$                        

3119 A & E additional services -$                            4,200$             BCDM 4,200$                   100% -$                    

3920 Outsourced printing & distribution -$                            6,465$             A&D 6,465$                   100% -$                    

3126 Site survey -$                            1,976$             Lamp Rynearson 1,976$                   100% 0$                        

3127 Geotechnical services -$                            18,956$           Terracon 18,956$                 100% (0)$                      

3709 Environmental insp & mgmt -$                            -$                       0% -$                    

6350 Permits & fees -$                            -$                 -$                       0% -$                    

3135 Materials testing & special insp -$                            -$                 -$                       0% -$                    

3715 Asbestos abatement -$                            1,055$             AMI 1,055$                   100% -$                    

5301 Plaque -$                            1,458$             Latimer 1,458$                   100% -$                    

9350 Security or fire watch services -$                            -$                 -$                       0% -$                    

3190 Hold opens -$                            485$                Schaefer 485$                      100% -$                    

4150 Moving supplies (MPS Dist) -$                            725$                MPS 725$                      100% -$                    

3270 Storage trailer rental -$                            4,456$             AT&S 4,456$                   100% 0$                        

3280 Stormwater -$                            3,700$             Lamp Rynearson 3,700$                   100% -$                    

3126 Traffic Study -$                            4,600$             Lamp Rynearson 4,600$                   100% -$                    

3520 Public Notice -$                            53$                   Daily Record 53$                         100% -$                    

3000 Move TV's / New Classroom AV -$                            15,341$           CCS 15,340$                 100% 0$                        

3000 Roofing Consultant -$                            23,500$           RSI 23,500$                 100% -$                    

9350 Guard Services -$                            580$                American Security 580$                      100% -$                    

3120 A&E Fee FF&E -$                            22,360$           BCDM 22,360$                 100% 0$                        

5225 Test and Balance -$                            11,360$           Specialized 11,360$                 100% -$                    

5223 Commissioning -$                            26,400$           Morrissey 26,400$                 100% -$                    

5300 Technology equipment -$                            849$                Apple 849$                      100% -$                    

5300 -$                            5,125$             DKM 5,125$                   100% -$                    

5300 -$                            23$                   HP 23$                         100% -$                    

5300 -$                            4,682$             Midland Computer 4,682$                   100% -$                    

5300 -$                            189$                Office Depot 189$                      100% -$                    

5300 -$                            13,234$           All Makes 13,234$                 100% 0$                        

5300 -$                            4,479$             Miller Elec 4,479$                   100% 0$                        

3190 -$                            1,932$             Comm Services 1,932$                   100% -$                    

3190 -$                            5,092$             Cox 5,092$                   100% -$                    

5300 TV's -$                            3,735$             NFM 3,735$                   100% -$                    

3190 Irrigation -$                            6,808$             Quality Irrigation 6,808$                   100% -$                    

3190 Camera Relocates -$                            198$                Miller Elec 198$                      100% (0)$                      

3190 -$                            1,770$             Prime 1,770$                   100% -$                    

3190 Extreme Switch -$                            1,521$             Prime 1,521$                   100% -$                    

5300 -$                            578$                Cambium Data 578$                      100% -$                    

5300 Chairs -$                            81,157$           All Makes 81,157$                 100% 0$                        

5300 Office Furniture -$                            114,895$        All Makes 114,895$              100% -$                    

5300 Loose Furnishings -$                            129,447$        All Makes 129,447$              100% (0)$                      

3190 Access Control -$                            8,330$             Prime 8,330$                   100% -$                    

5300 Shelving -$                            2,624$             Patton 2,624$                   100% -$                    

5300 -$                            6,398$             Choice Solutions 6,398$                   100% -$                    

5300 Furniture -$                            12,587$           Virco 12,587$                 100% -$                    

5300 Furniture -$                            8,266$             University Pub 8,266$                   100% -$                    

5300 Furniture -$                            3,736$             All Makes 3,736$                   100% 0$                        

5300 Card Reader / ADA -$                            5,065$             Prime 5,065$                   100% -$                    

5300 Signs -$                            7,418$             Signworks 7,418$                   100% -$                    

5300 Signs -$                            2,151$             Metal ogos 2,151$                   100% -$                    

3190 Cameras (new) -$                            12,181$           Prime 12,181$                 100% -$                    

3190 Sign verification -$                            1,537$             Signworks 1,537$                   100% -$                    

5335 Switches -$                            30,678$           Prime 30,678$                 100% -$                    

5300 File Cabinets -$                            3,040$             All MAkes 3,040$                   100% 0$                        

3190 -$                            8,527$             B&H Photo 8,527$                   100% -$                    

3190 Phones -$                            3,181$             elect sound -$                       0% 3,181$                

3190 -$                            383$                Primex 383$                      100% -$                    

5300 -$                            25$                   School Spec 25$                         100% -$                    

Subtotal 1,929,126$                1,418,475$     1,403,344$            15,131$             

  

General Contractor   

5210 Construction Contract 87,278$           KE Flex 87,278$                 100% -$                    

5210 Construction Contract 8,768,755$                9,953,117$     Lund-Ross 9,953,117$           100% -$                    

Subtotal 8,768,755$                10,040,395$   10,040,395$          -$                    

  

Project total 10,697,881$              11,458,870$   11,443,739$         100% 15,131$             

Liquidated Damages $/day: 7,500$                          

Construction Substantial Completion: 12/1/2016

Final Completion:

Liquidated Damages Start: Multipl

Bid Information Construction Information

General Contractor:

Construction Start:

366



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: South High School Industrial Tech Addition & Renovation
Code 07-7860-1403-340-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 63,083$          Sampson 40,506$                64% 22,577$             

3120 A & E fee -$                           190,000$        BCDM 178,220$              94% 11,780$             

3119 A & E additional services -$                           2,790$             BCDM 2,790$                   100% -$                   

3920 Outsourced printing & distribution -$                           1,248$             A&D 1,248$                   100% -$                   

3126 Site survey -$                           4,500$             Lamp Rynearson 4,169$                   93% 331$                   

3127 Geotechnical services -$                           3,060$             Terracon 3,060$                   100% -$                   

3709 Environmental insp & mgmt -$                           4,760$             AMI 1,653$                   35% 3,108$               

6350 Permits & fees -$                           -$                 -$                       0% -$                   

3135 Materials testing & special insp -$                           22,521$          Terracon 22,521$                100% 0$                       

3715 Asbestos abatement -$                           -$                 -$                       0% -$                   

5301 MPS equipment -$                           -$                 -$                       0% -$                   

9350 Security or fire watch services -$                           -$                 -$                       0% -$                   

5335 Technology equipment -$                           -$                 -$                       0% -$                   

4150 Moving supplies (MPS Dist) -$                           84$                  84$                        100% -$                   

3270 Storage trailer rental -$                           -$                 -$                       0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                       0% -$                   

3709 SWPPP Site Design -$                           15,700$          Lamp 12,565$                80% 3,135$               

3000 Roofing Consultant -$                           23,600$          RSI 23,600$                100% -$                   

3000 Tree Removal -$                           1,125$             Hughes 1,125$                   100% -$                   

3190 Camera Sewer -$                           580$                Tritz 580$                      100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

5223 Commissioning -$                           13,500$          Morrissey -$                       0% 13,500$             

3190 Irrigation -$                           1,401$             Quality 1,401$                   100% -$                   

5225 Balancing -$                           3,254$             Balcon -$                       0% 3,254$               

5300 Chairs -$                           2,470$             Univ Pub -$                       0% 2,470$               

5300 Furniture -$                           829$                All Makes -$                       0% 829$                   

5300 Furn Install -$                           560$                World Class -$                       0% 560$                   

5300 Flags -$                           50$                  School Spec -$                       0% 50$                     

5335 Projectors -$                           681$                CCS -$                       0% 681$                   

5300 Benches -$                           -$                 -$                       0% -$                   

5300 furn Install -$                           -$                 -$                       0% -$                   

5300 Furniture -$                           -$                 -$                       0% -$                   

5300 Furniture -$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

Subtotal 449,619$                   355,813$        293,539$               62,274$             

  

General Contractor   

5210 Construction Contract 2,043,721$               2,537,862$     1,384,367$           55% 1,153,495$        

Subtotal 2,043,721$               2,537,862$     1,384,367$            1,153,495$        

  

Project total 2,493,340$               2,893,675$     1,677,906$           58% 1,215,769$        

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:

367



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: West High School Industrial Tech & Renovation
Code 07-7860-1404-344-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 40,554$          Sampson 36,794$                91% 3,760$               

3120 A & E fee -$                           68,350$          Purdy & Slack 67,990$                99% 360$                  

3119 A & E additional services -$                           32,370$          Purdy & Slack 32,370$                100% -$                   

3920 Outsourced printing & distribution -$                           3,076$             A&D 3,076$                  100% 0$                       

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           12,000$          Terracon 12,000$                100% (0)$                     

3709 Environmental insp & mgmt -$                           6,760$             Terracon 5,304$                  78% 1,456$               

5300 Specialties -$                           430$                Bizco -$                      0% 430$                  

3135 MPS Inventory -$                           444$                MPS 444$                      100% -$                   

3000 Asbestos abatement -$                           1,775$             McCauley -$                      0% 1,775$               

5301 MPS equipment -$                           -$                 -$                      0% -$                   

3190 Mobile Storage -$                           566$                Mobile Mini 566$                      100% (0)$                     

5335 Moviing -$                           179$                Penske 179$                      100% -$                   

5225 Balancing -$                           3,663$             Balcon 3,663$                  100% -$                   

5300 Furniture Install -$                           768$                World Class 768$                      100% -$                   

5300 Furniture -$                           19,511$          Virco 19,511$                100% (1)$                     

3000 Roof Consultant -$                           24,500$          RSI 10,750$                44% 13,750$             

3520 Public notice -$                           53$                  Daily Record 52$                        100% 0$                       

5300 Furniture -$                           5,425$             Mid-States 5,425$                  100% -$                   

5300 Clocks -$                           635$                Primex -$                      0% 635$                  

5300 Furniture -$                           2,836$             All Makes -$                      0% 2,836$               

5300 Furniture Install -$                           3,600$             Office Install Spec 3,600$                  100% -$                   

5300 Projector -$                           1,502$             CCS -$                      0% 1,502$               

5300 Screen -$                           173$                B&H Photo 173$                      100% (0)$                     

5300 Cameras -$                           12,181$          Prime -$                      0% 12,181$             

5223 Commissioning -$                           11,250$          Morrissey 11,250$                100% -$                   

5225 Test and Balance -$                           2,260$             Specialized 2,260$                  100% -$                   

3190 Data -$                           776$                Comm Services 776$                      100% -$                   

5300 Moving Equipment -$                           9,006$             Push, Pedal 9,006$                  100% 0$                       

3120 FFE -$                           1,025$             BCDM 1,025$                  100% -$                   

5300 Benches -$                           12,520$          Grainger 12,520$                100% -$                   

5300 Flags -$                           23$                  School Specialty 23$                        100% -$                   

5300 Wireless -$                           635$                Primex 635$                      100% -$                   

5300 -$                           378$                Tritz 378$                      100% -$                   

5300 Tables chairs -$                           13,614$          Midstates 13,614$                100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

3000 Temp Tpoilet -$                           137$                137$                      100% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 260,039$                  292,973$        254,290$               38,683$             

  

General Contractor   

224,252$        Phoenix 224,253$              100% (0)$                     

5210 Construction Contract 1,181,997$               2,596,185$     DR Anderson 2,335,709$           90% 260,476$           

Subtotal 1,181,997$               2,820,438$     2,559,962$            260,476$           

  

Project total 1,442,036$               3,113,410$     2,814,251$           90% 299,159$           

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:

368



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Ron Witt Support Sevices Center Phase II Exterior Renovation
Code 07-7860-1405-020-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 4/22/2014

Date Public Notice Posted: 4/24/2014

Date / Time Bids Due: 11-20-14 @ 10am

Bid Location: DSAC

Bid to BOE Packet: 11/25/2014

BOE Approval Date: 12/1/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 23,456$          Sampson 22,284$                95% 1,172$               

3120 A & E fee -$                           37,500$          BCDM 37,500$                100% -$                   

3119 A & E additional services -$                           1,869$             BCDM 1,869$                  100% -$                   

3920 Outsourced printing & distribution -$                           1,078$             A&D 1,078$                  100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3000 Roofing Consultant -$                           33,300$          RSI 33,300$                100% -$                   

3190 Utility locate -$                           696$                Waldinger 696$                      100% -$                   

3520 Public Notice -$                           39$                  Daily Record 39$                        100% -$                   

3190 Owner Direct -$                           131$                Prime Comm. 131$                      100% -$                   

5300 Security Moves -$                           2,306$             Prime Comm. 2,306$                  100% -$                   

3190 Fire Alarm Inquiry -$                           270$                Protex 270$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 116,128$                  100,645$        99,473$                 1,172$               

  

General Contractor   

5210 Construction Contract 527,854$                  612,487$        612,487$              100% -$                   

Subtotal 527,854$                  612,487$        612,487$               -$                   

  

Project total 643,982$                  713,132$        711,960$              100% 1,172$               

Bid Information Construction Information

General Contractor: Leuder

Construction Start: 3/15/2015

Construction Substantial Completion: 7/15/2015

Liquidated Damages $/day: 2,500$                                            

Final Completion: 8/15/2015

Liquidated Damages Start: 7/16/2015

369



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Abbott Elementary Open to Close
Code 07-7860-1406-149-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 12/16/2014

Date Public Notice Posted: 12/17/2014

Date / Time Bids Due: 1-20-15 @2pm

Bid Location: DSAC

Bid to BOE Packet: 1/27/2015

BOE Approval Date: 2/2/2015

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 26,484$          Sampson 25,160$                95% 1,324$               

3120 A & E fee -$                           33,250$          Purdy & Slack 33,250$                100% -$                   

3119 A & E additional services -$                           15,200$          Morrissey 15,200$                100% -$                   

3920 Outsourced printing & distribution -$                           1,337$             A&D 1,337$                  100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           313$                Terracon 313$                      100% 0$                       

3715 Asbestos abatement -$                           11,282$          AMI / McGill 11,282$                100% -$                   

5300 MPS equipment -$                           6,843$             Midwest Storage 6,843$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           860$                860$                      100% -$                   

3270 Storage trailer rental -$                           3,708$             AT&S 3,708$                  100% 0$                       

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public notice -$                           53$                  Daily Record 53$                        100% (0)$                     

5223 Commissioning -$                           -$                 -$                      0% -$                   

5300 Balancing -$                           800$                Specialized 800$                      100% -$                   

5300 Window Blinds -$                           619$                Vogel 619$                      100% 0$                       

5300 Misc -$                           18$                  MPS 18$                        100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 141,622$                  100,767$        99,443$                 1,324$               

  

General Contractor   

5210 Construction Contract 643,738$                  714,470$        714,470$              100% -$                   

Subtotal 643,738$                  714,470$        714,470$               -$                   

  

Project total 785,360$                  815,237$        813,913$              100% 1,324$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015

370



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Ackerman Elementary Open to Close
Code 07-7860-1407-150-320-xxxxx

Construction Manager Sampson

Architect Carlson West Povondra

Engineer Morrissey

Date out to Bid: 2/3/2014

Date of Public Notice: 2/6/2014

Date / Time Bids Due: 3-19-14 @ 2pm

Bid Location: DSAC-A

Bid to BOE Packet: 4/1/2014

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 14,321$          Sampson 13,604$                95% 717$                  

3120 A & E fee -$                           13,588$          CWP 13,588$                100% (0)$                     

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           421$                A&D 421$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           444$                444$                      100% -$                   

3270 Storage trailer rental -$                           900$                AT&S 900$                      100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Smart Board relocation -$                           540$                CCS 540$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 39,273$                     30,234$          29,518$                 717$                  

  

General Contractor   

5210 Construction Contract 178,512$                  130,000$        130,000$              100% -$                   

Subtotal 178,512$                  130,000$        130,000$               -$                   

  

Project total 217,785$                  160,234$        159,518$              100% 717$                  

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/23/2014

Final Completion:

Liquidated Damages Start: 7/24/2014

Bid Information Construction Information

General Contractor: F&B Constructors

Construction Start: 6/4/2014

371



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Aldrich Elementary Open to Close
Code 07-7860-1408-156-320-xxxxx

Construction Manager Sampson

Architect CLH Architects

Engineer Farris

Date out to Bid: 2/18/2014

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 22,484$          Sampson 21,361$                95% 1,123$               

3120 A & E fee -$                           45,000$          CLH 45,000$                100% -$                   

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           779$                A&D 779$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           408$                Terracon 408$                      100% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           308$                308$                      100% -$                   

4150 Storage trailer rental -$                           1,270$             AT&S 1,270$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

5300 MPS FFE Carpentry -$                           1,728$             1,728$                  100% -$                   

5300 Owner Direct -$                           583$                Grainger 583$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 107,969$                  72,581$          71,457$                 1,123$               

  

General Contractor   

5210 Construction Contract 490,767$                  345,267$        345,267$              100% -$                   

Subtotal 490,767$                  345,267$        345,267$               -$                   

  

Project total 598,736$                  417,848$        416,724$              100% 1,123$               

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/23/2014

Final Completion:

Liquidated Damages Start: 7/24/2014

Bid Information Construction Information

General Contractor: Holtze Construction

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Cottonwood Elementary Open to Close
Code 07-7860-1409-146-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/21/2014

Date Public Notice Posted: 1/23/2014

Date / Time Bids Due: 2-12-14 @ 3pm

Bid Location: DSAC-C

Bid to BOE Packet: 2/11/2014

BOE Approval Date: 2/17/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 28,712$          Sampson 27,276$                95% 1,436$               

3120 A & E fee -$                           38,951$          Purdy & Slack 38,951$                100% 1$                       

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           537$                A&D 537$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           775$                Terracon 775$                      100% 0$                       

3709 Environmental insp & mgmt -$                           1,359$             AMI 1,359$                  100% -$                   

6350 Permits & fees -$                           2,428$             MUD 2,428$                  100% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           1,800$             McGill 1,800$                  100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           690$                690$                      100% -$                   

4150 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

5223 Commissioning -$                           3,200$             Morrissey 3,200$                  100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

5225 Balancing -$                           5,590$             Balcon 5,590$                  100% -$                   

3270 Storage Trailers -$                           2,435$             2,435$                  100% -$                   

5300 FF&E -$                           8,665$             MW Stor Sol 8,665$                  100% -$                   

3000 Consultant -$                           2,400$             Matco 2,400$                  100% -$                   

5300 -$                           195$                Grianger 195$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 160,398$                  97,754$          96,318$                 1,437$               

  

General Contractor   

5210 Construction Contract 729,084$                  391,942$        391,942$              100% 0$                       

Subtotal 729,084$                  391,942$        391,942$               0$                       

  

Project total 889,482$                  489,696$        488,259$              100% 1,437$               

Liquidated Damages $/day: 2,000$                                            

Construction Substantial Completion: 7/30/2014

Final Completion: 8/30/2014

Liquidated Damages Start: 7/31/2014

Bid Information Construction Information

General Contractor: Prairie

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Ezra Elementary Open to Close
Code 07-7860-1410-151-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/6/2015

Date Public Notice Posted:

Date / Time Bids Due: 2/5/2015

Bid Location: DSAC

Bid to BOE Packet: 2/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 26,336$          Sampson 25,020$                95% 1,317$               

3120 A & E fee -$                           34,200$          Purdy & Slack 34,200$                100% -$                   

3119 A & E additional services -$                           13,500$          Morrissey 12,150$                90% 1,350$               

3920 Outsourced printing & distribution -$                           571$                A&D 571$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           791$                AMI 791$                      100% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           959$                Terracon 959$                      100% (0)$                     

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5300 MPS equipment -$                           10,317$          Midwest Storage 10,317$                100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           204$                204$                      100% -$                   

3270 Storage trailer rental -$                           2,105$             AT&S 2,105$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3190 Owner Direct -$                           549$                Ahern 549$                      100% -$                   

3190 Owner Direct -$                           788$                Prime 788$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 140,391$                  90,337$          87,670$                 2,666$               

  

General Contractor   

5210 Construction Contract 638,141$                  457,248$        McGinnis 457,248$              100% -$                   

Subtotal 638,141$                  457,248$        457,248$               -$                   

  

Project total 778,532$                  547,585$        544,918$              100% 2,666$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/15/2015

Final Completion: 8/15/2015

Liquidated Damages Start: 7/16/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Harvey Oaks Elementary Open to Close
Code 07-7860-1411-147-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 2/4/2014

Date Public Notice Posted: 2/6/2014

Date / Time Bids Due: 3-12-14 @ 11am

Bid Location: DSAC-C

Bid to BOE Packet: 3/11/2014

BOE Approval Date: 3/17/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 24,853$          Sampson 23,610$                95% 1,243$               

3120 A & E fee -$                           32,300$          Purdy & Slack 32,300$                100% -$                   

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           251$                A&D 251$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           2,795$             AMI 2,795$                  100% -$                   

3715 Asbestos abatement -$                           5,737$             McGill 5,737$                  100% (0)$                     

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,074$             1,074$                  100% -$                   

3270 Storage trailer rental -$                           1,050$             American Trailer 1,050$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Smart Board relocation -$                           450$                CCS 450$                      100% -$                   

3000 Abatement -$                           -$                 -$                      0% -$                   

4150 Storage trailer rental -$                           3,184$             AT&S 3,184$                  100% -$                   

5300 -$                           8,192$             MW Stor Solu 8,192$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 127,920$                  79,906$          78,664$                 1,243$               

  

General Contractor   

5210 Construction Contract 581,453$                  366,431$        366,431$              100% (0)$                     

Subtotal 581,453$                  366,431$        366,431$               (0)$                     

  

Project total 709,373$                  446,337$        445,095$              100% 1,242$               

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/16/2014

Final Completion:

Liquidated Damages Start: 7/17/2014

Bid Information Construction Information

General Contractor: Hargrave Construction

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Hitchcock Elementary Open to Close
Code 07-7860-1412-136-320-xxxxx

Construction Manager Sampson

Architect Reinhardt

Engineer Alvine

Date out to Bid: 12/16/2014

Date Public Notice Posted:

Date / Time Bids Due: 1/22/2015 @ TBD

Bid Location: DSAC

Bid to BOE Packet: 12/9/2014

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 13,577$          Sampson 12,899$                95% 678$                  

3120 A & E fee -$                           16,000$          Reinhardt 16,000$                100% -$                   

3119 A & E additional services -$                           5,220$             Morrissey 5,220$                  100% -$                   

3920 Outsourced printing & distribution -$                           475$                A&D 475$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           8,536$             AMI 8,536$                  100% 0$                       

3715 Asbestos abatement -$                           13,190$          McGill 13,190$                100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           796$                796$                      100% -$                   

3270 Storage trailer rental -$                           3,296$             AT&S 3,296$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

5300 Equipment Relocate -$                           2,352$             Sheppards 2,352$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 33,040$                     63,459$          62,780$                 679$                  

  

General Contractor   

5210 Construction Contract 150,180$                  284,549$        Lund Ross 284,549$              100% -$                   

Subtotal 150,180$                  284,549$        284,549$               -$                   

  

Project total 183,220$                  348,008$        347,329$              100% 679$                  

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/10/2015

Final Completion: 8/10/2015

Liquidated Damages Start: 7/11/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Black Elk Elementary(open-close)

All Information for the Open to Close project is included in the Addition project.
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Disney Elementary Open to Close
Code 07-7860-1414-141-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/6/2015

Date Public Notice Posted:

Date / Time Bids Due: 2-10-15  TBD

Bid Location: DSAC

Bid to BOE Packet: 2/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 49,455$          Sampson 46,983$                95% 2,473$               

3120 A & E fee -$                           75,050$          Purdy & Slack 75,050$                100% 0$                       

3119 A & E additional services -$                           6,120$             Morrissey 6,120$                  100% -$                   

3920 Outsourced printing & distribution -$                           744$                A&D 744$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           1,529$             Terracon 1,530$                  100% (0)$                     

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           5,914$             AMI 5,914$                  100% (0)$                     

3715 Asbestos abatement -$                           8,600$             Bockman 8,600$                  100% -$                   

5300 MPS equipment -$                           4,371$             Midwest Storage 4,371$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           2,590$             Choice Solutions 2,590$                  100% -$                   

4150 Moving supplies (MPS Dist) -$                           285$                285$                      100% -$                   

3270 Storage trailer rental -$                           4,442$             AT&S 4,442$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

5223 Commissioning -$                           3,500$             Morrissey 3,500$                  100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3190 Technology equipment -$                           1,388$             Prime 1,388$                  100% (0)$                     

3190 Technology equipment -$                           -$                 Choice Solutions -$                      0% -$                   

3000 Shelving -$                           509$                Patton 509$                      100% -$                   

5225 Balancing -$                           6,179$             Waldinger 6,179$                  100% -$                   

5301 MPS Warhouse -$                           246$                MPS 246$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 334,928$                  170,939$        168,467$               2,472$               

  

General Contractor   

5210 Construction Contract 1,522,400$               637,512$        Meco Henne 637,512$              100% (0)$                     

Subtotal 1,522,400$               637,512$        637,512$               (0)$                     

  

Project total 1,857,328$               808,451$        805,979$              100% 2,472$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/31/2015

Final Completion: 8/31/2015

Liquidated Damages Start: 8/1/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Montclair Elementary Open to Close
Code 07-7860-1415-138-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 3/4/2014

Date Public Notice Posted: 3/6/2014

Date / Time Bids Due: 4-1-14 @ 2pm

Bid Location: DSAC

Bid to BOE Packet: 4/15/2014

BOE Approval Date: 4/21/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 46,480$          Sampson 44,157$                95% 2,323$               

3120 A & E fee -$                           74,100$          Purdy & Slack 74,100$                100% 0$                       

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           658$                A&D 658$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           1,771$             Terracon 1,771$                  100% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           744$                AMI 744$                      100% -$                   

5300 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,663$             1,663$                  100% 0$                       

4150 Storage trailer rental -$                           9,487$             AT&S 9,487$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

5223 Commissioning -$                           25,900$          Morrissey 25,900$                100% -$                   

5301 MPS equipment -$                           977$                EPCO 977$                      100% -$                   

3190 Partition -$                           190$                Cormaci 190$                      100% -$                   

3000 Test and Balance -$                           7,130$             Specialized 7,130$                  100% -$                   

5300 FF&E -$                           4,521$             MW Storage Sol. 4,521$                  100% -$                   

3190 Ductmork Modification -$                           200$                JW Smith 200$                      100% -$                   

-$                           -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 309,892$                  173,841$        171,518$               2,323$               

  

General Contractor   

5210 Construction Contract 1,408,600$               1,440,816$     Rife 1,440,816$           100% 0$                       

Subtotal 1,408,600$               1,440,816$     1,440,816$            0$                       

  

Project total 1,718,492$               1,614,657$     1,612,333$           100% 2,324$               

Liquidated Damages $/day: 5,000$                                            

Construction Substantial Completion: 7-25-14 & 7-26-15

Final Completion: 8/26/2015

Liquidated Damages Start: 7/26/2014 & 7-27-15

Bid Information Construction Information

General Contractor: Rife Construction

Construction Start: 6/4/2014

379



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Neihardt Elementary Open to Close
Code 07-7860-1416-144-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 78,804$          Sampson 74,863$                95% 3,941$               

3120 A & E fee -$                           113,050$        Purdy & Slack 113,050$              100% -$                   

3119 A & E additional services -$                           (23,142)$         Purdy & Slack (23,142)$               100% -$                   

3920 Outsourced printing & distribution -$                           1,096$             A&D 1,096$                  100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           1,226$             1,226$                  100% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           6,231$             CCS Presentation 6,231$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           8,304$             ATS 8,304$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Notification -$                           17$                  Daily Record 17$                        100% -$                   

5223 Commissioning -$                           6,500$             Morrissey 6,500$                  100% -$                   

5225 Test and Balance -$                           10,238$          Waldinger 10,238$                100% -$                   

5300 Shelving -$                           5,341$             MW Storage 5,341$                  100% 0$                       

5300 Shelving -$                           2,440$             Patton 2,440$                  100% -$                   

3190 Irrigation Repair -$                           851$                Quality 851$                      100% -$                   

Charging Stations -$                           890$                CEI 890$                      100% -$                   

3190 -$                           -$                 -$                      0% -$                   

OPPD Credit -$                           (25,556)$         OPPD (25,556)$               100% -$                   

MPS equipment -$                           2,647$             MPS 2,647$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 581,900$                  188,937$        184,995$               3,941$               

  

General Contractor   

5210 Construction Contract 2,645,000$               1,605,969$     1,605,968$           100% 0$                       

Subtotal 2,645,000$               1,605,969$     1,605,968$            0$                       

  

Project total 3,226,900$               1,794,906$     1,790,964$           100% 3,942$               

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Rockwell Elementary Open to Close
Code 07-7860-1417-148-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 12/2/2014

Date Public Notice Posted: 12/2/2014

Date / Time Bids Due: 1-14-15 @ 10am

Bid Location: DSAC

Bid to BOE Packet: 1/13/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 31,865$          Sampson 30,272$                95% 1,593$               

3120 A & E fee -$                           43,000$          BCDM 43,000$                100% -$                   

3119 A & E additional services -$                           6,300$             Morrissey 6,300$                  100% -$                   

3920 Outsourced printing & distribution -$                           860$                A&D 860$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           862$                Terracon 862$                      100% -$                   

3709 Environmental insp & mgmt -$                           2,886$             Terracon 2,886$                  100% (0)$                     

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           4,533$             AMI 4,533$                  100% (0)$                     

3715 Asbestos abatement -$                           10,458$          McGill 10,458$                100% -$                   

5300 MPS equipment -$                           6,508$             Midwest Storage 6,508$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,316$             1,316$                  100% -$                   

3270 Storage trailer rental -$                           6,074$             AT&S 6,074$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           18$                  Daily Record 18$                        100% -$                   

3190 Electric Latch -$                           987$                Prime 987$                      100% -$                   

Supplies -$                           156$                Offic eDepot 156$                      100% -$                   

-$                           400$                Grainger 400$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 186,934$                  116,223$        114,630$               1,592$               

  

General Contractor   

5210 Construction Contract 849,700$                  770,073$        Lund Ross 770,073$              100% -$                   

Subtotal 849,700$                  770,073$        770,073$               -$                   

  

Project total 1,036,634$               886,296$        884,703$              100% 1,592$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Upchurch Elementary Open to Close
Code 07-7860-1418-163-320-xxxxx

Construction Manager Sampson

Architect CLH Architects

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 10,997$          Sampson 10,447$                95% 550$                  

3120 A & E fee -$                           5,240$             CLH Architects 5,240$                  100% -$                   

3119 A & E additional services -$                           3,088$             Morrissey 3,088$                  100% -$                   

3920 Outsourced printing & distribution -$                           22$                  A&D 22$                        100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3000 Securty -$                           13,373$          Prime Comm 13,373$                100% -$                   

3000 Material -$                           2,658$             Grainger 2,658$                  100% -$                   

5308 Wall Mags -$                           2,852$             Metal Door 2,852$                  100% -$                   

5300 Install -$                           2,939$             Fireguard 2,939$                  100% -$                   

3127 Lockdown Control -$                           402$                Eng Controls 402$                      100% -$                   

3190 Intercom Interface -$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 11,330$                     41,570$          41,020$                 550$                  

  

General Contractor   

5210 Construction Contract 51,500$                     -$                 -$                      0% -$                   

Subtotal 51,500$                     -$                 -$                       -$                   

  

Project total 62,830$                     41,570$          41,020$                99% 550$                  

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

1/16/2018

Project name: Willowdale Elementary Open to Close
Code 07-7860-1419-155-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/20/2015

Date Public Notice Posted:

Date / Time Bids Due: 2/26/2015  TBD

Bid Location: DSAC

Bid to BOE Packet: 3/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 29,719$          Sampson 28,233$                95% 1,486$               

3120 A & E fee -$                           39,900$          Purdy & Slack 39,900$                100% -$                   

3119 A & E additional services -$                           12,690$          Morrissey 12,690$                100% -$                   

3920 Outsourced printing & distribution -$                           625$                A&D 625$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           679$                Terracon 679$                      100% (0)$                     

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           684$                AMI 684$                      100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           413$                CCS 413$                      100% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           715$                715$                      100% -$                   

3270 Storage trailer rental -$                           1,683$             AT&S 1,683$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           18$                  Daily Record 18$                        100% -$                   

3190 Intrusion Device Repair -$                           404$                Prime 404$                      100% -$                   

5300 Window Blinds -$                           2,586$             Ehly's 2,586$                  100% -$                   

5300 -$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 168,872$                  90,116$          88,631$                 1,486$               

  

General Contractor   

5210 Construction Contract 767,600$                  627,288$        Meco Henne 627,288$              100% 0$                       

Subtotal 767,600$                  627,288$        627,288$               0$                       

  

Project total 936,472$                  717,405$        715,919$              100% 1,486$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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AGENDA SUMMARY SHEET 

Agenda Item: Legislative Update 

Meeting Date: February 5, 2018 

Department External Affairs 

Title and Brief 
Description: Mueller and Robak, LLC will provide the update on 

legislative issues. 

Action Desired: Information Only 

Background: The purpose of this report is to share introduced legislation 
impacting Millard Public Schools. 

Options/Alternatives 
Considered: None 

Recommendations: None 

Responsible 
Persons: Nolan Beyer, Director of Activities, Athletics & External 

Affairs 

Superintendent’s Signature: 

385
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                       Millard Public Schools - Legislative Summary
Senator Commitee Hearing Action Summary MPS Stance GNSA Stance NASB 

Stance
NCSA 
Stance

CARRY OVER BILLS FROM 2017

LB295 Smith Revenue 1/26/2017 Smith AM1420 filed
Date: 05/18/2017
Smith AM1421 filed
Date: 05/18/2017, 
Placed on General File 
with AM1418
Date: 05/23/2017
Revenue AM1418 filed
Date: 05/23/2017

Adopt the Opportunity Scholarships Act and 
provide tax credits

Oppose Oppose Oppose
LB299 Ebke Gov, Military & 

Vet. Aff
2/24/2017 Ebke priority bill

Date: 01/31/2018
Adopt the Occupational Board Reform 
Act and change procedures for rules and 
regulations

LB347 Geist Transportation · Geist AM1513 filed 
Date: 01/08/2018, 
Transportation and 
Telecommunications 
AM16 adopted
Date: 01/11/2018
Geist AM1513 adopted
Date: 01/11/2018, 
Placed on Select File
Date: 01/17/2018, 
Placed on Final 
Reading
Date: 01/30/2018

LB377 Education 
Commitee

Education Groene AM1454 Filed, 
01/18/18, Placed on 
Select File with ER96
Date: 01/23/2018
Enrollment and Review 
ER96 filed
Date: 01/23/2018, 
Groene AM1454 
adopted
Date: 01/26/2018, 
Placed on Final 
Reading with ST37
Date: 01/31/2018

Change provisions relating to classification of 
school districts

Smith Gov., Mil, & Vet 
Affairs

Adopt the Government Neutrality in 
Contracting Act

http://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB295.pdf
http://www.nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB299.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB377.pdf


                       Millard Public Schools - Legislative Summary
Senator Commitee Hearing Action Summary MPS Stance GNSA Stance NASB 

Stance
NCSA 
Stance

LB548 Lindstrom Retirement Kolterman AM1506 
filed
Date: 01/11/2018, 
Lindstrom AM1529 filed
Date: 01/24/2018, 
Kolterman AM1652 
filed
Date: 01/26/2018

LB651 Linehan Education Linehan AM1590 filed
Date: 01/24/2018

NEW LEGISLATION

LB671 Krist Transportaion & 
Telecomunication
s

1-23-18 Change requirements for certain driving 
permits and use of occupant protection 
systems, change certain violations from 
secondary to primary enforcement, and 
prohibit use of interactive wireless 
communication devices by school bus 
operators

LB688 Blood Judiciary 1-25-18 Provide for the possession, use, and 
application of sunscreen for children and 
students and provide immunity

Neutral

LB729 Wayne Judiciary 1-25-18
Wayne AM1623 filed, 
1-24

Allow claims arising out of misrepresentation 
or deceit under the Political Subdivisions Tort 
Claims Act and State Tort Claims Act

LB771 Walz Education 1-16-18 Adopt the Child Hunger and Workforce 
Readiness Act

Support Support Support Support

LB778 Groene Education 1-16-18 Require voter approval for school district 
building fund levies

Oppose Oppose Oppose Oppose

LB779 Groene Education 1-22-18 Change provisions relating to learning 
communities

Support Neutral

LB783 Vargas Education 1-22-18 Define "educational interpreter" for purposes 
of students eligible for special education as 
prescribed

Neutral

LB803 Stinner Education 1-22-18 Change provisions related to kindergarten, 
early childhood education, and the Step Up to 
Quality Childcare Act

Neutral

LB804 Brasch Revenue 1-26-18 Include elementary and secondary schools in 
the Nebraska educational savings plan trust 
and change tax benefits

Oppose Oppose Oppose Oppose

http://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB548.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB651.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB671.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB688.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB729.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB771.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB778.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB779.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB783.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB803.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB804.pdf


                       Millard Public Schools - Legislative Summary
Senator Commitee Hearing Action Summary MPS Stance GNSA Stance NASB 

Stance
NCSA 
Stance

LB825 Brewer Gov. Mil, & 
Veterans Aff.

1-17-18 Change provisions relating to budgets and 
public hearing notice for certain governmental 
entities

LB828 Lowe Education 1-30-18 Adopt the Empowerment Savings Account 
Act

Oppose Oppose

LB829 Erdman Revenue 1-25-18 Adopt the Property Tax Relief Act Oppose

LB850 Linehan Gov. Mil, & 
Veterans Aff.

1-31-18 Linehan AM1564 filed, 
1-3-18

Require disclosure of the anticipated cost to a 
political subdivision to pay off its bonds

LB851 Linehan Education 1-22-18 Limit superintendent and educational service 
unit administrator compensation

Oppose Oppose Oppose Oppose

LB876 Kolowski Education 1-30-17 Change special education reimbursements Support Support Support

LB877 Koloswki Education 1-30-17 Change provisions related to early childhood 
education in the Tax Equity and Educational 
Opportunities Support Act

Support Support Support

LB886 Morfeld Judiciary 2-8-18 Protect student journalists' and student media 
advisers' rights of and freedom of speech and 
of the press

Oppose

LB888 Wayne Education 1-23-18 Require schools to post the child abuse and 
neglect toll-free telephone number

Support Support

LB911 Bolz Revenue Adopt the School District Local Option 
Income Surtax Act

LB912 McCollister Education 1-23-18 Provide for posting by public schools of a toll-
free telephone number set up to report child 
abuse and neglect

Support Support Support

LB915 Riepe Transportation & 
Telecommunicati
ons

NA Riepe MO168 Withdraw 
bill filed
Date: 01/16/2018, 
Riepe MO168 prevailed
Date: 01/17/2018
Bill withdrawn
Date: 01/17/2018

Change prohibitions on using handheld 
wireless communication devices or handheld 
mobile telephones while driving

NA

LB959 Murante Gov. Mil, & 
Veterans Aff.

Provide requirements for returning a ballot for 
someone else and provide a penalty

Support

LB963 Smith Revenue February 7 Change how often real property is inspected 
and reviewed for property tax purposes

Support

LB991 Bolz Business & Labor Create the Nebraska Integrated Education 
and Training Grant Program

LB995 Linehan Gov. Mil, & 
Veterans Aff.

2-1-18 Require the filing of a statement of financial 
interests by individuals holding elective office 
of a school district under the Nebraska 
Political Accountability and Disclosure Act

Oppose Oppose

LB997 Murante Gov. Mil, & 
Veterans Aff.

January 25 Provide limits on salaries of administrative 
employees of political subdivisions

Oppose Oppose Oppose Oppose

https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB825.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB828.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB829.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB850.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB851.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB876.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB877.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB886.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB888.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB911.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB912.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB915.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB959.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB963.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB991.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB995.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB997.pdf


                       Millard Public Schools - Legislative Summary
Senator Commitee Hearing Action Summary MPS Stance GNSA Stance NASB 

Stance
NCSA 
Stance

LB998 Walz Education 2-12-18 Create the Collaborative School Behavioral 
and Mental Health Program

Support

LB999 Vargas Education Change provisions relating to the Student 
Discipline Act

Oppose

LB1001 Briese Education February 5 Provide for a review of the financing of 
schools

Support Support Support

LB1005 Kolterman Retirement February 2 Change county and school retirement 
provisions

Neutral Monitor

LB1007 Kolowski Revenue Authorize school districts to levy a tax and 
establish a fund for facilities-related 
expenditures

Support

LB1022 Schumacher Revenue Adopt the Irrigation Tax Act and change the 
valuation of agricultural land for property tax 
purposes

LB1033 Murante Education Eliminate learning communities

LB1034 Riepe Health & Human 
Resources

2-2-18 Change facility standards for school-age child 
care programs

Support Support

LB1037 Baker Gov. Mil, & 
Veterans Aff.

2-1-18 Change provisions of the Nebraska Political 
Accountability and Disclosure Act relating to a 
potential conflict of interest by an elected 
office holder of certain cities or villages or a 
school district

support

LB1052 Pansing Brooks Education Require instruction and teacher education 
related to dyslexia

Support Support

LB1056 Hansen Education 2-6-18 Provide for collection of data on student 
disciplinary actions

Oppose

LB1069 Brasch Education 2-5-18 Change provisions related to the Committee 
on Americanism

Monitor

LB1077 Friesen Education Eliminate levy limits for school districts Support Oppose

LB1081 Education 
Committee

Education 2-12-18 Change education provisions regarding 
reporting, penalties, residency, boundaries, 
priority schools, subpoena authority, poverty, 
and limited English proficiency

LB1084 Briese Revenue 2-8-18 Adopt the Property Tax Request Limitation 
Act, provide sunset dates for certain tax 
exemptions and incentives, and change other 
revenue and taxation provisions

https://nebraskalegislature.gov/bills/view_bill.php?DocumentID=34288
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB999.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1001.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1005.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1007.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1022.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1034.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1052.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1056.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1084.pdf


                       Millard Public Schools - Legislative Summary
Senator Commitee Hearing Action Summary MPS Stance GNSA Stance NASB 

Stance
NCSA 
Stance

LB1088 Wayne Revenue Wayne MO185 Rerefer 
to Government, Military 
and Veterans Affairs 
filed
Date: 01/24/2018, 
Wayne MO188 Rerefer 
to Education 
Committee filed
Date: 01/26/2018

Adopt the Nebraska Education Formula and 
the Remote Seller Sales Tax Collection Act, 
terminate the Tax Equity and Educational 
Opportunities Support Act and the Property 
Tax Credit Act, and eliminate certain tax 
exemptions

LB1094 Hilgers Education February 6 Provide for financial literacy and 
entrepreneurship academic content standards

LB1095 Hilgers Revenue Change the information included in certain tax 
notices and receipts

LB1100 Erdman Revenue Change the valuation of agricultural land and 
horticultural land

LB1103 Friesen Education February 6 Provide a minimum amount of state aid for 
each school district

LB1106 Linehan Revenue Change requirements for overriding property 
tax limits

Oppose

LB1108 Harr Revenue February 1 Authorize certain tax credits, change the 
sales tax rate, and provide for school 
foundation aid and certain grant programs

LB1110 Vargas Education Require annual reporting of school 
performance scores and classifications

LB1116 Linehan Education Create the Quality Education Accountability 
Commission and the Quality Education 
Accountability Office

Oppose Oppose

LB1125
Groene Education Change school finance base limitation and 

local effort rate provisions
Oppose

LB1135
Vargas Education February 5 Adopt the Alternative Certification for Quality 

Teachers Act
Neutral 

LR270CA Koloswki Education 1-23-18 Constitutional amendment to reduce the 
minimum age in the constitutional 
requirement to provide free instruction

 

Support Support Support

LR285CA Murante Education Constitutional amendment to eliminate the 
State Board of Education

Oppose Oppose

https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1088.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1108.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1125.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LB1135.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LR270CA.pdf
https://nebraskalegislature.gov/FloorDocs/105/PDF/Intro/LR285CA.pdf
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